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Ex-post Evaluation of the FGEF Energy Efficiency Project in the Construction Sector in Afghanistan

Foreword
The purpose of the ex-post evaluation is to form a justified

opinion on the relevance, efficiency, effectiveness, impacts
and sustainability of the project, taking into consideration the
context, policies and procedures of the French Global

Environment Facility (FGEF). The evaluation team examined

the achievements of the project according to the planned

objectives and to the FGEF’s development goals. In addition,

they carried out an examination of the process of preparation

and implementation of the project in its various phases of
identification, appraisal, implementation and monitoring.

The observations, appreciations and recommendations

expressed herein are the sole responsibility of their evaluator.
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Executive Summary
The project evaluated involves improving energy efficiency

in Afghan schools and health centres. At the request of the

French Ministry for Foreign and European Affairs (MAEE),

the French Global Environment Facility (FGEF) granted the

project a €1.35 million subsidy on 27th October 2004.

The project is meaningful in a context where wood

resources are becoming scarce (less than 4.5% of national

territory), being mainly used as fuel for cooking and timber for

the construction sector.

Since March 2005, 274 buildings representing 168,225m²

The implementing agency is the French Public Agency for

have been improved, which exceeds the initial objective of

ported by GERES, a specialist NGO that initiated the project.

lation remained within the 12% limit agreed on. Only €36,000

the Environment and Energy Management (ADEME) sup-

100 buildings and 38,000m². The extra costs linked to insu-

A supervisory committee co-chaired by the National

of the €200,000 budget set for the part-funding of these extra

role of the Afghan Ministry of the Environment, and the

ful, the real added value of the programme lies in the techni-

istries involved (Energy and Water; Public Health; Education

tion works.

Environment Protection Agency (NEPA), which assumes the

French Embassy in Kabul groups together the Afghan min-

and, more recently, Urban Development), interested donors,
partner NGOs and the FGEF. This committee, convened

once a year, has been increasingly successful, which evi-

dences that the project is well integrated into its environment.
The promoters of this energy efficiency project were able to

mobilize their efforts very quickly in Afghanistan, after the fall

of the Taliban, with a first project in 2002 followed by the

FGEF project late 2004. The current project is being com-

pleted in a context where the security situation is deteriorating more and more.

costs was used. In a context where outside funding is plenti-

cal advice provided and not in the financing of the construc-

The project was appraised and implemented rapidly given

the limited capacities of the Afghan administration and the
large number of actors involved. The various funding

arrangements set up proved adequate to complete the project. The greater part of the project’s cost corresponds to the
services provided by GERES.

The technical improvements carried out are for the most

part simple ones: wall and roof insulation, double-walling in
some cases, and double-glazing. Nearly 50 on-site practical

training courses involving 750 trainees were held. A total of

The project falls within the framework of the AFGEI, a joint

250 architects, engineers and students attended 20-odd lec-

efforts were undertaken with German technical cooperation

not been fully covered and the question is now raised of

Afghan, French and German energy initiative. Collaborative

tures given by the project team. The subject, however, has

(training, demo centre, joint newsletter). This partnership,

ensuring a more sustainable relay incorporating insulation

tion is difficult, was appreciated.

industry professionals.

which is somewhat rare in a country where donor coordina-

6
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A first step has been successfully taken with the adoption of

standard designs for schools and health centres. This is a

very important step given the building programmes that are
still to be implemented: at least 1,000 schools a year and 150

would enable a reduction of 18,000 tonnes CO2/year, the ini-

tial objective being 3,933 tonnes CO2/year.

This scenario is far removed from reality. Apart from

health centres over the next three years. Several problems

improved army buildings, the comfort levels in Afghan public

entire territory but the insulation systems need to be

tures ranging from 5°C to 15°C. Schools are not heated and

still have to be solved: The standard designs are valid for the

designed to suit different climatic regions. The proposed

buildings are particularly low in winter with indoor temperaremain closed during the three coldest months of the year.

improvements are not necessarily optimal and the whole

The real impact of partial insulation is not therefore a reduc-

grating the latest available data on seismic risks and rectify-

classrooms, with temperatures 2°C to 5°C higher in winter,

in a context of urgency. The question remains as to whether

and improved buildings, the budget earmarked for heating is

needs to be reviewed at some point, at the same time inte-

ing the many defects of the first buildings that were erected

tion in fuel consumption but improved comfort levels in the
and a cooler environment in summer. In the health centres

all the donors will comply with the designs prepared by the

not sufficient to ensure an indoor temperature of 18°C. For a

transiting outside state channels.

be between 5°C to 10°C in winter.

Afghan ministries remains open, with two thirds of the aid

The project worked with the Afghan company, Yarash-

Huma, which began manufacturing polystyrene locally in

constant heating budget, the improved level of comfort would

This approach nonetheless remains fragile. Given the very

high turnover of Afghan partners and donors, the knowledge

2005. It supplies 30% to 40% of a local market representing

acquired runs the risk of being rapidly lost. There is no engi-

pany is also present on the PVC window market, most of

ciency present in Afghanistan, and the technical directorates

5,000m3/year and growing by 1,000–1,200m3/year. The com-

which is held by four main companies. The project has direct-

ly helped to introduce a German external insulation technique (STO) into Afghanistan.

The question of the energy efficiency of heating equipment

neering design office with the appropriate skills in energy-effiof the ministries, notably the Ministry of Public Health, do not
have sufficient staff to address alone the issue of improving

the thermal efficiency of buildings. As the donors are mas-

sively present in the renewable energies sector, it would be

a pity if the accumulated know-how were to be lost.

is as important as that of the thermal insulation of buildings.

Reallocating the residual funds from the FGEF should make

most widely used apparatus, is highly inefficient as it results

sion period, emphasis should be laid more on strengthening

The traditional Afghan bukhari (wood stove), which is the

in an energy loss of 75%. An alternative model of gas-fired
stove was selected and tested, and appears to be well-adapt-

ed to the health centres. Extending its use to households,
however, seems to pose problems of cost and initial training.

it possible to prolong the current actions. During this extenthe capacities of the administration to control its own projects

and communication materials, particularly in the Ministry of

Public Health, rather than on constructing new buildings.

The project aims to improve the energy efficiency of public

With respect to the project’s environmental and social

buildings by firstly working on new or rehabilitated buildings,

at an indoor temperature of 18°C, energy needs in partially-

edge to professionals. Several Afghan contacts have under-

impact, a theoretical approach shows that for a comfort level

insulated buildings could be reduced by 50% – 70% if insulation were reinforced. Theoretically, improved buildings

then by validating building standards and diffusing knowllined the interest of this approach. According to them, if the

project had started by addressing building standards, this

© AFD 2009
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would have been doomed to failure, as the Afghans would
have seen only the constraints involved without perceiving
any concrete advantages.

Thus, in fragile States, it is important to: define a line of

action centred on an overall objective, with alternative sce-

narios to hand depending on how the situation develops, particularly in terms of security; select dependable partners and

In fragile situations, as in the case of Afghanistan, this

ensure much closer outside monitoring than for standard

ects that do not involve multiple objectives or seek to solve

decisions on any realignments that may be necessary due to

observation means preferably recommending: simple projall of the dysfunctional aspects of the sector or structure in

which they intervene; projects that limit the number of institutional components—choosing only those that guarantee sus-

tainable results—and avoid linkage to a set of requirements

operations; have an ad hoc committee able to make quick

a changing context, while still keeping in line with the pro-

ject’s overall goal.

To conclude, in addition to the lessons learned and recom-

and conditionalities, especially if these involve several local

mendations expressed, the evaluator wishes to emphasise

of technical and financial resilience once external finance

carried out by the project team and professionals involved in

authorities; and finally, projects that have a satisfactory level
comes to an end, or should the context deteriorate.

At the outset, the project focused on the education and

health sectors, a choice that was and still is relevant.

that this project ran smoothly, with a great deal of work being

a context that was increasingly difficult from the security point
of view.

Today, the real challenge is to strengthen the appropriation

However, opportunities arose for interventions on extensive

of the approach engaged with the ministries, and to train pro-

project was to improve the energy efficiency of public build-

of the government to address the roots of the insurgency and

areas in a new sector: army dormitories. As the aim of the
ings, the project was successfully adapted.

8
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fessionals. The project’s sustainability depends on the ability

bring to the population the dividends of peace.
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Introduction
This ex-post evaluation concerns the project aimed at dif-

Afghanistan is a country in crisis but it is also on a develop-

public buildings in the education and health sectors in

to region, as well as having considerable differences within

fusing good energy efficiency practices in the construction of
Afghanistan. The project was supported by the French

Global Environment Facility (FGEF), in response to a request

by the French Ministry of Foreign and European Affairs
(MAEE), through a €1.35 million subsidy, granted on 27th
October 2004.

This is the last in a series of evaluations, commissioned

from the FGEF by the Agence Française de Développement
(AFD), on energy efficiency in the construction sector in the

Lebanon,1 Tunisia2 and China,3 and which led to the pro-

duction of a first synthesis document4 in September 2008.

This project cannot be considered outside of the highly spe-

cific socio-political context in which it has been implemented.

ment path, in a very complex situation that varies from region
each region. Security conditions have greatly deteriorated
since 2006.

The evaluation mission visited Afghanistan from 5th to 14th

February 2009. Field visits were limited to project operations

in Kabul and the capital’s immediate surroundings due to the

prevailing security and climate conditions.

The evaluator would like to extend his warm thanks to all

the people he met, partners and beneficiaries alike, for their

support within the framework of this mission, and particularly

the project team, their Afghan partners and the French

Embassy for their full collaboration and availability in a diffi-

cult context.

1 Ries, A. (2007), Efficacité énergétique dans la construction au Liban, Ex
Post, Série Evaluation et capitalisation n° 3, Agence Française de
Développement, Paris.
2 Guillaumie, K. and Ries, A. (2008), Efficacité énergétique dans la construction en Tunisie, Ex Post, Série Evaluation et capitalisation, n° 8, Agence
Française de Développement, Paris.
3 Ries, A. and Szynkier, D. (2008), Efficacité énergétique dans la construction
en Chine, Ex Post, Série Evaluation et capitalisation, n° 17, Agence
Française de Développement, Paris.

4 Ries, A. and Szynkier, D. (2008), Améliorer la qualité énergétique des bâtiments : les leçons de quatre programmes FFEM en Chine, au Liban et en
Tunisie, Ex Post, Série Evaluation et capitalisation, n° 19, Agence Française
de Développement, Paris.
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1. Presentation of the project and relevance to the intervention context
1.1 Objectives and succinct description of the project
The project aims to improve energy efficiency and limit

energy consumption in public buildings in the sectors of

health and education that fall under large-scale construction

programmes financed by international assistance.

It follows on from a first programme carried out by the

FGEF support involves a €1.35 million subsidy for a con-

struction programme totalling €11.76 million (of which about

€1.22 million is for energy efficiency). The funding decision

was taken by the FGEF Steering Committee on 27th October
2004.

Groupe énergies renouvelables, environnement et solidar-

Project implementation was planned as follows:

showed that energy consumption for heating in cold regions

– NEPA (National Environmental Protection Agency) is the

ités (GERES) with finance from the French MAEE, which

could be reduced by up to 70% by implementing bioclimatic

techniques and improving thermal insulation in buildings
such as health centres and schools.

The project includes the following components.

main partner together with the Ministries of Public Health,

Education, and Energy and Water;

– the implementing agency is the Agence de l’environ-

nement et de la maîtrise de l’énergie (ADEME) in France,

with support from GERES, the NGO that initiated the
project;

1. Constructing 100 public buildings in Afghanistan’s cold

– a Supervisory Committee comprises the Afghan min-

Health (MoPH) and the Ministry of Education (MoE),

Public Health, and Education), the donors involved, the

rural zones, in partnership with the Ministry of Public

mostly new buildings, as well as some renovations in the

health sector. Based on these interventions, the project

aims to define building standards that will serve as con-

struction guidelines in cold regions for the Ministries of
Public Health and Education.

2. Developing the local production of building materials

(insulating materials, double-glazed windows) and efficient heating equipment.

istries concerned (Environment, Energy and Water;
French MAEE and the French Embassy through the

SCAC (Service de la coopération et de l’action culturelle), as well as the FGEF. It reviews the activity
reports and proposals presented by ADEME and
GERES.

The project is included in the Afghan, French and German

Energy Initiative (AFGEI), signed in Kabul on 14th May 2004

3. Developing operational skills (architects, engineers,

and incorporated into the international action programme

4. Integrating energy issues into sector policies (health and

FGEF project represents the main French contribution to the

technical heads in public administrations).

education) and developing the bases of an energy management policy.

5. Coordinating, steering and evaluation.
The logical framework of the project is reported in Annex 1.

10
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published following the June 2004 Bonn conference. The

AFGEI. Cooperation opportunities were identified with the

German Technical Cooperation (GTZ) for project implementation.

Ex-post Evaluation of the FGEF Energy Efficiency Project in the Construction Sector in Afghanistan

1.2 Relevance and coherence of the project with respect to the contextual elements
To evaluate the relevance5 and external coherence6 of the

– The setting up of a transitional authority to be in power

context (political, social, energy…), and also assess it in the

Presidential elections were organised and held in condi-

project, it is necessary to place the project in its broad local

light of both the international aid given to Afghanistan follow-

ing the downfall of the Taliban regime in 2001 and the different modes of donor intervention in the country.

1.2.1. Political reconstruction well-anchored after the 2001

fall of the Taliban but a new upsurge of insecurity since 2006
Today, the dynamics in Afghanistan are inseparable from

international intervention that began in late 2001.

After 20 years of crisis—the last episode of which was the

arrival of the Taliban regime in 1997 and then its demise in

until the election of a representative government.

tions deemed successful by the international community.

These resulted in the election of President8 Karzai in

October 2004. The Afghan Parliament was set up in

September 2005 and a new government formed, bring-

ing the transition period to an end. The year 2009 is due
to witness three major political events: the presidential

election and regional elections in August, followed by the

appointment of a new government and a renewal of parliament.

The promoters of the energy efficiency project successfully

seized the window of opportunity that arose during the

2001—the country is now in a disastrous situation both

changing political situation. A first pilot operation was imple-

ernment, judicial and financial systems) and its infrastruc-

Based on the results, a more ambitious project was studied

socially (education, health…) and institutionally (State, gov-

mented between September 2002 and the end of 2003.

tures, built during the Soviet occupation, have for the most

and submitted to the FGEF, which approved it in October

The political reconstruction process was determined by the

Following this generally favourable period, tensions have

part been destroyed.

2004.

Bonn-Petersburg agreement of 5th December 2001, which

again heightened since 2006, aggravated by spreading inse-

manent state institutions and to set up provisional arrange-

ing,10 continued glaring inequalities within the population,

defined a number of objectives in order to re-establish per-

ments during an interim period.

– The appointment of an interim government as of 22nd

December 2001 and the creation of the International

Security Assistance Force (ISAF) to assist in the mainte-

nance of security in Kabul and its surrounding areas. The
mandate of the ISAF, today headed by NATO (North

Atlantic Treaty Organisation), was subsequently extended to the whole of the territory except for the provinces

under the control of the “Operation Enduring Freedom”
force,7 and finally in 2006 to the entire country.

– The convening of an assembly (Loya Jirga), which crafted

the Afghan Constitution adopted at the beginning of 2004.

curity, corruption,9 a surge in heroin production and traffick-

5 The extent to which the objectives of a development intervention are consistent with beneficiaries’ requirements, country needs, global priorities and
partners’ and donors’ policies.

6 This should be looked at through the “3Cs”: coherence with national policies;
complementarities with the other interventions within the context; coordination with the other actors in the context of the intervention.
7 Force headed by the United States to fight against international terrorism.
8 The President is both Head of State and of Government.

9 In 2005, the organisation Transparency International ranked Afghanistan in
117th position (out of 158) in its Corruption Perceptions Index, with a score
of 2.5/10. Since then, the situation has sharply declined: in 2008,
Afghanistan was ranked 176th out of 180 countries with a score of 1.5/10,
behind Chad and Guinea, and in front of only Haiti, Iraq, Myanmar and
Somalia.

10 Afghanistan now produces 92% of the world’s supply. Opiate production
may contribute to over a fifth of the country’s real GDP and generate a currency flow of around US$4 billion, which is more than foreign aid (US$3 billion).
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which to varying degrees fosters the resurgence of the

armed, mainly Taliban-led opposition.

At the end of 2008, seven years after the fall of the Taliban,

the situation is still far from

stable11

as

security12

is becom-

ing the population’s urgent needs, and defined the State’s

reconstruction effort.

In 2004, judging that the risk of a humanitarian crisis had

been averted, the government began to focus on “Securing

ing increasingly less ensured across the whole country, par-

Afghanistan’s Future” with regard to mid- and long-term pri-

eastern regions. In reality, a whole swathe of Afghanistan

sector and fast enough to impact the population. This vision

itarian organisations. These zones are under the control of

building and maintaining a secure environment that is func-

ticularly in the South and South-west provinces and some

escapes State authority and remains inaccessible to human-

the Taliban or warlords who refuse wholly or partly to recog-

nise the central government’s authority, or in some cases, of
criminal gangs who are promoting opium poppy cultivation.

These different groups have no interest in seeing the State’s
power consolidated.

orities, through economic development driven by the private

of development is what determines the role of the State:

tional and stable enough to foster private initiative and invest-

ment.

The obligations of the Afghan government, its detailed strat-

egy and the programmes set up are defined in the Interim

It is in this context of deteriorating security and a certain

growing disillusion within the population and the internation-

al community that the project was implemented. Whereas it

was possible to roll out the first pilot operations across sev-

eral regions, the latest programmes have been concentrated

around Kabul.

1.2.2. National Development Strategy: humanitarian
urgency for a medium- and long-term development
programme

The international community established a framework for

the reconstruction of Afghanistan at the Tokyo Conference

held in January 2002. The main priorities decided on at this

conference included security; state-building and financing

state administration; education especially for girls; the
health-care system; infrastructure (roads, electricity,

telecommunications); rebuilding the economic system;

notably by introducing a new national currency;13 agriculture,
food security and rural development.

In line with the Tokyo Conference, the 2002 National

Development Framework (NDF) designed a strategy

designed to avoid a large-scale humanitarian crisis by meet-

12
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11 The latest report from the International Crisis Group, in December 2008,
describes the situation in the following terms: “Afghanistan is not lost but
the signs are not good. Its growing insurgency reflects a collective failure to
tackle the root causes of violence. Six years after the Taliban’s ouster, the
international community lacks a common diagnosis of what is needed to
stabilise the country as well as a common set of objectives. […] the price
[of this situation] could be inordinately high, including: (i) a return to civil
war, with factions divided along regional and ethnic lines; (ii) a narco-state
with institutions controlled by multiple organised criminal gangs; (iii) a
Pashtun-dominated south largely abandoned to lawlessness; and (iv)
increased intervention by regional powers seeking to protect their interests.”

12 The number of suicide attacks is increasing (6 in 2004, 21 in 2005, 141 in
2006 and 137 causing 1,730 victims in 2007), as well as remotely exploded bombings. Kidnappings of Westerners and Afghans for a ransom or an
exchange of Taliban prisoners are more frequent, including inside the capital. The fact that a French businessman was taken hostage in June 2008,
two workers of Action contre la faim (ACF) in July 2008, a worker of
Solidarité laïque in November 2008, and that three members of humanitarian organisations were killed in August 2008 shows that foreign companies
and NGOs have now become targets. The Taliban threatened UNCHR,
UNOPS, WFP, IOM and Oxfam, in early February 2009. Three coordinated
suicide attacks took place in Kabul during the evaluation mission, leaving
26 dead.
13 This operation was successfully carried out in October 2002. The new
Afghani (AFN) replaced three previous circulating currencies, with an
exchange rate initially fixed at AFN50 for US$1. The AFN has remained
generally stable against the US$ because of international transfers and illegal income from opium sales. At the end of January 2009, the exchange
rate was AFN47 for US$1.

Ex-post Evaluation of the FGEF Energy Efficiency Project in the Construction Sector in Afghanistan

Afghanistan National Development Strategy (IANDS), which

Due to its LDC (Least Developed Countries) status and the

was approved at the London Conference in January 2006.

ongoing war, Afghanistan14 receives support from many

nance and rule of law; and economic and social develop-

and social development and support mechanism for the “war

The three major pillars of the IANDS are: security; gover-

ment. These three key components cover eight sectors of

intervention, two of which involve security and governance

and six translate into aspects of development: infrastructure

and natural resources, education, health, agriculture and

rural development, social protection, private sector growth.

Five cross-cutting strategic priorities complete the overall

strategy: gender, counter-narcotics, regional cooperation,

environment and anti-corruption.

More recently, the Afghan government has presented the

international community with the Afghanistan National

donors15 whose actions espouse the dual logic of economic

against terror” declared by the United States following the
9/11 attacks.

Few donors are absent from Afghanistan, which confirms

the political importance that the international community

attaches to eradicating the threat of Islamist terrorism and, as
a corollary, to constructing a lasting peace in the country.

The international community pledged very substantial

amounts of aid at four successive conferences:

Development Strategy (ANDS). This was adopted at the

Tokyo

12th June 2008. The ANDS takes up the pillars, principles

London

International Conference on Afghanistan held in Paris on
and milestones of the London Pact. It defines eight pillars for
the country’s economic and social development. Agriculture

is at the top of the agenda ahead of security, education, gov-

ernance and health. The last three pillars are the private sector, roads and infrastructure.

(January 2002)

for

Berlin

(March 2004)

for

Paris

(June 2008)

for

(January 2006)

US$5.2 billion

US$8.2 billion

for

US$10.5 billion
US$20 billion

These commitments are mainly in the form of bilateral aid

implemented via two different routes. The first uses govern-

ment channels as earmarked budget aid. In this case the

donors provide assistance as State budget support. This aid

Energy efficiency in the construction sector, which is the

feeds the Afghanistan Reconstruction Trust Fund (ARTF),16

cross-cutting strategic priority for the environment. The sec-

administration and the national programmes.17 This fund is

goal of the FGEF-funded project, is embedded in the IANDS

tors chosen for its application (health and education) form
two of the eight pillars in the National Development Strategy

that were high on the agenda the time of project appraisal

and still are today.

1.2.3. International support: importance of financial

commitments and difficulty of coordinating multiple actors
Donor intervention in Afghanistan has unfolded in two phas-

es. In the wake of the war against the Taliban (2001-2004),
international aid was focused primarily on humanitarian aid
and security, but has since become more diversified.

which finances both the operating expenditures of the Afghan

supervised by the World Bank in collaboration with 24 other

donors. Aside from the World Bank, the main contributors are

the British DFID and the Canadians.

14 This information is taken from an internal note of the Agence Française de
Développement (AFD) dated October 2007. AFD has been authorised to
intervene in Afghanistan since 2004.
15 In 2006, 31 official development assistance (ODA) donors were listed as
active in Afghanistan; 89% of ODA was provided by 21 of them.
16 The first fund set up by the international community for a country in a fragile situation.

17 The community-based national solidarity programme, improved road
access for rural areas, micro-finance, capacity building and infrastructure.
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The second route bypasses state channels and their regu-

latory procedures: the donors implement their projects them-

selves or contract out to UN agencies (UNOPS), the IOM

1.2.4. Climate and energy context: harsh winters at high

altitudes and imported energy

(International Organization for Migration) or NGOs. This

Afghanistan has three main climate zones (cf. Appendix 2):

Agency for International Development) and the UN (UNHCR,

– a mountain climate, cold in winter and temperate in sum-

channel is very frequently

used18

by USAID (United States

UNICEF, FAO, etc.).

(zone 1),

As a result:

– a continental climate with sharp summer/winter variation,

– there is a poor level of coordination of international

aid,19

– implementation is a delicate matter given the lack of
capacity of contracting

authorities,20

– programming aid is difficult in terms of time and geography.21

The disbursement of aid reached an accumulated total of

US$14.3

billion,22

mer (-5°C ; 20°C), where about 5 million inhabitants live

from March 2002 to March

2007,23

according to the Afghan Ministry of Finance (MoF). The
United States accounts for nearly half this amount, followed

where most of the population lives (16 million inhabi-

tants), and prone to strong climate constraints: the temperature averages 2°C from November through March

with temperatures of up to 35°C in summer, for regions at

an altitude of between 1,500m and 2,500m (zone 2).

– a mild climate in winter and very hot in summer in the

south of the country and in the peripheral plains

(Jalalabad…) with temperatures ranging from 5°C to
35°C (zone 3).

Figure 1. Climate map of Afghanistan

by the European Commission, Japan and the United
Kingdom (with a little over 10% each), the World Bank (9%)

and Germany (8%). Net ODA disbursements from France

represent US$80 million over this same period (0.55% of the
total).

At the sectora level, between 2004 and 2006, security

absorbed one-third of international aid; infrastructure and

natural resources 28%; governance, the rule of law and

human rights 12%; education and vocational training 4.1%;

and health 3.8%.

The project is positioned in a highly specialised niche that

should enhance the quality of the reconstruction programme

in two key sectors and ultimately improve the population’s living conditions. This positioning is adapted to the financial

resources available for the FGEF project.

Efforts were made by the project to develop joint actions

with the key contributors to the education and health sectors.

14
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18 Between 2001 and 2004, more than 2,535 projects were initiated on this
basis. On average, technical assistance accounted for 50% of their cost.

19 It is estimated that two-thirds of international aid is not routed through State
channels. The government has little or no information on external aid.
20 According to the OECD, almost half of the projects could not be undertaken because of these difficulties.

21 Afghan authorities have information on barely 52% of the donors’ ODA
(whatever the delivery channels used).
22 Over this period, the United States has engaged about US$130 billion on
military spending in Afghanistan.
23 The Afghan fiscal year begins on 21 March. The year running between 21
March 2008 and 20 March 2009 is the year 1387.
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Graph 1. Zone 1 Temperature Range

Wood is one of the main sources of energy for the country.

However, Afghanistan’s forest cover has shrunk considerably.

In the nineteenth century, the centre, north and east of the

country were forested, whereas today the forest covers less

than 4.5% of the territory (30,000km², mostly in the east).

Given this situation, imported oil is increasingly used in

towns for heating non-residential buildings, particularly in the

health sector (at least one quarter of health establishments
use petroleum products).

Coal is also used in Afghanistan. Reaching over 1 million

tonnes a year in the late 70s, coal production dropped to

Graph 2. Zone 2 Temperature Range

50,000 tonnes a year in the early 2000s. Production has

been stepped up again since 2005 (308,000 tonnes export-

ed in 2007/2008).

According to a recent study,24 two-thirds of natural gas

reserves and three-quarters of petroleum reserves have
already been extracted.25

Energy represents a substantial share of urban household

expenditure. The share of energy in family budgets is around

10% to 25% (€120 to €350 per year) for households in the

middle-income band.

In the Health Centres in cold zones, the cost of energy can

Graph 3. Zone 3 Temperature Range

reach up to 25% of the operating budget excluding
salaries.26 It is, moreover, the only expenditure item on which
possible cost-savings can be made.

In schools, the rhythm of attendance is strongly affected by

the climatic conditions. In winter, schools are closed from the

end of December until the end of March.

24 S. Blank (August 2006), “Afghanistan Energy Future”, EurasiaNet.org.
Afghanistan’s natural resources also include gold, precious stones and
copper. A first agreement has been concluded with a Chinese company to
exploit the Aynak copper field. Media reports estimate that this could generate revenues of up to US$400 million for the Afghan State, which is on a
par with total government revenue for 2007.
Souce: Kabul weather station data; GERES.

25 The potential exploitable reserves include up to 62m3 billion of natural gas
and 14.5 million tonnes of petroleum reserves.
26 ADEME-GERES study, December 2003.
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As the Afghan government’s own resources are very con-

strained, the efforts for cost savings on operating expenses

for buildings or—at least in an initial phase—a higher comfort

level for an equivalent outlay make sense in the perspective

of the country’s sustainable development.

1.2.5. Two big issues for the population: access to basic

social services and job creation

With a per capita revenue of US$300 in 2005 (excluding

income from opium), Afghanistan ranks amongst the poorest

countries in the world and in 174th place in the Human
Development Index

(HDI).27

Surveys carried out in

200428

now have access to basic health care). Potable water and
electricity are accessible to 31% and 6% of the population

respectively.

Population growth31 is high and the working population is

increasing by 3% a year. There are almost as many economically-active individuals as under-fifteen-year-olds. An
annual 9% growth is necessary to reach the objectives of the

National Development Strategy and the Millennium

Development Goals for 2020. Added to this is the return of
some 3.8 million refugees, nearly half of whom are under 18
years old and, for the most part, have no qualifications.

Competition between donors impacts the level of salaries

show that the average life

for managerial staff, which are two to three times higher than

than half of the population lives under the poverty threshold.

poppy crop (April to June) leads to a rise in the wages of

expectancy of the 31 million Afghans is only 43 years. More

Afghanistan has one of the lowest literacy rates in the

world. More than 11 million children under the age of fifteen

can neither read nor write. In rural areas, where three-quar-

ters of Afghans live, 90% of women and 60% of men are illiterate. Under the Taliban regime, girls were not allowed to go

in Pakistan or Iran. Competition for harvesting the opium

casual agricultural labourers. Wages increased from US$7.7

in 2006 to US$10 in 2007, and even up to US$15 in Helmand

Province, according to the United Nations Office on Drugs
and Crime (UNODC).

Apart from agriculture, construction is the only sector able

to school. The implications of this situation are present in all

to generate sufficient employment. The need for infrastruc-

cials have a level of education that does not go beyond sec-

5% of households have electricity, 5% are connected to a

areas of life. As a result, most judges and government offiondary school.

The construction of schools and the recruitment and train-

ing of primary and secondary school teachers has been a
real government priority, and resulted in about 6 million

pupils being enrolled in March 2008,29 compared with

900,000 in 2001. The number of secondary school teachers
has risen from 21,000 in 2001 to 143,000 in March 2007.

Today there are 8,400 schools across the country, 5,000 of

which have been built since 2001. In total, 21 million schoolbooks have been distributed.30

The health situation remains precarious although there

have been improvements (80% of the population apparently

16
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ture in the city of Kabul is huge (60% of roads are damaged,

sewer system) and municipal revenues are very low

27 The 2007 Human Development Report published by the United Nations
Development Programme (UNDP) estimates a HDI of 0.345 for 2005. The
2004 Report showed an equivalent HDI (0.346) for the year 2002.
Afghanistan’s HDI is not only very low overall, but also compared with other
countries in the sub-region: Pakistan (0.539), Tajikistan (0.652), Uzbekistan
(0.696), Turkmenistan (0.724), Iran (0.746) and China (0.768).
28 World Bank (2005), Afghanistan Poverty, Vulnerability and Social
Protection: an Initial Assessment.

29 This involves a real fight. In 2006, the Taliban killed 85 teachers and schoolchildren, and burnt 187 schools. A total of 350 other schools have had to
close in the south of the country after receiving threats. In 2007, 600
schools were closed because of insecurity which meant 300,000 schoolchildren had to stay home.
30 Ministry of Education National Education Strategy, 1385-1389. Towards
Equal Access to Quality Education for All.

31 Cf. Afghanistan: situation économique et perspectives, internal note of the
AFD, J.R. Chaponnière (update: December 2008).
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(US$5/inhabitant). The Government is planning to build a
new city to decongest Kabul. The construction of Deh Sabz

city, with a capacity for 3 million inhabitants, would create

100,000 jobs a year, at the same time generating revenues

The project’s objective of developing the use of locally pro-

duced materials is in line with the overriding need to create
employment in Afghanistan.

for the State.

1.3 Internal coherence of the project
The question of the project’s internal coherence32 refers to

the adequate consideration of overall organisation and

Graph 4. Project Organisation

choice of actors with respect to the project’s objectives.

1.3.1. Project design: concern about articulation with the

General Framework

1) The concern for closer collaboration with German coop-

eration present in Afghanistan in complementary areas

of activity (mainly hydroelectricity and rural electrifica-

tion) led to a cooperation agreement signed by the
French and German Embassies with the Afghan Ministry

of Energy and Water in May 2004. This agreement was
crafted into a joint Afghan, French and German energy

Germany

AFGEI
Afghan-French-German Energy Initiative

Afghan ministries and the country’s international partners

Graph 4 illustrates the overall organisation of the project.

Afghanistan

France

Steering Committee
FGEF

MoE

MoPH

NEPA

MEW

Other
donors

GTZ

Implementation
Coordination ADEME

Project unit

Tech. Assist. GERES

Activities
Improved
buildings

Training

Materials
and equipment

Source: the project’s business plan

Promotion
of energy
efficiency

in fact met once a year, which has sufficed to ensure the

smooth running of the project. After a first meeting on

“initiative” (AFGEI), published within the framework of

22nd February 2006 with a limited number of partici-

renewable energies held in Bonn in June 2004. The main

gramme advanced. Representatives from the aid com-

the international conference on energy efficiency and

lines of the FGEF project, which constitutes the French

contribution to this agreement and the triangular initia-

tive, were presented at this conference.

2) The setting up of a Steering Committee, which is co-

chaired by a French Embassy representative and NEPA
and includes representatives of the Afghan ministries

involved in the project (Education, Energy and Water,

and Public Health), GTZ, FGEF, ADEME and GERES.
Scheduled to convene twice a year, the Committee has

pants, the Committee’s attendance increased as the pro-

munity (UNEP, IOM, UNOPS) and NGO partners

(Caritas, Miséréor and TMF) were invited to the second

meeting, held on 4th April 2007. The final Committee,33
held on 16th April 2008 as a follow-on from a workshop

in December 2007 on energy efficiency in Afghanistan,34
32 Adequate consideration of means versus activities.

33 A Steering Committee meeting was also held in Paris on 30th July 2008 at
the MAEE on the occasion of a visit, organised by the project, of an Afghan
delegation to France and Germany.
34 Towards an Energy Efficiency Policy in Afghanistan.
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brought together some thirty attendees, with the arrival

of new Afghan ministries (Ministry of Reconstruction and

Rural Development - MRRD, Ministry of Urban

Development - MoUD) and international organisations

three-year period. This agreement relates to a framework
agreement contracted between NEPA and the MAEE.

ADEME’s role was primarily to draft and sign the agree-

(Asian Development Bank, World Bank, Japanese

ments with the Afghan authorities to enable project start-up.

This growing success shows that the project was success-

project. ADEME’s role in monitoring and generally coordinat-

and the British DFID being the only major cooperation agen-

that Paris-based project monitoring and support be entrusted

International Cooperation Agency-JICA, USAID).

fully integrated into its environment, with the European Union
cies absent.

3) The project was placed under the supervision of NEPA.

Focal Points were appointed in the Ministries of

It then signed and monitored, on an administrative and

accounting level, the contracts required for implementing the

ing the project was more limited. At the outset, it was planned

to an ADEME official. However, as this was not possible, the
role was given to GERES.

GERES was project operator within the framework of an

Education, Public Health, Energy and Water and, more

agreement signed with ADEME. The project was managed

ings were held with all of the Focal Points. In the mean-

headquarters in Aubagne, France.

recently, in the Ministry of Urban Development. Six meettime, GERES met individually with all of the Focal Points.

All of these contacts ensured that the project became

firmly anchored within the Afghan administration.

1.3.2. Choice of actors: a specialist NGO that initiated the

project and intervened within the framework of a convention

with ADEME
GERES,35

which developed its know-how mainly in the

Indian Himalayas, started on a pilot project in September

by GERES’ Kabul office, with support from the organisation’s

This arrangement, which functioned satisfactorily overall,

raises three comments:

1) The number of NGOs in Afghanistan increased from

around one hundred in 2001 to about 2,500 (1,000 for-

eign and 1,500 Afghan) in 2005. This number was
reduced when a law regulating their activities was

passed in 2005. It resulted in the exclusion of certain

Afghan organisations that belonged more to the private

200236 aimed at introducing energy efficiency and passive

sector, particularly in the area of public works, and the

French MAEE, in line with the French policy for the recon-

Government requires NGOs to align their interventions

solar architecture into buildings, with financing from the
struction of Afghanistan, and from ADEME.

A report on 8 buildings that had been constructed made it

number of NGOs dropped to 1,600. The Afghan

with the ANDS and regularly provide information on their

activities. GERES is officially registered as an NGO in

possible to raise the awareness of the Afghan authorities and

to prepare a programme focused on public buildings. This
report was presented by the MAEE with a view to obtaining
finance for the programme from the FGEF.

Financing implementation was the purpose of an agree-

ment signed by the AFD and ADEME in February 2006, for a

18
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35 GERES is a non-profit organisation created in 1976 just after the first oil crisis. Today, it has some hundred associates working on sustainable development programmes in 8 African and Asian countries. The organisation’s
budget (€2.5 million in 2007) is provided by French public support (MAEE,
AFD, FGEF, ADEME, local government authorities), and international
donors (foundations, firms, individuals).
36 A first identification mission was carried out a few months before the Taliban
came to power. The idea of the project was thus put on standby and then
reactivated to support the country’s reconstruction process.
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Afghanistan and reports as required to the Minister of

Finance, which is responsible for overseeing the NGOs.

2) The NGOs present in Afghanistan have very different

profiles both in terms of size (ranging from large interna-

tional NGOs to the small NGOs specialised in Afghan

issues) and objectives (humanitarian, developmental).

partnership and with the support of the authorities and,

thus, appears to encounter fewer difficulties with the
authorities than other NGOs.37

3) This type of agreement mechanism had already been

put to the test by the FGEF and ADEME for two other

programmes in Lebanon and China. The project was

GERES occupies a particular place in this landscape as

able to benefit from the experience gained. ADEME’s

relief efforts. Whereas some NGOs operate with little

planned due to the unavailability of its officers and secu-

it supports long-term actions rather than emergency

contact with the public sector, GERES prefers to work in

missions in Afghanistan have not been as frequent as
rity regulations.

37 Regarding the difficulties encountered, see: “A study of NGO relations with
Government and Communities in Afghanistan”, November 2006. This study
was carried out by ACBAR (Agency Coordinating Body for Afghanistan Relief),
which groups together some hundred NGOs including Oxfam and Care.
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2 Project implementation and effectiveness
This section will highlight the extent to which the objectives

defined in the presentation note of 27th October 2004 at the
FGEF Steering Committee have been achieved.

These objectives were subsequently developed in the busi-

ness plan, the final draft of which is dated 3rd March 2006.

First of all the lessons learned prior to the project will be

presented, followed by the implementation of the four parts
of the project: extending energy-efficiency practices by

improving buildings; training and local capacity-building; support for firms in the construction materials and energy equipment sector; and the promotion of energy efficiency.

2.1. Lessons learned prior to the project in Afghanistan
The bioclimatic buildings constructed by GERES with co-

financing from the Ministry of Foreign

Affairs38

have provid-

ed a first fruitful experience in three key sectors: health (one

hospital, four clinics), education (two schools and eighteen
classrooms) and residential housing (a teachers’ residence

and two houses).

These buildings were constructed at altitudes ranging from

1,800m to 2,900m in the centre and north of the country.

trolling the production quality of local components (double-

glazed windows…); on-site training for worksite supervisors;

and additional monitoring of worksites.

For the most part, traditional Afghan construction tech-

niques were used: walls made out of fired brick, stone,

breezeblocks; one- and two-storey buildings.

Given the total absence of any reference designs for ener-

The following techniques were implemented:

gy efficiency management in Afghanistan, the basic solutions

• thermal insulation (polystyrene in walls and roofs or straw

vided a sufficiently sound reference for a more ambitious

in the walls),

• double-glazing,

implemented by GERES for this first experience have pro-

project to be set up with FGEF financing.

• bioclimatic design (orientation, compactness of the building).

GERES provided specifically-adapted technical support to

the partners responsible for construction (7 NGOs and GTZ):

improving architectural concepts of bioclimatic features;

drawing up detailed plans for energy efficiency aspects;

ordering and supply monitoring for building materials; con-

20
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38 The programme also received support from the French Conseil général des
Bouches du Rhône and Caisse des dépôts et consignations sponsorship
fund.
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2.2. Improvement of buildings
A summary table of operations leading to technical recom-

The sectors of intervention are, however, quite different

mendations from GERES is reported in Appendix 3.

from those originally planned:

2.2.1. Quantitative objectives exceeded and a change in the

1) The building market for the national army is large.
GERES became involved following a request from an

initially targeted sectors

Afghan enterprise for help in drafting a suitable proposal

for rehabilitation work on existing buildings. The suc-

Since March 2005, 274 buildings representing 168,225m²

cessful completion of works gave real credibility to the

have been improved, which is considerably higher than the

FGEF project due to the surface area involved.

initial objective of 100 buildings and 38,000m².

Table 1. Cost and surface area of the improved buildings
No.
1

2

3

4

Type of project
Schools

Health centres

Dormitories for the Afghan National Army (ANA)

Number of
projects

Total project
cost
(US$)

13

1,472,771

13

236

5

Military Academy

Demo buildings

3

6

Kabul Museum

1

7

Total

Training centres and Kabul University

Source: GERES data.

Photo 1. Herat – ANA dormitories

6

2

274

2,011,303

Building
areas
(m²)
7,231

3,219

about

151,254

about

2,923

18,000,000

5,000,000
1,400,000

26,411,303

Remarks
12 schools completed, last one 90% complete

3 centres completed, 10 now under construction
All buildings completed

348

1,683
3,25

168,225

Photo 2. Herat – before insulation, firewood
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Photo 3. Caritas – Health Centre, Daykundi Province

Photo 4. The Amina Fadawi Kabul girls’ school

2) GERES worked with more than 20 different partners

(ministries, donors, NGOs, companies) on the pilot proj-

ects.

Photo 5. TMF school at Istalif near Kabul

3) The range of projects is very broad, which reinforces the

targeted goal of widespread extension of insulation tech-

niques.

2.2.2. Extra costs financed largely by the project owners
The FGEF project had budgeted for an extra cost for insu-

lation not exceeding 12%. This limit was respected.

Table 2. Extra costs and financing
No.

Type of project

Total cost of
project
(US$)

1

2

Schools

Health centres

1,472,771

3

ANA dormitories

4

Demo buildings

about
18,000,000

5

Military Academy

6

Kabul Museum

7

Training centres and Kabul University

Total

Source: GERES data.
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2,011,303

Extra
cost
%

FGEF
subsidy
(US$)

Partners’ financing

93,173

6,3

40,077
8,208

54,602

124,835

180

10

No subsidy

180

60

35

98

225

88

50

10

60

Total cost funded

16

557,437

1,233

133,034

about
88

1,400,000

Included in the total
cost

exPost
exPost

6,6

133

about
5,000,000

26,411,303

Time
spent
GERES
(days)

Insulation
(US$)

1,8

10

640,713

83,285

613

209
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Very few programmes received partial funding of extra

tional donors. The contracting process seemed so com-

Two reasons can explain this.

ets.

plex that they were dissuaded from calling on the FGEF,

costs from the FGEF.

which is not the case for NGOs with more limited budg-

1) Funding the extra costs is only a secondary issue for

large-scale national programmes financed by interna-

2) The real value added of the programme lies in the provision of technical advice.

2.3. Definition of level of insulation by type of building
Because of the results of pilot operations, GERES defined

the levels of insulation according to the type of building.
Table 3. Characteristics of treated buildings
Type of building

Heating

Comfort level

No

Depends on outdoor climate conditions

Partly heated

5 to 15° C

School

National Army

Health centre

Yes

18° C

Number of insulated buildings

Construction cost
US$/m²

237

350-500

15
2

150-250

250-550

Source: GERES data.

Table 4. Type of insulation and costs
Type of insulation
No insulation
Partial insulation
Complete insulation at limited cost
Complete insulation

• Flat concrete roof
• Brick walls
• Single glazing

Characteristics

Cost of insulation (US$/m²)
-

• Roof insulation: 10cm polystyrene or glass wool
• Brick walls
• Double glazing

6.8

• Roof insulation: 10cm polystyrene or glass wool
• Wall insulation: 5 to 10cm polystyrene
• Double glazing

20.5

• Roof insulation: 10cm polystyrene or glass wool
• Wall insulation: 5 to 10cm polystyrene (STO Technique)
• Double glazing

46.4

Source: GERES data.
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2.4. Training and local capacity building
Nearly 50 on-site practical training courses involving 750

participants were given.

250 architects, engineers and students took part in some

twenty conferences given by the project team.

The list of these events and the training materials created is

given in Appendix 4.

Photo 8. Training material

Photo 6. Roof insulation

Photo 7. Double wall with polystyrene insulation

2.5. Promoting energy efficiency in the buildings
Energy efficiency has been promoted by presentations of

Unfortunately, following a bomb attack, a permanent exhibi-

the project in Kabul, France, Germany, Bangladesh, India

tion erected on the site of the demonstration house in Kabul

for these presentations.

inauguration.

and Nepal. Communication materials have been developed

Two demonstration buildings for energy efficiency tech-

niques relating to renewable energies have been built in the
framework of AFGEI with GTZ.
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3. Efficiency
The question of efficiency refers overall to the way in which

the project was implemented in order to achieve results. The

analysis of efficiency concerns the time taken for implementation, the use of the financial resources available, more

qualitative aspects such as the coordination between the dif-

ferent partners and the project’s synergy with its environment.

3.1. Conditions of implementation
3.1.1. Satisfactory appraisal and implementation times

This rapid implementation is largely due to the experience

gained on the previous project and GERES’ capacity to main-

The key dates for the project are reported in Table 4.

tain a local team without external funding39 for over a year,

This table evidences the rapidity with which the project was

the FGEF financing agreement.

appraised and implemented, particularly if account is taken
of:

• the overall situation of the Afghan administration, which

had the difficult job of reconstructing the country with very

limited capacities,

between the end of the previous project and the signing of

3.1.2. Difficult context: very high turnover of contacts and
growing security problems

While there has been a succession of only four project lead-

ers in GERES since 2002,40 the turnover was particularly high

• the fact that ADEME does not have a regular presence in

among the project’s key partners: ministries, donors, NGOs…

• the multiple actors involved and thus the large number of

Among the contacts met by the evaluation mission, it was

Afghanistan,

agreements to be negotiated.

rare to find any that had been in service for more than two

Table 4. Project Schedule
26 March 2004

Project identification sheet

27 October 2004

Financing decision by the Steering Committee

22 June 2005

Signature of the Framework agreement by the French Embassy in Kabul and the Ministry of Education

15 February 2006

Signature of the financing agreement between AFD, on behalf of FGEF and ADEME

19 June 2005

15 November 2005
20 December 2006
3 July 2007

January 2009

Source: FGEF data.

Signature of the Framework agreement by the French Embassy in Kabul and NEPA

Signature of the Framework agreement by the French Embassy in Kabul and the Ministry of Public Health
Signature of the first agreement between ADEME and a NGO

Signature of the first agreement for implementation of a framework agreement by ADEME and the Ministry of Public Health.

Agreement to sign a rider to the financing agreement to extend the deadline for payment of funds to 30th June 2009

39 Apart from a €20,000 subsidy from ADEME.

40 This turnover is exceptionally high for GERES, which is used to intervening
on long-term issues with stable local teams.
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years. Most had been in their job for less than one year,

which meant having to re-explain the project and re-deploy

efforts.

On the other hand, the GERES Afghan team, after an ini-

tially high turn over, proved to be stable and of a high quality, which had a positive impact and justifies their now being

Security problems affect the possibilities of monitoring

operations and mainly result in increasing limitations on the
movements of expatriate officials (GERES and, to a lesser

extent, ADEME). The cost of security measures also impacts

of the intervention budget of the Kabul-based GERES team
(security guards, chauffeur available 24h/24).

entrusted with a greater degree of responsibility.

3.2. Project cost: savings on planned budget to finance extra costs
The funding granted has been sufficient to carry out the pro-

ject successfully.

The budget for partial funding of extra costs for thermal

improvements to the buildings, set at €200,000, was only

used to the extent of €36,000.

Actions of support and training for enterprises were carried

out locally with a modest but highly useful budget.

Most of the project’s cost, amounting to €1,350,000, cor-

responds to services provided by GERES.

3.3. Mobilisation of actors
The project is organised in partnership with other donors

and their programmes, particularly with GTZ, which is

involved in the Afghan French German Energy Initiative.
There is also cooperation with USAID, the World Bank, the

ADB, the European Commission and various bilateral coop-

eration initiatives. The programme intervenes on real estate
projects already planned by other donors. This is one of the

programme’s strong points, which makes it less isolated on

the international scene than other FGEF energy efficiency
programmes may have been.

The project is positively perceived by the Afghan partners

within the ministries of Education and Public Health, as well

as NEPA, as they appreciate that the project allows them to
reinforce their capacities.

3.3.1. AFGEI: Afghan-Franco-German cooperation
This cooperation has been mentioned several times in the

present report.

After difficult beginnings, involving misunderstandings

between the various parties,41 collaboration improved and
was appreciated in the end.

Starting as the result of political will with no real legal sub-

stance, the FGEF project embodied, on the French side, a
political link desired by the German and French parties.

In June 2007, a common logo was adopted and training

actions were carried out under this banner. GTZ and GERES
41 See the progress report No. 4, written by GERES.
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worked together on various press articles and a joint quar-

terly newsletter, giving updates on the initiative, was published from October 2007 onwards.

Cooperation also involved the designs for a reference

health centre, implemented by Caritas Germany.

A Renewable Energy Information Centre has been estab-

lished in Taloquan.

A demonstration centre was built in Kabul on the site of the

Department of Renewable Energy (DoRE) and inaugurated

on 19th September 2006 by the Minister of Energy and Water

and the French and German ambassadors. Its use, however,

3.3.2. Link with numerous partners: the need for “tailormade”

As mentioned previously, multilateral and bilateral donors

are present in Afghanistan. Coordination is difficult, as each

donor tends to implement its own projects according to specific modalities. GERES thus had to make multiple contacts

and tailor proposals to those who showed an interest in the

project.

The cost of these proposals, which were tailored to meet

the requirements of each of the donors, negatively impacted

the overall efficiency of the FGEF project.

was discontinued in 2007 after three bombings in the vicinity.
Photo 9 : Training session on insulation techniques

Photo 10 : External insulation (demo wall)
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4. Sustainability
4.1. Technical sustainability: a recurring need for vocational training
In the main, the technical improvements carried out on the

buildings are easy to implement: wall and roof insulation,
double-walling in certain cases, and double-glazing.

These improvements mean that basic training will be re-

quired for the personnel of the construction companies that
will have to carry them out, their contractors and the inspec-

tion bodies.

A great deal of attention has been given to the question of

The subject of training has not, however, been fully covered

and the question is now raised of creating a more sustainable

relay to incorporate insulation improvement techniques into a

training centre for building professionals.

Lastly, construction materials are not always of good quali-

ty: windows that warp because they are made from insufficiently dried wood, and door handles and windows not sturdy enough for schools.

specific training within the framework of projects and the
construction sites supported by the project.

4.2. Building designs and standards: a pragmatic approach to be pursued
The project has a pragmatic approach: first, carry out con-

crete improvements in schools and health centres, and then
move on to standard designs before envisaging a more in-

depth modification of the

regulations.42

With support from the World Bank, which is the main donor

in the sector, the Ministry of Education has drawn up some

standard building designs for schools. These cover several

sizes and foresee using different materials. The Ministry

asked GERES to carry out insulation improvements on 10

classrooms, which then enabled recommendations to be
made. These thermal recommendations have not been sys-

tematically integrated into the standard school designs.

At the level of the Ministry of Public Health, the two main

donors are USAID and the European Union. The ministry does
not have the resources to prepare the designs and depends

on the donors to undertake this work. The concept of thermal
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insulation was new when the FGEF project began. Today,

standard designs exist for Basic Health Centres (BHCs) and

Comprehensive Health Centres (CHCs) but not for hospitals.

The available designs have been drawn up to incorporate

details on thermal insulation. It was difficult to convince the
Ministry of Finance to integrate the extra costs into the budgets earmarked for the CHCs, but this is now the case.

A first step has been successfully completed. This is very

important given the building programmes that are to be car-

ried out in the coming years. The objective of the Ministry of
Education is to build at least 1,000 schools a year, over the

next three years, while the Ministry of Public Health is plan-

ning to build 120 BHCs, 30 CHCs and 32 hospitals, without

counting other buildings.

42 Afghanistan does not have a Building Code and applies measures proposed by the donors.
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However, several problems are outstanding:
1) The standard designs are valid for the entire territory

even though there is a need for different systems
depending on the climate zones.

2) The proposed improvements have been drawn up under

the implicit constraint of not causing any modification to
the structure of a building. If this had not been the case,

3) The standard building designs must be improved in order

to integrate the latest data available on the seismic risk43

and rectify the many defects in the first buildings, which

were erected in an urgent context.

4) One question remains open: knowing whether all the
donors will adhere to the designs drawn up by the
Afghan ministries.

the modified designs would have had to be approved

5) Producing standard designs with quantitative parame-

would have entailed timeframes scarcely compatible with

vised at work-site level. Training supervisors is not an

are therefore not necessarily optimal and all of them will

rate of corruption.

again by the Ministry of Urban Development, which

the duration of the FGEF project. The recommendations
need to be reviewed.

ters only makes sense if their implementation is superadequate solution, given that the country has a very high

4.3 International commitments: large amounts for renewable energies and lesser sums for
energy efficiency
Besides the German commitments to small hydraulic sys-

tems and rural electrification based on renewable energies,
several large-scale programmes have emerged.

Following the US presidential elections, USAID may

engage a Clean Energy Program representing US$100 million over five years. In close collaboration with the Germans,
this programme aims to electrify 1,200 remote villages, using

The World Bank is increasingly present in the area of ener-

gy efficiency in large buildings and the electricity sector. Two
issue notes have been produced and a study on alternatives

to energy consumption is due to start.

Units specialised in energy efficiency are planned within the

MEW and the NEPA.

mini and micro hydro systems.

The Asian Development Bank is also very present in the

energy sector, with a US$570 million project of which US$10

million is for technical support. It also has a certain leader-

ship position among the donors and supports a forum for
donors and the Government (the Interministerial Commission

for Energy - ICE).

43 The Americans are working on this question. The seismic risk in
Afghanistan was mapped in 2007 by the USGS (United States Geological
Survey) at the request of USAID. This map is available on the Internet at:
http://www.usgs.gov/of/2007/1137.
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4.4. Beyond technical and economic aspects: more general political challenges
Today Afghanistan stands at a crossroads.
On the one hand, the Paris Conference of June 2008 saw

the confirmation of a massive financial commitment from the

donor community, even through the amount appears modest

compared to the cost of military interventions. The will to
improve donor coordination is once again affirmed and

On the other hand, the high turnover of personnel makes it

difficult to firmly build a long-term strategy. Insecurity is push-

ing up costs and blocking projects, and there is a risk of
returning to a period of increased instability.

More broadly, the sustainability of the project will depend on

the capacity of the Afghan State to address the roots of the

seems better managed on the ground, in the view of the eval-

insurgency, to develop a model of State adapted to the coun-

the donors are showing a real concern to do better by learn-

tions of the population (job creation, education, health).

uation mission. In the sector of public building construction,
ing lessons from the shortcomings of the first projects and by

better integrating the seismic aspect, which is a major issue.
The capacities of local firms are improving.
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try’s history, to fight corruption and change the living condi-

Photo 11 : First workshop on Energy Efficiency Strategy

in Afghanistan (Dec 2007)
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5. Impacts
5.1. Local production of high-performing energy materials and equipment
5.1.1. Growth of the insulation market: local production of
polystyrene and the STO technique

In Afghanistan, when the project began, none of the basic

components for energy management in construction were

produced locally. Insulation materials were imported from

Pakistan (expanded polystyrene) at relatively high prices:

The company is also present on the PVC window market,

most of which is held by four main companies.

The FGEF project has directly helped introduce the

German external insulation technique (STO) into Afghanistan
by proposing this solution for the ANA buildings.

5cm-thick foam sheets priced at US$1.5/m² on departure

5.1.2. Energy equipment: ambitions not fully achieved

The project had thus planned to support the creation of at

important as that of the thermal insulation of buildings.

from Lahore cost US$3.6/m² on arrival in Kabul.

least one local production unit for insulation products.

The question of the energy efficiency of equipment is as

Almost all the heating in non-residential buildings and urban

Technology and know-how transfer was to be carried out in

housing is provided by locally-produced stoves that burn

Investment Support Agency (AISA) in its efforts to foster

used stove is the traditional Afghan bukhari woodstove which

cooperation with GTZ, which supported the Afghan
national and foreign investment.

This aspect of the project was designed to make it easier

for companies to access indispensable components, and to

help to substantially reduce the additional investment costs
required, thus rendering energy efficiency more profitable
and more attractive.

The project established a partnership with the Afghan firm,

Yarash-Huma,44 which began manufacturing polystyrene

locally in 2005, first on a second-hand machine purchased in

China and subsequently on a new Iranian machine. The raw
material is imported from South Korea. Yarush-Huma is still

wood, charcoal, kerosene or cow dung. The most widely-

being made of cast iron has very low inertia. Its efficiency is
very poor as 75% of energy produced is lost.

The project had planned to identify possible improvements,

conduct benchmark tests with a Kabul university and pro-

mote the commercialisation of a range of improved stoves,
either manufactured locally or imported from neighbouring
countries.

A first mission in April 2007,45 carried out within the frame-

work of the project, was able to identify the heating equip-

ment used in Afghanistan and draw up an action plan.

the only polystyrene manufacturer in Afghanistan, and holds

between 30% and 40% of the local market, estimated at
5,000 m3/year, and growing since 2005 by 1,000 to 1,200

m3/year. The setting up of this firm’s production has helped

to heighten competitiveness on the Afghan polystyrene mar-

ket.

44 This firm was created in 2002 as a joint venture with a Turkish company.

45 J.F. Rozis (March 2007) Definition of strategy for improving heating equipments offer in public buildings in Afghanistan.
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Twelve types of stoves were studied and categorised, the

than the wood-fired bukharis. The gas stove would seem to

then decided to test it in a laboratory and subsequently with

idential sector covered by the project, distributing gas stoves

Delonghi gas stove offering the best perspectives. It was
some ten users.

The report produced after this trial phase in March

200846

revealed that gas is less expensive than wood, for a reasonable level of consumption, and that gas stoves are cleaner

be primarily suited to health centres. Outside of the non-resto households would pose the problem of prior training, as
gas stoves need to be serviced regularly. Moreover, the poor

quality of available gas causes untimely stoppages. Lastly,
its cost means that it is relatively unaffordable for households.

5.2. Environmental, economic and social impacts
A first impact study, full of common sense, was carried out

on the project, and due to be completed by temperature

measures on several buildings. As the results of this measuring initiative were not available at the time of the present
evaluation, the results of the impact study are

presented.47

5.2.1. Theoretical results: a 50-to-70% reduction in energy
requirements

building for the same indoor temperature of 18°C throughout
all rooms during the daytime.

This gives the following results, with the alternative being

fuel wood heating:

In the coldest climate zone (1): See Table 5

The theoretical approach involves measuring the differ-

ences between an improved building and a non-improved

Table 5. Theoretical impact of insulation in climate zone 1
18° C

New partly insulated building

Heating requirements Kwh/m²/year

Reduction in CO2 emissions

Payback time (years)

60

49%

2 to 3 years

95

New building with reinforced insulation

77%

Less than a year

Source: GERES data.

In intermediate climate zone (2): See Table 6
Table 6. Theoretical impact of insulation in climate zone 2
18° C

New partly insulated building

Heating requirements Kwh/m²/year

Reduction in CO2 emissions

Payback time (years)

40

48%

3 to 4 years

New building with reinforced insulation
Source: GERES data.

32

© AFD 2009

65

70%

Less than a year

46 Simon Biney (March 2008), Improvement of heating equipment supply in
Public Buildings in Afghanistan.
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47 Mathieu Faureau (2008), FFEM Project-Indicators Report.
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To conclude, with a comfort level corresponding to an

2) Buildings are never heated throughout; only certain

1) Partly insulated buildings can reduce CO2 emissions by

3) In health centres, the heating budget is never sufficient

indoor temperature of 18°C:

50%.

2) Buildings with reinforced insulation can reduce CO2
emissions by 70%.

3) Theoretically, savings on improved buildings within the

FGEF project amount to 18,000 tonnes of CO2/year. The

FGEF’s objective was 3,933 tonnes of CO2/year.

4) In all of the cases, the payback time is less than 4 years.
5.2.2. Results observed in the field: short-run comfort gains
The real situation is very far-removed from the reference

scenario used in the above-described theoretical calculation.

In fact:

1) Schools are closed during the coldest period of the year

(January to March) and are not heated for the rest of the

year. As shown by a pilot project carried out in 10 schools

rooms are heated.

to obtain an indoor temperature of 18°C, including the

improved buildings. Thus, it is necessary to examine, for
a constant budget, what comfort improvement is possi-

ble.

4) As five summer months can by very hot in the climate

zones 2 and 3, the need for summer comfort should not

be forgotten and thus integrated into the recommendations (orientation of the building with respect to the sun,

natural ventilation, and bioclimatic architecture on a
broader level).

5) The comfort levels of Afghan public buildings are partic-

ularly low in winter with indoor temperatures of between

5 and 15°C. The ANA buildings are an exception with a

temperature of 18°C in improved buildings.

In these conditions, the actual impacts of the project are as

follows in Table 7:

at the request of the MoE, the use of reinforced insula-

tion is not justified.

Table 7: Realistic impacts of the FGEF project
Type of building

Heating

Recommended insulation

Cost of insulation US$/m²

Payback time

No

Partial

6.8

None

Partial

Reinforced

20.5

None

None

Yes

Reinforced

20.5

3 years

70%

Schools
Health centres
ANA

Source: GERES data.

CO2 savings
None
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Comfort gain

2 to 5° C more in winter and
cooler in summer

5 to 10° C more in winter and
cooler in summer
Constant 18°C
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6. Lessons learned and recommendations
This part of the evaluation aims to highlight not only the

lessons learned and recommendations specific to this pro-

ject, but also those that are more generally applicable to
projects implemented in fragile situations.

6.1. Project-specific lessons learned and recommendations
For any project of limited duration, it is vital that the devel-

oped know-how be capitalised and distributed to the appropriate levels.

This work is being undertaken by GERES. Yet, this initiative

needs to go beyond what is currently planned: thinking needs

to be undertaken on the different target publics (donors, proj-

ect owners, entrepreneurs) and communication tools tailored

to each public need to be developed.

It would helpful for a communication expert to examine this

side of the work.

6.1.1. Need to continue the dynamic of energy efficiency in
the construction sector

The project has raised awareness among the Afghan min-

istries and donors of the issue of energy efficiency in public

buildings, and shown the feasibility of the improvements and

the need to integrate these into the standard designs for

schools and health centres.

This approach nonetheless remains fragile. Given the very

high rate of turnover of Afghan partners and donors, the
knowledge acquired runs the risk of being rapidly lost. There
is no engineering design office with the appropriate skills in

As the multilateral donors (the Asian Development Bank

and the World Bank) and bilateral donors (USAID and
Germany) are massively present in the renewable energies

sectors, it would be a pity if the accumulated know-how were

to disappear.

Reallocating the residual funds from the FGEF should

make it possible to prolong the current actions.

During this extension period, priority should be laid more on

strengthening the capacities of the administration to control
its own projects and communication materials, particularly

within the Ministry of Public Health, rather than on constructing more improved buildings.

6.1.2. Encourage energy efficiency in domains other than
the construction sector

The FGEF is so far the only programme to have achieved

concrete results in the area of improving thermal insulation in

public buildings. Apart from the World Bank, the other donors

are positioned in the renewable energies sector.

Managing demand and renewable energies go hand in

hand. Energy efficiency needs to be encouraged in areas

other than construction. The creation of a unit specialised in

energy efficiency present in Afghanistan, and the technical

energy efficiency within one or more Afghan ministries, and

Health, do not have sufficient staff to address the issue of

this point.

directorates of the ministries, notably the Ministry of Public
improving the thermal efficiency of buildings alone.
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6.2. Lessons learned and recommendations of general interest for fragile situations
6.2.1. Simple projects with no preconditions
The project proposed for FGEF financing has a clear aim:

to improve the energy efficiency of public buildings by firstly

working on new or rehabilitated buildings, then by validating

building standards and distributing knowledge among the
professionals involved.

4) have a satisfactory level of technical and financial

resilience once external finance comes to an end, or in

the event the situation deteriorates.

6.2.2. Programme-projects offering flexibility in order to take

the changing context into account

The project initially focused on the education and health

Several Afghan contacts within the ministries have empha-

sectors, a choice that was and is still relevant. However,

ing by addressing building standards would have been

new sector: army dormitories. As the aim of the project was

sised the interest of this approach. According to them, start-

doomed to failure, as the Afghans would have seen only the

constraints involved without perceiving any concrete advantages.

This observation gives rise to the following recommenda-

tions:

1) give priority in fragile situations to simple projects that do

not involve multiple objectives or seek to solve all of the
dysfunctional aspects of the sector or structure in which
they intervene;

opportunities arose for interventions on extensive areas in a
to improve the energy efficiency of public buildings, the proj-

ect was successfully adapted. Regular meetings of an on-

the-spot Steering Committee, which disposed of a leeway for

action, proved to be a real asset for the smooth running of
the project.

In fragile situations it is thus important to:
1) define a line of action centred on an overall objective,

with alternative scenarios to hand depending on how the
situation develops, particularly in terms of security;

2) limit the number of institutional components, choosing

2) select dependable partners and ensure much closer out-

3) avoid linking projects to a set of burdensome require-

3) have an ad hoc committee able to make quick decisions

only those that guarantee sustainable outcomes;

ments and preconditions, especially if these involve several local authorities;

side monitoring than for standard operations;

on any realignments that may be necessary due to a

changing context, while still keeping in line with the pro-

ject’s overall goal.
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7. Conclusion
In compliance with its terms of reference, the main purpose

of this evaluation was to bring to light lessons learned and
operational recommendations for future projects, along the

same lines as the evaluated project or, more generally, in the

professionals involved, in a context that was increasingly dif-

ficult from the security point of view.

Today, the real challenge is to strengthen the appropriation

specific context of the fragile States. Beyond the lessons

of the approach engaged with the ministries, and to train pro-

wishes to emphasise that this project was run smoothly, with

of the government to address the roots of the insurgency and

learned and recommendations expressed, the evaluator
a great deal of work being carried out by the project team and
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fessionals. The project’s sustainability depends on the ability

bring to the population the dividends of peace.
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Appendix 1. Logical framework of the project
Intervention logic
General
objective

Improve the energy efficiency of public
buildings in Afghanistan

Specific
objectives

1) Diminish the levels of energy
consumption and energy expenses in
schools and health centres
2) Develop a high level of awareness and
participation by Afghan authorities and
donors
3) Create the conditions that favour a
sustainable approach to energy
efficiency
4) Develop local production of energy
efficient materials and equipment

Expected
results

1) 100 buildings constructed (38,000 m²).
Efficient components and equipment
produced in Afghanistan
2) Afghan authorities and donors
committed
3) Construction standards validated;
existence of an energy policy; 200 staff
from public and private sectors trained;
raised awareness of all ministries
concerned
4) Local companies manufacture insulation
materials and energy-efficient stoves

Activities
to be
developed

38

1) Construction of 100 energy-saving
buildings
2) Organise awareness-raising workshops
for decision-makers and site visits
3.1) Prepare standards
3.2) Train architects, engineers
3.3) Prepare the elements of an energy
policy
4.1) Develop efficient heating equipment
4.2) Transfer know-how relating to this
equipment
4.3) Select components (insulation, doubleglazing) to be produced in Afghanistan

© AFD 2009

exPost
exPost

Objectively measurable
indicators

Comparison of energy consumption
in conventional vs. energy-efficient
buildings

Sources and means of verification

Assumptions

Measure of energy consumption and
expenses

1) 100 reference buildings
constructed (38,000 m²)
2) Active participation of the
authorities and donors in the
project; cofinancing of the
project
3) Measures of energy prices,
training of staff in the public
administration, companies and
specialised schools
4) Production units exist and are
active

1) Monitoring of expenditures and
consumption over a one-year period
for an existing sample
2) Activity report; report from the
supervisory committee
3) Ministries of Energy and Finance;
government accounting; evaluation of
training
4 Surveys and activity report

Stability of the
political, social and
military situation
Continued
commitments from
the international
donors
Continuing capacity of
the ministries to work
together
Security maintained
for foreigners

1) Quantity of buildings produced
Quality of construction
2) Number of committed partners.
Amount of cofinancing
committed
3) Standards used; number of
training actions done;
awareness-raising brochures
4) Production of companies;
turnover, job creation

1) Project activity report
External evaluation
2) Consumption surveys in the buildings
3) Technical dossiers validated by the
ministries; activity reports; external
evaluation
4) Surveys and activity reports

Financing of part of
the extra costs by the
donors and project
owners

1) Produce specifications and
designs
Introduce the specifications into
the ministries’ RFP
Relationship with donors
involved in reconstruction,
particularly GTZ
Possible construction with GTZ
EON
Monitoring of construction
2) Mobilise the AFGEI framework
(doc. centre, joint seminar with
GTZ)
3.1) Working group with the
ministries
3.2) Prepare training module and
sites for practical work
3.3) Joint GTZ/project approach
4.1) Joint GTZ/project resources;
Support from local
industrialists
4.2) GTZ human resources and
project funders to support
investments, training actions
organised
4.3) Joint GTZ/project resources

1) Report of partners’ activities.
In situ supervision; report on
consumption/comfort in the building
sample; reduction of operating costs
(health) and increased period of
activities (schools)
2) Seminar report
Attendance of the documentation
centre; teaching materials, number of
people trained
3.1) Report of work completed
Documents approved by the
ministries
3.2) Training courses completed;
number of people trained
3.3) Tariff-monitoring tools, flows.
Publication of texts
4.1) Results of studies and tests
4.2) Companies involved, equipment
sales volume
4.3) Results of studies

Agreement of local
public and private
partners
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Location

Kabul,
Dept of
Renewable
Energy of
MoEW

Kabul,
Darulaman

Taloqan,
Takhar
Province

Bala Aghil
near
Charikar,
Parwan
province

Type of
building

Renewable
Energy
and
Energy
Efficiency
Information
Center

Headquarters of
Ministry of
Energy
and Water
Office of
the Deputy
Minister
(Mr
Barakzai)

Renewable
Energy
and
Energy
Efficiency
Information
Center

10
classrooms
School

Ministry of
Energy and
Water-GTZ

Ministry of
Energy and
Water-GTZ

Ministry of
Energy and
Water-GTZ

Ministry of
Education

1
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4
Work
completed
November
2007

Thermal
insulation
of
foundation,
wall,
windows
and roof

Work
completed
July 2008

Small
building
using solar
architecture
& thermal
insulation.

Work
completed
July 2006

Sun
protection,
over
glazing

Work
completed
September
2006

Small
bioclimatic
building.

Type of
work

Misereor &
Deutsch
Afghan
Initiative
(DAI)

GTZ and
Ministry of
Energy
and Water

GTZ and
Ministry of
Energy
and Water

GTZ and
Ministry of
Energy
and Water

Partners

195,750
USD

75,000
USD

Renovation

12,000
USD

Total cost
of the
operation

15,366
Euros

9,000 USD

800 USD

Thermal
insulation
cost is
included in
total cost
of project

Over cost
of EE

3,075
Euros

No

No
Subsidy

12,000
USD

Funding
of the
over cost
by FGEF

DAI:
12,291
Euros

GTZ: 9,000
USD

GTZ: 800
USD

Funding
of the
over cost
by Partner

751 m²

91 m2

20m²

44 m²

Building
area

75

45

20

72

GERES
Time
invested
in the
project
(days)
1
2
3
4

Responsible
institution

No

Extra
costs not
linked to
thermal
insulation
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Appendix 3. Operations that led to GERES technical recommendations
Project contracted by ADEME and subsidised by FGEF
Projects contracted by ADEME and not subsidised by FGEF
Projects not contracted and not subsidised (technical advice or/and design and training of contractors) by GERES
Special demonstration and training projects
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Writting and
Literature
Faculty at
the French
Department

Ministry of High
Education

Ministry of High
Education

6

7

Kabul
Museum

Jalaludin
Teacher
Training
Center

8

Malalai High
School

Ministry of
Education

5

Ministry of
Information and
Culture

Type of
building

Responsible
institution

Nb

Kabul,
Darulaman

Kabul
University

Kabul, in
the front of
the
University

Kabul,
opposite
Ministry of
Interior

Location

Work
completed
December
2006

Thermal
insulation of
roof and
selected
windows

Work
completed
May 2007

Thermal
insulation of
roof, wall
and
windows

Work
completed
August
2006

Walls, roof
and
windows
insulation

Work
completed
September
2007

Roof and
windows
insulation
(renovation)

Type of
work

Dutch
Foundation
for the
Reconstruction of
Afghanistan

French
Embassy
(Priority
Solidarity
FundEducation)

French
Embassy
(Priority
Solidarity
FundEducation)

Foundation
of France
and French
Embassy
(CEFAAfghanistan)

Partners

Extra costs
not linked
to thermal
insulation

Renovation

400,000
USD

1,000,000
USD

13,000
Euros
20,000 USD

Total cost
of the
operation

10,000 USD

Include in
total cost

Include in
total cost

Over cost
of EE

No subsidy

Funding of
the over
cost by
FGEF

DFA:
10,000

Paid by
French
Embassy
Kabul

Paid by
French
Embassy
Kabul

Funding of
the over
cost by
Partner

1,683 m²

900 m²

2,350 m²

300 m²

Building
area

60

4

12

GERES
Time
invested in
the project
(days)
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42
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exPost
exPost

Kabul

Kabul

8 Schools
of 8
classrooms
partly
insulated
(windows
and roof)

2 Schools
of 8
classrooms
completely
insulated

School, 5
classrooms

161
dormitories
for the
Afghan
National
Army

Ministry of
Education

Ministry of
Education

Ministry of
Education

Ministry of
Defense

9a

9b

10

11

Herat,
Gardiz,
Mazar e
Sharif
provinces

Qwam e
Gaeb Ali,
Waras
district

Location

Responsible
institution

Type of
building

No

Work
completed
September
2008

Heating and
cooling
upgrades
and external
insulation

Work
completed
January
2008

Thermal
insulation
on roof and
windows

Work
completed
November
2008

Thermal
insulation,
2 schools
totally
insulated

Work
completed
November
2008

Thermal
insulation
(8 schools
partially
insulated

Type of
work

Network of
Construction
and
Development
Companies
(NCDC)

Afrane,
Misereor

Ministry of
Education

Ministry of
Education

Partners

18,000,000
USD

Extra costs
not linked
to thermal
insulation

Repairs

31,021 USD

216,716
USD

983,284
USD

Total cost
of the
operation

1,800.000
USD

3,904 USD

41,669 USD

32,234USD

Over cost
of EE

No Subsidy

Over cost
not
subsidised
by FGEF

FGEF:
20,949

FGEF:
15,131 USD

Funding of
the over
cost by
FGEF

US army
1,800,000
USD

Afrane:
3,904 USD

AEP:11,000
USD
MoE: 9,419
USD

MoE:
16,299 USD

Funding of
the over
cost by
Partner

80,722 m²

267 m²

1,200 m²

4,800 m²

Building
area

60

30

120

280

GERES
Time
invested in
the project
(days)
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Medical
Institute

Ministry of
Defense

Ministry of
Public Health

13

14

15

6 training
and dining
buildings for
the Afghan
National
Army

Ministry of
Defense

12

Ministry of
Public Health

69
administration
buildings for
the Afghan
National
Army

Comprehensive Health
Center
(CHC)

Type of
building

Responsible
institution

No

Qalaei
Sang-Takht,
Sang-Takht
district,
Daikundi
province

Arzan
Qemat,
Kabul
Province

Herat,
Gardiz,
Mazar e
Sharif
provinces

Herat,
Gardiz,
Mazar e
Sharif
provinces

Location

Work
completed
September
2007

Thermal
insulation
on walls,
roof and
windows

Work
completed
January
2008

Thermal
insulation
on walls,
roof and
windows

Work
completed
September
2008

Heating and
cooling
upgrades
and external
insulation

Work
completed
September
2008

Heating and
cooling
upgrades
and external
insulation

Type of
work

Funded by
Caritas and
implemented by
KROA

IbnSina,
Cordaid and
Novib

Network of
Construction and
Development
Companies
(NCDC)

Network of
Construction and
Development
Companies
(NCDC)

Partners

Included in
No.II

Included in
No.II

Extra costs
not linked
to thermal
insulation

246,000
USD
164,000
Euros

Total cost:
291,900
USD

Repairs

Repairs

Total cost
of the
operation

15,000 USD
11,538
Euros

14,960 USD
12,466
Euros

Included in
No.II

Included in
No.II

Over cost
of EE

2,400 Euros

2,493 Euros

No Subsidy

No Subsidy

Funding of
the over
cost by
FGEF

Caritas:
9,138 Euros

EC: 3,740
Euros
IbnnSina:
6,233 Euros

Included in
No.II

Included in
No.II

Funding of
the over
cost by
Partner

466 m²

834 m²

8,384.1 m²

62,147.9 m²

Building
area

35

90

Included in
No.II
(same
compound)

Included in
No.II
(same
compound)

GERES
Time
invested in
the project
(days)
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exPost
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43

44

Location

Bandar,
Sang-Takht
district,
Daikundi
province

Kijran town,
Kijran
District,
Daikundi
Province

Spahi Khil
clinic,
Gardiz
Town,
Paktia
Province

Gulghundi,
Paktia
Province

Basic
Health
Center
(BHC)

Basic
Health
Center
(BHC)

Basic
Health
Center
(BHC)

Basic
Health
Center
(BHC)

Ministry of
Public Health

Ministry of
Public Health

Ministry of
Public Health

Ministry of
Public Health

16

17

18

19

Responsible
institution

Type of
building

No
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Work
started
July 2008

Thermal
insulation
on walls,
roof and
windows

Work
started
July 2008

Thermal
insulation
on walls,
roof and
windows

Work
started
August
2008

Thermal
insulation
on walls,
roof and
windows

Work
completed
August
2008

Thermal
insulation
on walls,
roof and
windows

Type of
work

Funded by
Government
and
implemented
by Elias Ariobi
Construction
Company

Funded by
Government
and
implemented
by Elias Ariobi
Construction
Company

Funded and
implemented
by Caritas

Funded by
Caritas
Implemented
by KROA

Partners

Extra costs
not linked
to thermal
insulation

100,000
USD

100,000
USD

160,000
USD

153,103
USD

Total cost
of the
operation

10,000 USD

10,000 USD

Not
separate
budget
include in
total budget

11,089 USD

Over cost
of EE

No FGEF
subsidy

No FGEF
subsidy

No FGEF
subsidy

1,508.20
USD

Funding of
the over
cost by
FGEF

MoPH:
10,000 USD

MoPH:
10,000 USD

Caritas:
8,871 USD

Funding of
the over
cost by
Partner

280 m²

280 m²

280 m²

280 m²

Building
area

10
On-going

10
On-going

5

30

GERES
Time
invested in
the project
(days)
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Next to
Airport,
Kabul

6 buildings
in the
National
Military
Academy

22

24

Ministry of
Public Health

CHC

Darulaman ,
Kabul

Eyes Clinic

Ministry of
Public Health

21

Maiden
wardak
province
Besud
District

Mohamad
Khil clinic,
Paktika
province

Basic
Health
Center
(BHC)

Ministry of
Public Health

Ministry of
Defence

Ahmad Khil
clinic,
Paktia
province

Basic
Health
Center
(BHC)

Ministry of
Public Health

20

23

Location

Type of
building

Responsible
institution

No

Funded by
Government
and
implemented
by Elias Ariobi
Construction
Company

Partners

According
to new
standard

Thermal
insulation
on walls,
roof and
windows

Work 90%
completed

Thermal
Insulation
on walls
and roof.

Thermal
insulation
on walls,
roof and
windows

160,000
USD

Funded by US
government

Funded by the
Turkish
government
Implemented
by Turkish
PRT
Constructed
by Fushun
Construction
Company

500,000
USD

100,000
USD

100,000
USD

Total cost
of the
operation

5,000,000
USD
(Approximately)

Funded by
Vision
International

Funded by
Government
and
implemented
by Himat
Mangal
Work
Construction
started, July
Company
2008

Thermal
insulation
on walls,
roof and
windows

Work
started,
August
2008

Thermal
insulation
on walls,
roof and
windows

Type of
work

Extra costs
not linked
to thermal
insulation

16,000 USD

88,880 USD
(Approximately)

Included in
the total
cost

10,000 USD

10,000 USD

Over cost
of EE

No FGEF
subsidy

No FGEF
subsidy

No FGEF
subsidy

No FGEF
subsidy

No FGEF
subsidy

Funding of
the over
cost by
FGEF

MoPH:
16,000 USD

All has
been paid
by US
Corps of
Engineers

MoPH:
10,000 USD

MoPH:
10,000 USD

Funding of
the over
cost by
Partner

466 m2

2,923 m2

1,840 m²

280 m²

280 m²

Building
area

0
On-going

50
On-going

20
On-going

10
On-going

4
On-going

GERES
Time
invested in
the project
(days)
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Maiden
wardak
province
Jaghatu
District
(Mangli)

Khuwaja
Hasan
village,
Istalif
district,
Kabul
province

CHC

BHC

4
classrooms
Prototype
school

Ministry of
Public Health

Ministry of
Public Health

Ministry of
Education

27

28

Source: GERES data.

exPost
exPost

Maiden
wardak
province
Chak
District
(Chawni)

26

Maiden
wardak
province

Location

BHC

Type of
building

Ministry of
Public Health

Responsible
institution

25

No

160,000
USD

100,000
USD

Funded by the
Turkish
government
Implemented
by Turkish
PRT
Constructed
by Aziz Noori
Construction
Company
Funded by the
Turkish
government
Implemented
by Turkish
PRT
Constructed
by Aziz Noori
Construction
Company

46,000 USD

100,000
USD

Total cost
of the
operation

Funded by the
Turkish
government
Implemented
by Turkish
PRT
Constructed
by Fushun
Construction
Company

Partners

Natural
local
Turquoise
material for
Mountain and
thermal
Ministry of
insulation
Education
Completed
December
2008

According
to new
standard

Thermal
insulation
on walls,
roof and
windows

According
to new
standard

Thermal
insulation
on walls,
roof and
windows

According
to new
standard

Thermal
insulation
on walls,
roof and
windows

Type of
work

Extra costs
not linked
to thermal
insulation

Thermal
insulation
cost is
included in
total cost of
the project

10,000 USD

16,000 USD

10,000 USD

Over cost
of EE

FGEF: 50%
23,000 USD

No FGEF
subsidy

No FGEF
Subsidy

No FGEF
subsidy

Funding of
the over
cost by
FGEF

TMF: 50%
23,000 USD

MoPH
10,000 USD

MoPH:
16,000 USD

MoPH
10,000 USD

Funding of
the over
cost by
Partner

213 m2

280 m²

466 m2

280 m²

Building
area

108
90%:
Completed

0
On-going

0
On-going

0
On-going

GERES
Time
invested in
the project
(days)
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Appendix 4. Practical training and lectures
The list of training sessions and conferences given by the project team is as follows48:

1. Training sessions

1.1. Prototype school with Turquoise Mountain Foundation (170 participants)
Training on use of local materials provided to Khuwaja Hassan villagers; location: Khuwaja Hassan school, Istalef

district:

• 12-13 November 2008: 2 days training Natural Clay paints. 6 participants

• 20-24 October 2008: 4 days training Timber Windows with Secondary Glazing. 2 participants
• 2-6 September 2008: 4 days training Earth/Straw Plaster. 4 participants

• 14-24 November 2008: 10 days training Masonry High Temperature Storage Heating . 2 participants

• 10-13 October 2008: 3 days training Extension Earth, Lime, Straw Plaster. 4 participants

• 10-16 September 2008: 6 days training Timber Windows with Secondary Glazing. 6 participants

• 17-22 September 2008: 6 days training Finishing of 5 layers low maintenance lime stabilized earth roof,
6 participants

• 7-12 September 2008: 5 days training Mixing of earth/straw plaster. 6 participants

• 26 July 2008: One day training Lime plaster technique & roof insulation with local material. 2 participants
• 2-13 July 2008: 10 days training Insulated wall using straw and mud blocks. 14 participants

• 21 June - 1 July 2008: 10 days training Insulated wall using straw and mud blocks. 15 participants

• 9-19 June 2008: 10 days training Insulated wall using straw and mud blocks. 18 participants

• 28 May - 8 June: 10 days training Insulated wall using straw and mud blocks. 16 participants

• 17-27 May 2008: 10 days training Foundation insulation using mud and straw blocks. 13 participants

• 5-15 May 2008: 10 days training Foundation insulation using mud and straw blocks. 14 participants
• 24 April - 4 May 2008: 10 days training Foundation insulation using mud and straw. 14 participants

• 13-23 April 2008: 10 days training Foundation insulation using mud and straw blocks. 14 participants

• 1-12 April 2008: 10 days training Lime & sand mortar for foundation and brick masonry. 13 participants
Training organized by TMF, MoE, GERES provided to Eng Khalil, building designer from MoE, location: Design Office

of the Department of Construction, MoE, Kabul

• 5 April 2008 – 5 June 2008: 40 days training Bioclimatic school design.

48 GERES Activity Report no. 6, 15 January 2009.
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1.2. Training sessions and lectures since January 2007 (747 participants)
The list below concerns training provided from begining 2007 and participation at workshops and international conferences.
1 September – 5 November 2008

Two months earth techniques training for UN Habitat and UNHCR provided by TMF and GERES, to builders of a refugee
camp. Location at Jalalabad province, Surkh Road district, Shaikh Mesre refugee camp (20 participants).

• 25 October - 5 November 2008: 10 days training Outside roof plaster from sand, mud and lime
• 20-30 October 2008: 10 days training Insulation of mud and straw block on roof

• 15-25 October 2008: 10 days training Ceiling plaster from mud, sand and lime, and mixing of mortar from mud, sand
and lime

• 5-20 October 2008: 15 days training Ramp earth wall

• 5-20 October 2008: 15 days training Frame work for ramp earth wall

• 25 September - 10 October 2008: 15 days training Mud and straw blocks for roof

• 22-30 September 2008: 8 days training Setting out and foundation stone masonry

• 1 September - 15 October 2008: 15 days theoretical training about Local materials insulation

• 23 November - 15 December 2008: 19 days Roof insulation for hospital using glass wool organized by Vision

International, GERES, MoPH, provided by Vision International to five skilled workers. Location: Eyes Clinic, Darulaman
Kabul. 5 participants

17 November 2008

One day training Roof insulation for hospital using glass wool organized by Vision International, GERES, MoPH pro-

vided by Vision International to MoPH engineers and Afghan contractors. Location: Eyes Clinic, Darulaman Kabul. 20 participants

3 September - 30 October 2008

22 days theoretical and practical training Double wall techniques and roof insulation organized by MoPH and GERES
provided to MoPH staff. Location: GERES and MoPH. 3 participants

29 June – 6 July 2008

Mission in Paris and Cologne provided to MoPH, MoE, MoEW, NEPA. 13 participants:

• 3 July 2008: One day visit Electrical Power Engineering and Renewable Energies organized by Cologne University,

DED/GTZ, NEPA and GERES. Location: Cologne University of Applied Sciences, Laboratory of the Institute of Electrical
Power Engineering, Germany.

• 2 July 2008: One day site visit Bioclimatic buildings: positive energy school and social housing organized by the

Municipalities of Saint-Denis and Limeil-Brevannes, ADEME, NEPA and GERES, Location: Limeil-Brevannes and Saint-

Denis near Paris.

48
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• 1 July 2008: One day participation in the International Energy Workshop – ‘Demand and methodology’ session.
Location: International Energy Agency, Paris.

1 July 2008

Presentation: Energy Efficiency Practices in Afghanistan for Economic and Environmental Gains. Provided by
GERES, MoE, MoPH, NEPA, MoEW. Location: International Energy Agency provided at International Energy Workshop –

session ‘Demand and methodology` Paris. 65 participants from worldwide Universities and International Organizations
23 June 2008

One day information workshop: New design for thermal insulated BHC and CHC organized by GERES, MoPH provided
to Vision International, Kapula, Ibnsina, Caritas, MoPH, MoUD, BDN, NESPAK. Location: GERES Kabul. 27 participants

14 May 2008

One day workshop: Façade Insulation system (STO therm classic) organized by NEPA, Ansari Engineering Products

and services and GERES provided to: Afghanistan Engineer’s Association (AEA). Location: Kabul, AEA main office. 38 par-

ticipants

28 February 2008

Output workshop: Eco-architecture for the NEPA HQ organized by NEPA, AFIR design office, GERES provided to NEPA
staff. Location: NEPA library room. 16 participants

20 January 2008

Input workshop: Eco-architecture for the NEPA HQ organized by NEPA, AFIR design office, GERES, provided to NEPA
staff GTZ, GERES, United States Geological Survey. Location: NEPA library room. 16 participants

13 December 2007

One day workshop: Energy efficiency policy organized by NEPA, MoEW, French Embassy, GERES, provided to 8

Afghan Ministries, NEPA, World Bank, Asian development Bank, UNEP, UNDP, GTZ, USAID, French Embassy. Location:

Intercontinental Hotel. Kabul, 49 participants
29 November 2007

One day training: Roof insulation organized by NEPA, GERES, provided to Network of Construction and Development
Company (NCDC). Location: military bases of Herat. 15 participants

12 November 2007

One day training: Roof insulation involving GERES, provided to Network of Construction and Development Company
(NCDC). Location: military bases of Mazar e Sharif. 20 participants
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25 October 2007

One day Techniques of local materials organized by MoE, GERES and TMF, provided to Ministries, development agen-

cies and contractors. Location: Renewable Energy and Energy Efficiency Information Center, Kabul. 38 participants
24 October 2007

One day External insulation technique covered with cement plaster organized by NEPA, GERES and Yarash Huma

Construction Company, provided to NCDC and ministries, international organizations, development agencies, contractors.
Location: Energy Information Center in Kabul. 47 participants

5-7 October 2007

Three days STO technique, organized by NEPA, GERES and Ansary Engineering Products and Services, provided to

Mustafa Sahak Construction Company. Location: Afghan Military Academy, Kabul. 10 participants
2-4 October 2007

Three days STO technique organized by MoE, GERES and Ansary Engineering Products and Services (AEP), provided

to Mustafa Sahak Construction Company and Afghan Maskan Construction Company Location: Rukhshana High School,
Darulaman, Kabul. 9 participants

23 August 2007

One day Internal insulation covered with cement plaster organized by MoPH, GERES and MoPH provided to NGOs,
Afghan ministries and contractors. Location: Department of Renewable Energy, Kabul. 29 participants

22 August 2007

One day Double walls techniques organized by MoPH and GERES, provided to NGOs Afghan ministries and contrac-

tors. Location: Department of Renewable Energy, Kabul. 29 participants
11 August 2007

Technical instruction Sheep wool insulation organized by MoE, GERES provided to the field supervisor of afrane School

in Waras district, Bamyan Province. 25 participants
23 May 2007

One day STO Therm organized by MoE, AEP and GERES provided to Mustafa Sahak Construction Company. Location:

MSCC office in Kabul. 11 participants
1-2 May 2007

Two days STO Therm organized by MoE, AEP, GERES, provided to Contract Construction Company, Zarnegar Company,
NCDC Construction Network. Location: contrac Office, Jalalabad Road. 55 participants

50
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24-26 April 2007

Three days training, STO Therm organized by MoE, AEP, GERES. Location: Department of Renewable Energy, Kabul. 25

participants
Mars 2007

Insulation with Glass wool and gypsum board organized by NEPA, GERES, Farzad Sediqi Construction Company, provided to MoE, MoEW, Ibn Sina, AKDN and contractors. Location: Department of Renewable Energy in Kabul. 22 partici-

pants

1.3. Lectures in 2005-2006 (250 participants)

1)

KU (Kabul University); 37 architecture students on 24 June 06

3)

MoUD (Ministry of Urban Development); 13 architects and engineers on 17 July 06

2)

4)

5)

KPU (Kabul Polytechnic University); 78 architecture students on 5 August 06
NSP (National Solidarity Program); 42 architects and engineers on 2 July 06

IOM (International Organization for Migration); 2 architects and engineers on 27 March 06

6)

MoPH weekly meeting; 15 representatives of donors including NSP, USAID, IOM and HOPE on 19 April 06

8)

FKH Geo Experts; 2 engineers on 30 April 06

7)

9)

10)
11)

12)

ASP (Afghan Stabilization Program); 2 engineers on 18 July 06

MoPH from April to November 2005; weekly contacts with the MoPH architect and construction deputy minister

MoE; 25 engineers with site visits on 26 July 2005

ASP (Afghan Stabilization Program), national program, part of Ministry of Interior, 25 representatives of the Provinces

on 28 August 2006.

IBN SINA, Afghan NGO, 3 representatives on 31 October 2006

13)

CARITAS, 2 representatives on 28 October 2006

15)

AKVTC (Afghan Korea Vocational Training Center), Chief Advisor and Construction Advisor on 15 Jan 2007.

14)

16)

17)
18)

19)

20)

Misereor, Country Director on 31 October 2006

Ministry of Higher Education, Director of Planning and Policy on 14 December 2006.

KROA (Khorshid Rehabilitation Organization for Afghanistan), Afghan contractor, training of site supervisor on 31
October 2006

People in Need, training of Program Officer, Logistics Manager and Head of Engineering on 27 October 2006.

Three weeks internship provided to young Afghan women on April 2007.

Technical sheets details and guideline for GTZ construction team for the construction of the energy center by GTZ
in Taloqan on June 2007

• In all, about 1,167 people attended lectures or training sessions.
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Tools for training have been produced.
• Tools for new standards

• Technical specifications and standard designs including thermal insulation for BHC and CHC
• Quality guidelines for Ministry of Public Health, and for BHC and CHC standard designs

• Two demonstration corners for Ministry of Public Health, and for BHC and CHC standard designs

• New architectural design for bioclimatic school
• PowerPoints presentations

• New set of designs for energy-efficient BHC and CHC

• 20 slides for internal insulation and double wall insulation training
• 40 slides about solar architecture projects in Afghanistan

• STO Therm classic, façade insulation system (STO document)

• 40 slides. Bioclimatic architecture and thermal insulation techniques (one version in English and one in Dari)
• 64 slides. Energy issues in Afghanistan and in the world (one version in English and one in Dari)
• 20 slides. Presentation of FGEF program for media and donors (English)
• 110 slides. Course for students of the University (Dari)

• Technical specifications about bioclimatic architecture and thermal insulation. 10 pages (one version in Dari and one
version in English)

• STO Therm classic, 28 pages, about façade insulation system.

• Concept papers, invitations and certificates for trainings

• Details of double-glazed windows and thermal insulation for site supervisors (details according to each specific project)

• Energy efficiency techniques for the construction of the GTZ Energy Center in Taloqan

• Posters

• 13 posters for CESEF (Cost Effective Social and Environmentally Friendly) building materials workshop in Nepal
• 31 posters about energy efficiency, thermal insulation and renewable energy.

• Technical sheets for thermal insulation using local materials (cotton, sheep wool, reeds)

• 4 pages technical sheet about the Demo House and solar architecture (250 in Dari and 250 in English)

• 10 Wall models for exhibit in the Demo House and the Energy Information Centers
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Appendix 5. People interviewed
Dr Ackram, Head of Planning Department, Focal Point FGEF, MoPH

Najibullah Akrami, Managing Director, N-CDC

Claudia Alexandrescu, Programme Officer, Construction of Health and Education Facilities Programme, IOM
Eng. Mir Seqiq Ashan, Executive Director, Interministerial Commission for Energy, MoEW

Eng. Dad Mohammad Baheer, President of the Steering Committee, Energy Efficiency in Public Buildings, NEPA
Tobias Becker, ESRA Programme Director, GTZ

Jerry Bisson, Director, Office of Infrastructure, Engineering and Energy in Afghanistan, USAID

Philippe Bosse, chargé de mission, FGEF

René Cornand, chargé de mission projets internationaux, Direction de l’Action internationale, ADEME
Bogdan Danila, Programme Officer, Construction of Health and Education Facilities Programme, IOM
Edgard Dezuari, consultant GERES

Denis Fromaget, chef du service de coopération et d’action culturelle, Ambassade de France en Afghanistan
Michael Gruber, Directeur Afghanistan, KFW
Alain Guinebault, Délégué général, GERES

Michel Hamelin, Directeur adjoint de l’Action internationale, ADEME

Tooryali Himat, GERES Afghanistan

Charles Hulot, ancien agent GERES Afghanistan

Eng. Humaira, Head of Engineering Department, MoUD

Graham Hunter, Architect, TMF

Paul Kohorst, EC Technical Advisor, MoPH

Abdul Wali Ibrahimi, Operations Analyst – Sustainable Development Network, The World Bank Group

Dr. Anwarulhaq Jabarkail, President and CEO IbnSina
Eng. Khalid Architect, MoE

Daniel Kamelgarn, AFD

Jarullah Mansoori, Focal Point FFEM, NEPA
Matin Magul, Deputy Director, MoE

Nekmal Abdullah Mazari, Quality Control Eng., Yarash-Huma Group

Nasim Mohammadi, Administrative Assistant, Yarash-Huma Group

Paiman A. Nasiri, agent de liaison Afghanistan, AFD

Jean François Ospital, directeur Afghanistan, GERES

Hosay Rahimi, GERES Afghanistan

Sayed Mohammad Rahimi, Head of Division for Policy, Research and Information, NEPA

Eng. Ramin Riaz, GERES Afghanistan

Mohammad Arif Rasuli, Senior Environmental Specialist, The World Bank Group

Mohammad Saeed, EC National Consultant, MoPH

Jamshid Saeedi, Manager, Uniplast Yarash-Huma Group

Eng. Ahmad Wali Shairzay, Deputy Minister of Energy, MoEW
Eng. Mohammad Salim Shoaib, Project Supervisor, MoPH

Martin Schuldes, First Secretary, German Embassy in Afghanistan

Eng Tamin, Head of Engineering Department, MoE

Yves Terracol, directeur d’agence Afghanistan et Pakistan, AFD

Nathalie Varhely, chargé de mission Afghanistan, AFD

Dr. Ingolf Verano, Afghanistan Director, GTZ

Sabien Verderber, réprésentante Afghanistan, Caritas

Anosha Wahidi, Advisor, BMW

Ahmad Zahir, Programme Advisor, Caritas
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List of Abbreviations and Acronyms
ADEME
AFD

AFGEI

ANA

AISA
AFN

ANDS

ARTF

ADB

BHC

CHC

EU

FAO

FGEF

GERES

French Public Agency for the Environment and Energy Management (Agence de l’environnement et de la maîtrise

de l’énergie)

French Development Agency (Agence Française de Développement)
Afghan, French and German Energy Initiative

Afghan National Army

Afghan Investment Support Agency

Afghani – national currency of Afghanistan

Afghan National Development Strategy

Afghanistan Reconstruction Trust Fund

Asian Development Bank
Basic Health Centre

Comprehensive Health Centre

European Union

Food and Agriculture Organization

French Global Environment Facility (Fonds Français pour l’Environnement Mondial: FFEM)

Renewable Energy and Solidarity Group (Groupe énergies renouvelables, environnement et Solidarité)

GTZ

German Technical Cooperation (Deutsche Gesellschaft für Technische Zusammenarbeit)

IANDS

Interim Afghanistan National Development Strategy

IOM

International Organization for Migration

JICA

Japanese International Cooperation Agency

HDI

ICE

ISAF
KFW

Human Development Index

Interministerial Commission on Energy

International Security Assistance Force
German Development Bank

LDCs

Least Developed Countries

MoE

Ministry of Education

MAEE

MoEW

MoF

MoPH

French Ministry of Foreign and European Affairs (Ministère des Affaires étrangères et européennes)

Ministry of Energy and Water

Ministry of Finance

Ministry of Public Health

MRRD

Ministry of Rural Rehabilitation and Development

NATO

North Atlantic Treaty Organisation

MUD

NDF

Ministry of Urban Development

National Development Framework

NEPA

National Environmental Protection Agency

ODA

Official Development Assistance

NGO
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Non-Governmental Organisation
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PRT

Provincial Reconstruction Team

TMF

Turquoise Mountain Foundation

SCAC

French Cooperation and Cultural Action Office (Service de Coopération et d’Action Culturelle)

UNAMA

United Nations Assistance Mission to Afghanistan

UNODC

United Nations Office on Drugs and Crime

UNDAF
UNDP

UNICEF

United Nations Development Assistance Framework

United Nations Development Programme

United Nations Children’s Fund

UNOPS

United Nations Office for Projects Services

USGS

United States Geological Survey

USAID
WFP

United States Agency for International Development
World Food Programme
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