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Project Summary 
 
The project has three outputs. The first will set up the Investment Facilitation Department (IFD). The outcome of 
this output will be a fully operational business unit with the capabilities of identifying and brokering public 
lighting investments. The second output (to be amended) will set up a project fund to enable the IFD to build an 
initial portfolio of investment successes. The s o l e - p u r p o s e  of the fund will be to help attract initial investors 
and enable the IFD to gain the experience, expertise and credibility to operate as a sustainable business entity, 
independently of project resources. The third output is designed to promote the IFD more widely in the Slovak 
Republic and, based on early project successes, expand its client base. As such, it will be important to determine 
independent measurements of energy savings, and present these with investment profiles to demonstrate payback 
periods and a full scale of positive financial returns. This promotional material will be accompanied by lessons 
learned from project implementation to create an option for the international transfer of best practices. 
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Foreword 
 
The Evaluator was hired in July 2007 by UNDP-Bratislava to conduct a MTE of the 
project entitled “Removing Barriers to the Reconstruction of Public Lighting Systems 
in Slovakia”.  
  
At this point in time, based on information gathered during his site presence 
(September 3 to 8, 2007), discussions conducted with major stakeholders and project 
team members as well as site visits to 2 municipalities, the Evaluator feels 
comfortable in drawing a number of conclusions, to rank the main activities already 
achieved and outputs in terms of the actual impact at the mid-term of the project’s 
implementation. 
  
The Evaluator is pleased to highlight the close cooperation of the PMU during his 
mission in Bratislava. Because of the short duration of the site presence, the 
Evaluator would not have been in a position to fulfill his assignment without the 
Unit’s valuable cooperation. 
 
Louis-Philippe Lavoie 
Energy Efficiency Programme Design and Evaluation Specialist 
Econoler International Inc.  
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1. Executive Summary 
 

1.1 Brief Project Description 
 

The implementation of the UNDP/GEF Project “Removing Barriers to the 
Reconstruction of Public Lighting Systems in Slovakia” began in December 
2005 with an objective to avoid the emission of 63,993 tonnes of carbon 
equivalent (or 234,641 tonnes of CO2) by catalyzing investments in energy 
efficient public lighting technologies, over the 20-year lifecycle of those 
investments. The project has three outputs:  

 
- The first will set up the Investment Facilitation Department (IFD). The 

outcome of this output will be a fully operational business unit with the 
capabilities of identifying, supporting and brokering public lighting 
investments.  

- The second output was expected to set up a project revolving fund to 
enable the IFD to build an initial portfolio of investment successes. The 
sole purpose of the fund was expected to help attract initial investors and 
enable the IFD to gain the experience, expertise and credibility to operate 
as a sustainable business entity, independently of project resources1. The 
outcomes related to Output 2 are the same, but the project will proceed 
with a direct investment programme by using an alternate financial tool 
(EPC). 

- The third output is designed to promote the IFD more widely in the Slovak 
Republic and, based on early project successes, expand its client base. 

 
The designed total project budget is 3,206,000 USD, including GEF funding in 
the amount of 970,000 USD. An amount of 466.500 USD has been designed 
for the revolving fund (revision under way) within Output 2.  

 
The Executing Agency for the project is the Slovak Energy Agency. The 
National Implementing Agency is the Energy Centre Bratislava (ECB).   

 
The geographical scope of the project is the whole area of Slovakia. In 
accordance with the upcoming proposed amendment to Output 2, the new 
focus is now on municipalities of up to 5,000 inhabitants. In accordance with 
this strategy, the target towards reaching the objectives in terms of GHG 
reductions is to conduct about 130 PL improvement projects in selected 
municipalities. For the purpose of proceeding to a follow-up of this KPI, the 
Evaluator does suggest that the PMU should use the number of lighting points 
as an indicator rather than the number of project because the energy savings 
and GHG emission reduction result from LPs improvements. Since the 
average per project is about 210 LPs ,the target  to be reached is about 27,300 
LPs. 
 

                                                 
1 To describe the activities related to Output 2, verbs in the past tense were used in the TOR since Output 2 is still 
undergoing amendments. 
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1.2 Context and Purpose of the Evaluation 

 
This project planned more than five years ago2 is still a timely project for three 
main reasons:  

 
(i) the project will have a direct impact on GHG emission reductions and 

energy savings; 
(ii) the project is in line with the recently (July 2007) endorsed national 

EE policy, which focuses on the sustainable development of the 
energy sector with an emphasis on reducing GHG emissions by 
decreasing the total demand side energy consumption. Energy 
efficiency priorities are part of the overall Energy Policy in Slovakia 
and were approved by the Government in January 2006. This is a 
sound signal for all stakeholders and the Policy proves the project is 
in line with the mainstream in Slovakia. The objective of the Energy 
Policy is to ensure the reliable supply and efficient use of energy, and 
to maximize savings on the demand side. Obviously the importance 
of energy efficiency in Slovakia is increasing alongside rising energy 
prices. Energy efficiency measures are not included in a single 
legislative act, but are included in a number of pieces of legislation 
on energy, including energy performance standards for buildings, etc. 
In line with the Energy Policy, an Energy Efficiency Strategy is being 
developed under the supervision of the Ministry of Economy; the 
Strategy is aimed at: (i) increasing the priority attached to energy 
efficiency in the country; (ii) raising financial and human resources 
allocated to this area; (iii) raising the qualification of employees 
involved in the implementation of energy efficiency programmes; 
(iv) having access to best international practices; (v) creating a legal 
framework to facilitate efforts in the field of energy efficiency. 

(iii) because of the drastic increase in the cost of electricity over the last 5 
years (100%) and an upcoming tariff increase estimated at 4.5% a year, 
municipalities are more and more concerned about their energy billing.  

 
The MTE has been requested by UNDP/GEF and has two main objectives: 

 
a) Promote accountability for the achievement of the GEF objectives 
through the assessment of the results, effectiveness, processes and 
performance of the partners involved in GEF activities.  The GEF results will 
be monitored and evaluated for their contribution to global environmental 
benefits. 

 
b) Promote learning, feedback and knowledge sharing on results and 
lessons learned among the GEF and its partners, as a basis for decision-making 
on policies, strategies, programme management and projects and to improve 
knowledge and performance.  

 

                                                 
2 PDFA approved in 2002. 
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1.3 Main Conclusions, Ratings, Recommendations and Lessons Learned 

1.3.1 Main Conclusions 

 
Based on the material made available by the Project Management Unit (PMU) 
and interviews conducted in the field, the Evaluator has ranked the major 
project components and outputs. 

 
As a whole, the project is correctly managed, adequately staffed and the 
Evaluator does not foresee any major risk related to any deviation of the 
activities leading towards the expected objectives.  

 
The Evaluator is however somewhat concerned about the final quantitative 
impacts in terms of GHG emission reductions within the project timeframe. 
The target of reducing GHG emissions of about 64 kt carbon is still reachable 
but the PMU will have to implement an appropriate strategy. The proposed 
amendment addresses the right issues in regards to adjusting Output 2 (direct 
investments for improving PL Systems) taking into consideration the current 
financial context in Slovakia.  
 
The PMU (IFD) should include some improvements to the activity planning 
for phasing and implementing the direct investment (EPC) and for proceeding 
with other resource mobilization in the particular context of Slovakia at this 
point in time because of the economic integration of Slovakia into the 
European Union. 

 
Because of the major adjustment required in Output 2, the budget provisions 
the GEF is proposing for the implementation of PL systems improvement and 
reconstruction is widely insufficient to ensure that the GHG emission 
reductions target is reached. The project must mainly rely on other resource 
mobilizations to fulfill its objectives.  

 

1.3.2 Rating at a Glance 
 
 

The Evaluator ranked the levels of achievement according to rules based on the following 
categories: (HS)Highly Satisfactory=6, (S Satisfactory=5, (MS) Moderately Satisfactory=4, (MU) 
Moderately Unsatisfactory=3, (U) Unsatisfactory=2, (HU) Highly Unsatisfactory=1, (N/A) not 
applicable 
The rating is figured as an average of quantitative rating for (i) Relevance, (ii) Effectiveness, (iii) 
Efficiency. 

Description Ratin
g 

Evaluation 
Criteria 

Comments 

Project  Concept and 
Design 

MS Relevance: 6 
Effectiveness: 2 
Efficiency: 4 

The rating for effectiveness is low (2) 
because the project document intended to 
use the investment fund as a “Revolving 
Investment Fund”, which is usually 
incompatible with projects with such a 
lengthy payback period. 

 
Project Implementation S Relevance: 5 

Effectiveness: 5
Implementation Efficiency has been 
rated as (S) Satisfactory even if, for the 
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Efficiency: 4 time being, the IFD has not proceeded 
with direct investments towards 
improving the PL systems. In the 
Evaluator’s opinion, it was impossible to 
proceed otherwise since the rules for 
using the investment fund were not yet 
established and approved. 

 
Project Outputs, 
Outcomes and Impacts. 
 

S Relevance: 5 
Effectiveness: 5 
Efficiency: 4 

OUTPUT 1:  
An effective and sustainable advisory 
service created to catalyze public lighting 
investments. 
Rating of Outcomes and Impacts related 
to Output 1: 5 
 
OUTPUT 2: n/a 
Finance technical demonstrations with 
the support of a concessional fund. 
 
For the time being, the IFD has not been 
in a position to proceed with direct 
investments because the required 
amendment has not yet been approved. 
Rating: n/a 
 
OUTPUT 3: Support investments in 
energy efficient public lighting through 
information dissemination  
Impacts and Outcomes for Output 3: 
rating 5 
 

 

1.3.3 Recommendations 

  
 A Need for Improvement 
 

The proposed amendment document sent to the UNDP in August 2007 is 
clear, well prepared, comprehensive enough and totally in accordance with the 
current market situation. The implementation of a revolving fund was not the 
best way to tackle the problem of investments in PL projects.  
 
The Amendment Request proposes to shift from a revolving fund to a direct 
investment fund by using the EPC approach. The IFD proposes to proceed 
with an upfront investment of 33% in PL projects and borrowing the 
remaining investment cost from a commercial bank. The IFD’s upfront 
investment and the commercial loan must be reimbursed by the energy end-
users based on energy-savings results. This is the basic principle of an energy 
performance contract. The Evaluator paid special attention to reviewing and 
verifying the data and tables included in the Amendment Request document. 
In general, the rationale makes sense but the implementation strategy would 
require some improvements. 
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Because of the very long payback period, an ESCO would not be naturally 
inclined to consider proceeding with such an investment since the cash flow 
generated by the project is too low. Roughly, the investment the IFD can fund 
by allocating the total investment budget provision of Output 2 is about 1.5 
million $. The financial needs in Slovakia to reach the project objectives 
correspond to an amount of about 8 million dollars.  
 
There is obviously a lack of funds and the IFD should implement a sound 
strategy to proceed with an additional mobilization of resources, a strong 
marketing strategy to convince the municipalities to improve their PL systems 
at this moment and a new work plan for speeding up the whole investment 
process with the aim of disbursing the investment budget provisions within the 
project timeframe in accordance with the project objectives.  
 
The use of EPC should be an option among other supports the IFD could 
provide to municipalities. However, if the amendment is approved, the EPC 
approach will be the only way to proceed with a direct investment in PL 
improvement projects. In such a situation, activities included in Output 1 (An 
effective and sustainable advisory service created to catalyze public lighting 
investments) and Output 3 (Support investments in energy efficient public 
lighting through information dissemination) are more important than before 
since these activities intend to promote PL reconstruction and support 
municipalities in the implementation of the required improvements, especially 
by advising decision makers on the best way to have access to alternate 
funding.  
 
 
Recommendation 1: CAPACITY BUILDING Programme related to EPC 
methodology, contractual framework and monitoring and Verification. 
 
Recommendation 2: REVISE THE EPC IMPLEMENTATION STRATEGY 
to speed up the project selection process and put the emphasis on additional 
resources mobilization by promoting different performance contracting 
approaches and other technical services among municipalities.  
 
Recommendation 3: BUNDLE THREE SERIES OF PL PROJECTS with the 
aim of optimizing the implementation process and cutting the management 
and equipment supply costs. 
 
Recommendation 4: LAY OUT AND IMPLEMENT AN EFFICIENT 
MARKETING ACTION PLAN to promote EPC for PL and other technical 
services. 
 
Recommendation 5: CONSIDER REQUESTING A BUDGET REVISION 
AND A PROJECT EXTENSION to take into account the incremental costs 
related to EPC implementation and management and to allot the needed time 
for the promotion of  EPC. 
 



Removing Barriers to the Reconstruction of Public Lighting Systems in Slovakia 
Mid-Term Evaluation Final Report 

 
PIMS #2144 / Atlas # 47936 

Project MidTerm Evaluation of UNDP/GEF Project 
Bratislava – FINAL REV 4 – December 17 2007 

10

Recommendation 6: REVISE THE COST BREAKDOWN STRUCTURE 
OF EPC PROJECT transaction cost. 
 

1.3.4 Lessons Learned 

 
Decision making process and  Approval. 
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2 Introduction 

2.1 Project Background and Current Situation 

 
The implementation of the UNDP/GEF Project “Removing Barriers to the 
Reconstruction of Public Lighting Systems in Slovakia” began in December 
2005 and was officially launched during the Inception Workshop held in April 
2006. 
 
The PL Systems Reconstruction Project is intended to reduce the GHG 
emissions (equivalent CO2) by about 234 kt CO2 or 0.5% of the total GHG 
emissions based on the emissions estimated by UNFCCC3 of 46,785 kt CO2 in 
2004. Although such a percentage seems very low, it will be a significant 
contribution to the effort agreed to by Slovakia in accordance with the Kyoto 
Protocol. Slovakia is currently committed to reducing its GHG emissions by 
8% as per the forecast for 2012. It is estimated that the PL Systems 
Reconstruction Project should contribute by about 6% to the overall national 
GHG emission reduction target4. 

2.2 Key Issues Addressed and Priority Outcomes from the MTE 

 
The ‘’Removing Barriers to the Reconstruction of Public Lighting Systems in 
Slovakia’’  project is at the moment (MT) facing a situation that is not easy to 
manage.  

 
Currently, although the project is adequately (professional capacity) staffed, 
well managed and relies on solid national networking, the project risks to incur 
delays5 in implementing tangible projects in the field. The brand new approach 
(EPC) as described in the Amendment Request document is related to Output 
2, which will result in shifting from “Concessional Financing” to a direct 
investment programme by using the Energy Performance Contracting 
approach.  

 
Such a situation is the result of a drastic change in the financial market 
conditions and economic environment over the last two years in Slovakia, 
which led to a significant reduction in interest rates for commercial loans, 
making the need for concessional project funding obsolete. 

 
Taking into consideration the current situation, the PMU recently proposed a 
request for an amendment to the UNDP/GEF with the aim of making the 

                                                 
3 http://unfccc.int/files/ghg_emissions_data/application/pdf/svk_ghg_profile.pdf 
4 As per the Evaluator’s estimate. 
5 Currently, activities related to Output 2 have not been launched since all parties knew from the early stages of the 
project implementation phase (from the Inception Workshop) that, because of the new financial market conditions, 
Output 2 must be amended prior to proceeding with investments or financial commitments. The Evaluator 
mentions a risk of ‘’delays’’ because, within the project’s timeframe (project ending in 2010), it is now urgent that 
a decision be made on the most appropriate way to launch activities under Output 2.   
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investment fund (466.500 USD) provisioned within activities related to Output 
2 (Finance technical demonstration projects with the support of a 
concessional fund) operational and more useful. By using a direct financing 
mechanism rather than only providing concessional funding, the IFD will be 
required to use new KPIs related to the outcomes resulting from Output 2. The 
Evaluator also paid special attention to the issue of implementing the EPC 
approach, which will require a larger effort on the part of the IFD team 
members since the IFD will be called upon to deal with additional activities to 
successfully implement and manage the EPCs on a long-term basis.  
 
Because of the major impact of activities linked to Output 2 and the proposed 
amendment, the Evaluator spent almost 50% of his effort reviewing the 
rationale of the Amendment Request, validating information and data 
(information triangulation) and discussing the required implementation 
strategy. The MTE Report reflects the effort breakdown. In spite of the major 
effort focused on Output 2, the report also deals with other evaluation 
priorities: (i) Project Formulation and Relevance; (ii) Project Performance; 
(iii) Management Arrangements and (iv) Overall Project Success. 
 
The Evaluator considers the short list of recommendations as his major 
outcomes in view of the new challenge raised by the amendment to Output 2. 
Recommendations 1 to 6 should be implemented as soon as possible after the 
amendment has been approved by the UNDP/GEF.  In order to speed up the 
amendment approval process, the Evaluator recommends revising the request 
for amendment by taking into consideration recommendations 2, 3, 5 and 6 
which are key recommendations for the improvement of the proposed 
amendment. 

 

2.3 Methodology and Structure of the Evaluation 

 
The Evaluator proceeded with the evaluation process in accordance with the 
guidelines described in the Terms of Reference, but focused on Output 2 and 
the new project implementation strategy and financial mechanism using the 
energy performance contract approach. 
 
A set of relevant data and information related to the status of project 
implementation was provided in the Project Implementation Review (PIR) the 
IFD prepared in August 2007. This updated information has been useful to the 
Evaluator in preparing his report. As far as possible, this information and data 
has been validated during discussions with the IFD Manager. 

 
A mission report (Mission Main Findings) was prepared at the end of the 
Evaluator’s site presence (September 7 2007). This report was discussed with 
the project team before being sent to UNDP. 
 
A draft report was prepared and sent to UNDP and the project team for their 
comments. Comments related to some inaccurate data have been taken into 
consideration in the final version. In order to focus the evaluation on current 
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concerns, the UNDP provided the Evaluator with several comments that, as far 
as possible, have been taken into consideration in the final report. This final 
report is being sent to UNDP-Bratislava in mid October 2007, a bit later than 
the targeted date. 
 
Itinerary and Persons Interviewed 
 
During his one-week site presence, the Evaluator met major stakeholders in 2 
municipalities, 2 municipal associations, a commercial bank and proceeded to 
interview all IFD team members, including the NPD. The list of individuals 
met is attached in Appendix 1. 
 
The evaluation was carried out in September 2007. Except for half a day spent 
visiting potential demonstration project sites in the towns of Gbely and 
Kuklov, the Evaluator spent most of his one-week site presence in Bratislava, 
from September 3 to September 8, 2007. 
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3 The Project and its Development Context 

 

3.1 Project Start and Duration 

 
The project document (Prodoc) was signed in December 2005, but the project 
actually started in practice when the project team held the Inception Workshop 
in April 2006. The project duration is 4 years. 

 
The project is expected to come to a close in 2010.  

3.2 Implementation Status 

 
NOTE: Based on discussions with the IFD Manager, the Quarterly Progress 

Reports and PIR Report were issued in August 2007. 
 
At the mid-term of project implementation, the Evaluator is somewhat 
concerned that, at the moment, no PL project has been implemented as a result 
of a direct involvement of the IFD.  The Amendment Request (draft version) 
was sent to UNDP in August 2007. It is important to mention that the SC and 
UNDP have requested the PMU to propose an amendment to Output 2 one 
year after the project starting date. The PMU proceeded so. 
 
This four-year project is one and a half years into its implementation with no 
major sign of any investment in energy efficient public lighting yet. The main 
reason for this is that municipalities are waiting for a call from the EU 
regarding grant financing, which is expected to be more attractive to 
municipalities than a commercial bank loan. The use of the EPC approach 
should be a stronger incentive and promotional tool to overcome such a wait-
and-see attitude. 
 
Most services are provided by IFD’s staff members, some services are 
provided by external consultants (the energy audits of the largest 
municipalities, procurement advisory services…). The major services 
delivered over the first 18 months were energy audits, technical advice and 
advice on financing based on grant resources. 
 
Generally speaking, the project implementation is proceeding in accordance 
with the work plan. Despite the delays in the start-up phase caused by the 
unavailability of experienced professionals on the Slovak labor market, 
IFD/CEVO is fully staffed and operational. Due to the long project 
preparation period, many municipalities listed in the project document are no 
longer interested in cooperating with the project. Some have either 
reconstructed their PL already or new municipal councils have changed their 
priorities.  
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The project team has devoted huge efforts towards acquiring new project 
partners for the implementation of demonstration projects. Thanks to an 
intensive information campaign the IFD/CEVO conducted, there is an interest 
in energy efficient reconstruction projects. Based on contracts, the IFD/CEVO 
has conducted several energy audits (22) of investments in energy efficient PL 
reconstruction.  After the clarification of the availability of grant funding, an 
increased interest in the services of the IFD/CEVO is expected. Technically 
speaking, these projects per se are easy to implement and the funding from the 
IFD is available. The point is not the actual feasibility of EPC implementation. 
The point is related to the ‘’willingness’’ of municipal decision makers to 
proceed with this approach. This is the reason the Evaluator recommended 
(Recommendation 4) laying out an adapted ‘’marketing strategy’’ to change or 
at the very least to have influence on the mindset of these people (small cities 
and communities). 
 
For the last 18 months, except for the reservation related to activities 
connected to Output 2, the IFD achieved activities in accordance with the 
planning: 

 
o In April 2006, the IFD its operation and from April 2006 to May 2007, 

all full-time project team members were hired, office equipment and 
office spaces were and are still very adequate for the current needs. 
(Rating 5) 

o 22 Energy Audits or PL Energy Audits were conducted in 22 small 
municipalities. (Rating 5). 

o A database of equipment suppliers has been put into operation and 
updated. 

o Promotional material, leaflets and a project Newsletter were issued and 
other technical and promotional papers were published in several 
national newspapers and specialized publications. (Rating 5). 

o 4 Workshops were held including the Inception Workshop in April 
2006. In addition to the WS the project conducted, the PMU was a 
major player in conducting the EE Conference held in November 2006: 
(Rating 5). 

o Project reporting (AWP, APR, QPR and PIR) was issued on time. 
(Rating 5).  

o In order to implement an appropriate document and file management 
system, the Evaluator strongly recommends to include a footer and 
header in all documents that indicate the date, the status (e.g.: working 
material, draft, final or other) of the reports and the revision number, if 
need be. The Evaluator also recommends that, if possible, the related 
Output number be mentioned on each document or report. The project 
will issue hundreds and hundreds of documents and the following is a 
deficiency that the Evaluator has noticed in several projects: ‘’ project 
management is not sufficiently concerned about the issue of 
information management’’. The purpose of this secondary 
recommendation is to improve the IMS not only for evaluation 
purposes but also and above all to improve the IMS for all users 
including UNDP and other external partners. 
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This type of information makes the monitoring and evaluation tasks 
easier! 
QPRs should be improved for highlighting activities conducted or 
completed per Output.  

o PL Project Implementation: At the moment, no project has been 
implemented by the IFD. The Evaluator cannot rank this deliverable 
since Output 2 is currently subject to major adjustments. An 
Amendment Request was sent to UNDP in August 2007. 

o For the time being, the CO/CO2 emission reductions directly resulting 
from the project are nil. (Rating 3). 

 

3.3 Development Objectives and Expected Results 

 
As stipulated in the project document, the objective is to avoid 63,993 tonnes 
in carbon equivalent greenhouse gas (GHG) emissions by catalyzing USD 
2.63 million in investments in energy efficient public lighting.  
 
Such an objective is still tangible but the investment required for ensuring an 
impact in terms of GHG emission reductions is higher than initially estimated. 
In accordance with the Amendment Request submitted to UNDP in August 
2007, the overall investment budget is now estimated at more than 8 million 
USD. To support such an investment, the IFD is relying on an investment fund 
of 466.500 USD. Because of the long payback period of investments in PL 
systems improvement and reconstruction, the turn-over of the investment fund 
proposed by the GEF will not be as fast as anticipated. In order to mobilize 
other investments, the project must support and promote investments from 
other funds, namely the EU Structural Funds and perhaps the Norwegian 
bilateral financial mechanism.  
 
The long payback period will result in a lack of funding from the project after 
the first investments phase supported by the GEF. The Evaluator recommends 
speeding up the investment process with the aim of carrying out a series of 25 
projects (or a bit more than 5 000 PL improvements) by the end of 2008. Even 
if the investment calendar turns out to be a bit longer, let’s say until the end of 
2009, the lack of funds will simply occur later. After 2009, the project will not 
be in a position to fund additional projects with its own upfront money (20 to 
25% of the total investment is upfront, the remaining amount being in the form 
of commercial loans – the borrower is the CEVO). In such a case, the CEVO 
shoould be required to use a Guaranteed Savings EPC scheme rather than 
Shared Savings EPC in 2008 and 2009. By implementing a Guaranteed 
Savings EPC approach, the municipalities will be the borrowers, not the 
CEVO.  Another option already mentioned and to be included in the Strategy 
is to offer a set of technical services to those municipalities that don’t agree to 
proceed with such a business model (EPC). These 3 options (EPC Shared 
Savings – EPC Guaranteed Savings – and Technical Services) are the most 
secure ways of reaching the targets by the end of the project timeframe. 
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The Evaluator assumes that several municipalities will prefer to deal directly 
with the equipment suppliers. In such a case, the valuable technical services 
provided by the CEVO to municipalities should ensure the most effective 
design and a better quality control of the selected equipment and installation. 
This is the only way for the CEVO to be in a position to include these projects 
in its project portfolio and to ultimately demonstrate that it has reached the 
objectives.  
 
In order to reach the development objective related to GHG emission 
reductions within the project timeframe, the challenge is considerable because 
of the wait-and-see attitude of project beneficiaries. By implementing a new 
Marketing Plan (Recommendation # 4) and by offering several options to 
municipalities (EPC being one of these options), the CEVO should increase 
the interest of municipalities in establishing a partnership with the project. 
  
Over and above the GHG emission reduction objective, the project should 
have valuable results in terms of capacity building and business development. 
For the time being, no Slovakian company is investing in EE projects 
(including PL projects) through the energy performance contract mechanism. 
In order to implement such a contracting mechanism in Slovakia, the project 
intends to manage the IFD as an Energy Service Company that will manage 
the GEF investment fund (466kUSD). With a leverage of 1 for 4, the IFD 
should be in a position to finance up to 2 million USD in PL projects within 
the project timeframe. Since the investment will be reimbursable by the 
beneficiaries, there should be a sustainable development impact in Slovakia. 
Such an approach has been implemented in several countries over the last 20 
years and it works.    
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4 Project Evaluation and Rating 

 

4.1 Project Formulation 

 
Project  Concept and 
Design 

MS Relevance: 6 
Effectiveness: 2 
Efficiency: 4 

 
The rating for effectiveness is low (2) because the project document intended 
to use the investment fund as a “Revolving Investment Fund”, which is usually 
incompatible with projects with such a lengthy payback period. 
 
Actually, this approach is the most significant weakness of the project design 
(PDF). Because of the long payback period on investments in the field of PL, a 
RF would not be relevant. Other EE projects with short payback periods, let’s 
say shorter than 3 years, can be financed by a revolving fund but not projects 
in PL systems because the payback period is somewhere between 7 and 10 
years, sometimes longer. 
The amendment proposed to UNDP/GEF in August 2007 intends to remedy 
the situation by proposing a major adjustment to Output 2.  

 
Other particular comments: 

 
 

o The PDF-Project Document is comprehensive, clear and easy to 
understand. All components are comprehensively described and easy 
to manage. 

o Good appropriateness between budget provisions and each project 
component. Almost 50% of the GEF grant ($970,000) is provisioned to 
proceed with direct investments for funding PL improvement projects. 
The costs related to project management (PMU) as well as full-time 
and part-time staff members, office rental costs as well as equipment 
and communications costs are relatively reasonable and represent 
around 27% of the overall GEF budget. The overall GEF budget is less 
than 1 million dollars and the IFD is geared towards managing an 
investment programme of about 8 million dollars. At first glance, the 
percentage on the GEF budget for management is relatively high, but 
in light of the total expected project investment (8 million), it sounds 
good. 

o The project is being implemented with qualified team members. They 
should be very busy during the upcoming years until the project comes 
to an end: If the proposed amendment is approved by the UNDP/GEF, 
the IFD will have to manage about 1.5 million USD of direct 
investments (1/3 in the form of an upfront investment from GEF 
resources and 2/3 borrowed from a commercial bank). In addition to 
structuring the financing, the IFD will manage and implement about 25 
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EPCs including all the needed monitoring (result-based contracts) 
activities. All these additional tasks were not included in the initial 
project formulation. 

o Relevant stakeholders and decision makers were selected to take part 
in the SC taking into consideration an adequate balance between 
government officials (2), external stakeholders from international and 
national organizations and institutions (9) and the private sector (13).  

o By nature, investments aiming to improve public lighting systems 
cannot provide a very interesting IRR. All projects (first package) 
selected (22 projects where energy audits were conducted) have an 
average simple payback period of a bit more than 8 years or longer. 
Financially, this is relatively long but, by nature, PL systems 
improvement projects generally result in longer payback periods.  

 
The rating for effectiveness is low (2) because the project document intended 
to use the investment fund as a “Revolving Investment Fund”, which is usually 
incompatible with projects with such a lengthy payback period. 
 
Adjust and /or Add some KPIs 
 
The KPIs related to Output 1 should be revised in order to set a new target in 
catalyzing public lighting investments. The Evaluator recommends including a 
performance indicator related to the number of municipalities having invested 
or that are committed to investing in PL reconstruction as a result of activities 
conducted under Output 1.  
 
In accordance with the proposed amendment, the performance target should be 
set to 105 projects conducted (or committed to be conducted) by the end of the 
project duration, i.e. the end of 2010. The IFD will be required to define what 
a ‘’commitment’’ to invest will imply.  
 
The KPIs related to Output 2 should also be revised. The Evaluator 
recommends including a performance indicator related to the number of direct 
investments resulting from the use of the GEF fund. In accordance with the 
proposed amendment, the target should be set to 25 projects for which the IFD 
will proceed with direct investments by the end of the project duration.  
 
Finally, the KPIs connected to Output 3 require a small adjustment: by taking 
into consideration a target of  about 27 300 LPs (in term of number of projects 
the estimate is: 25 actually achieved through direct investments and 105 others 
achieved or seriously committed for implementation), the target should now 
read 130 inquiries rather than 110. Once again, the KPI related to these 
targets should be determined based on the number of lighting points as 
opposed to the number of projects. 

 
The point is to determine how the IFD will proceed in demonstrating its 
performance at the end of the project (2010). The additional indicators 
recommended are essential to proceed with a final evaluation. The Evaluator 
recommends that the IFD pay close attention to the definition of what is 
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implied by “committed project” since it will be impossible to implement a 
total of 130 PL reconstruction projects within the project timeframe. What is 
most important is to be in a position to demonstrate that the outcomes will 
materialize over a certain period of time after the project has come to an end 
(2010).  

4.2 Lighting Point Projects Implementation 

 
Project Implementation S Relevance: 5 

Effectiveness: 5 
Efficiency: 4 

 
At the mid-term of project implementation, the Evaluator is somewhat 
concerned that, at the moment, no PL project has been implemented as a result 
of a direct involvement of the IFD.  The Amendment Request (draft version) 
was only sent to UNDP in August 2007. It is important to mention that the SC 
and UNDP requested that the PMU propose an amendment to Output 2 one 
year after the project starting date. The PMU proceeded so. 

 
Implementation Efficiency has been rated as (S) Satisfactory even if, for the 
time being, the IFD has not proceeded with direct investments towards 
improving the PL systems. In the Evaluator’s opinion, it was impossible to 
proceed otherwise since the rules for using the investment fund were not yet 
established and approved. 
 
Except for activities related to Output 2 (Finance technical demonstrations 
with the support of a concessional fund), the implementation status is rated6 
SATISFACTORY. Since Output 2 is subject to a major amendment, this 
component is hard to appraise.  

 
Please have a look at the details related to the Implementation Status in 
Section 3.2 
 

4.3 Project Outputs, Outcomes and Impacts 

 
Project Outputs, Outcomes 
and Impacts. 
 

S Relevance: 5 
Effectiveness: 5 
Efficiency: 4 

 
4.3.1 OUTPUT 1: An effective and sustainable advisory service created to 

catalyze public lighting  investments. 
 

                                                 
6 The Evaluator ranked the levels of achievement according to rules based on the following categories: 
(HS)Highly Satisfactory=6, (S Satisfactory=5, (MS) Moderately Satisfactory=4, (MU) Moderately 
Unsatisfactory=3, (U) Unsatisfactory=2, (HU) Highly Unsatisfactory=1, (N/A) not applicable 
The rating is figured as an average of quantitative rating for (i) Relevance, (ii) Effectiveness, (iii) 
Efficiency. 
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o A PL project design manual has been prepared, a commercial and 
organizing strategy has been laid out including a price list of services 
and a database of relevant stakeholders and equipment/services 
suppliers have been completed. A marketing plan has also been 
prepared but this document must be revised taking into account the 
upcoming amendment to Output 2. 

 
o A project management procedure and IFD/CEVO were established, 

full-time and part-time staff members have been hired, a PL project 
design manual has been prepared, a commercial and organizing 
strategy has been laid out including a price list of services and a 
database of relevant stakeholders and equipment/services suppliers 
have been completed. A marketing plan has also been prepared but this 
document must be revised taking into account the upcoming 
amendment to Output 2. 

o Technical training activities targeting the PMU and IFD (CEVO) staff 
members have been completed. Based on discussions with the project 
team members, the technical training needs have been adequately 
covered by the training programmes conducted over the last 2 years. 

o Technical and financial assistance activities have involved more than 
50 municipalities, 22 audits of PL systems were conducted, contracts 
were prepared in 3 municipalities for feasibility studies, legal and 
public procurement advice has also been provided to 3 municipalities. 
The reports are written in Slovak. It was therefore not possible for the 
Evaluator to thoroughly assess them. However, in view of the 
translated Table of Contents and, as far as it has been possible to 
evaluate these studies, the needed technical and financial 
data/information was included. As a rule, these studies are ‘’simple’’ 
since they address only one EC improvement. The technical capacity 
of the CEVO is such that the Evaluator is confident about the actual 
quality of the studies. 

 
Rating of Outcomes and Impacts related to Output 1: 5 

 
4.3.2 OUTPUT 2: Finance technical demonstrations with the support of a 

concessional fund.  
 
For the time being, the IFD has not been in a position to proceed with direct 
investments because the required amendment has not yet been approved.  
 
Rating: n/a 

 
 

4.3.3 OUTPUT 3: Support investment in energy efficient public lighting 
through information dissemination. 

 
Activities conducted up to now have successfully addressed the issues related 
to institutional and technical barriers. The most significant evidence indicating 
that these barriers have almost all been overcome include:  
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o the new national EE policy;  
o the awareness and willingness of municipal decision makers in regards 

to PL improvements;  
o the involvement of the Association of Municipalities;  
o a series of energy audits conducted in the field (22 municipalities); and  
o workshops and information dissemination.  

 
These are all positive results related to Output 3.  
 
Rating of Impacts and Outcomes for Output 3: 5 
 
 
4.3.4 Management Arrangements  

 
General Implementation and Management 

 
As per the rules usually applied in the case of such a MSP, the Evaluator has 
not noticed any discrepancies or malfunctions insofar as reaching the 
objectives related to project management arrangements.  

 
The management structure is simple, efficient and effective. The 
responsibilities are clearly shared between the PM and the Head of IFD and 
the close collaboration between these two managers is a sound indicator that 
both parties fully understand their role and responsibility.  

 
The Evaluator has not been in a position to evaluate the effectiveness and 
efficiency of the project SC because of a lack of time (in the context of a one-
week mission) and the fact that he was unable to meet with a number of 
selected SC members. Nevertheless, the Evaluator noticed that relevant 
stakeholders and decision makers were selected to take part in the SC taking 
into consideration an adequate balance between government officials (2), 
external stakeholders from international and national organizations and 
institutions (9) and the private sector (13).  

 
Finally, the CEVO has established a solid network in the municipal sector and 
related associations. The evaluator met 2 associations (see list of 
persons/organizations met) and he has no doubt about the trusting relationship 
that exists between the PMU (CEVA-IFD) and these associations. The CEVO 
has worked very hard over the last 2 years to ensure the credibility of its 
project. It is also important to mention that the CEVO PM and the NPD were 
already well known in Slovakia. This facilitated the development of such a 
network. 

  
 

Financial Accountability 
 

The Financial Accountability issue is quite difficult to deal with because the 
financial assessment is relatively lengthy and requires looking at details and 
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proceeding with a number of spot checks. In other words, the Evaluator cannot 
comment on the reliability of the financial information provided by the CEVO 
for the purpose of the MTE. This type of a financial evaluation is normally 
conducted by external auditors, not by a MT Evaluator.  

 
Nevertheless, based on documents made available (AWP Financial Planning 
for 2006 and 2007), the yearly expenses in 2007 have slightly increased (in 
comparison with 2006) because of the higher costs related to Management 
Services and National Experts. Such an increase is acceptable since the PMU 
has conducted several technical studies in the field and also because an 
additional staff member (technician) was hired in 2007. The budget planning 
related to the 2008 AWP should include a provision for the implementation of 
EPC and to cover new incremental costs mostly related to transaction costs for 
EPC management and Monitoring and Verification, which are key components 
for the successful implementation of the EPC mechanism with such a long 
payback period. The Evaluator has included a recommendation (see 
recommendation 5) regarding this particular issue. In the opinion of the 
Evaluator, there is no doubt that the CEVO needs to proceed with a major 
budget revision in 2008 to cover the new incremental costs in accordance with 
the Amendment Request submitted to UNDP in August by the CEVO.  

 
The CEVO provided the Evaluator with an example of its Co-financing 
Evaluation Table (Nov. 2007). The drawback of this co-financing table is 
related to equity issues (10%) as opposed to the ‘’grant’’ component (34%). 
The loan corresponds to 56% and, in the opinion of the Evaluator, this 
percentage could by higher, let say 70 or 75%. The IFD should consider 
revising the co-financing breakdown structure.  
 
Financial and Management Arrangements  
 
In the opinion of the Evaluator, the time it took to proceed with the needed 
adjustment related to the project’s financial mechanism was too long. Because 
of that delay, over the last 2 years, the project has spent time and money 
without providing the expected tangible results in terms of PL improvements. 
  
Adequacy of the Management Structure towards a Winning Strategy: 
Since it is never too late to do things properly, the CEVO has proposed a co-
financing mechanism along with some selected commercial banks established 
in Slovakia.  The CEVO has the required technical capacity to conduct 
projects and the financial sector has the ability to evaluate the commercial 
risks. This is a winning team and a perfect financial management arrangement, 
The network the CEVO has established with the major municipal associations, 
municipal decision-makers and the financial sector is a real asset for the 
successful implementation of a new business model in Slovakia. In other 
words, the CEVO did not lose its time over the last 2 years, 
 
Low Venture Capital: The major reservation related to such a 
financial/technical scheme is a result of the low amount of venture capital the 
CEVO is able to invest from its GEF/UNDP budget provision. Even if the 
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upfront investment were to be 25%, the CEVO will be in a position to conduct 
about 2 million dollars in projects representing approximately ¼ of the overall 
investment required to improve 30 000 lighting points. 
 
Major Problem: The major problem with this project is a result of the fact 
that it is underfunded in terms of venture capital, not because of the new 
business model (EPC).  The Evaluator is not in a position to be of help to the 
UNDP/GEF on the issue of the mobilization other resources. My one-week 
site presence was not sufficient to allow me to meet with other multilateral 
(EU) or bilateral donors. The evaluator met only one commercial bank which 
mentioned its willingness to support the CEVO. The UNDP should rely on the 
professional capabilities of the CEVO to address this issue since its business 
sustainability depends on that particular point.  
 
Market Transformation Takes Time: For the time being, the project has not 
delivered in accordance with expectations because the original financial 
mechanism selected to overcome the barriers was not appropriate. A 
concessional interest rate was an appropriate approach at the time the interest 
rate was very high in Slovakia. By co-financing the PL improvements, the 
CEVO is on the right track in spite of the low level of upfront venture capital. 
The UNDP/GEF made the decision to invest upfront capital based on the s o l e  
p u r p o s e  that the fund would be to help attract initial investors and enable 
the IFD to gain the experience, expertise and credibility to operate as a 
sustainable business entity, independently of project resources. This objective 
is still current and the UNDP/GEF should continue to support such a project.  
 
Take Action: At this point in time, the major issue is to launch the investment 
process on the fast track with the current available upfront investment budget 
provision and the new proposed business model. As is the case in other 
countries, the goal of the UNDP/GEF is to help Slovakia to overcome the 
barriers and to proceed with the needed market transformation. The 
amendment required by the CEVO is in line with these objectives.  
 
Deliveries and Project Expenditures: In the view of the Evaluator, the issues 
related to financial reporting, financial management and accountability are not 
a concern. Considering the budget provision allocated to the venture capital is 
very low (less than 500 k$), since the lending procedures will be managed by 
selected capable commercial banks and because PL projects are easy to 
implement and to evaluate, this project makes sense in spite of the reservations 
mentioned above. As long the investment mechanism is not approved 
(amendment), the CEVO will be facing its operating costs (salaries and 
expenditures) the same way as it would BAU. In other words, for the time 
being, the investment ratio on operating costs is very low. Such a situation 
cannot last much longer. 
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4.3.5 Additional Comments 

 
o The basic design of the PL reconstruction project is relatively simple 

and the outcomes as well as the impacts are easy to monitor and 
evaluate. 

o The target in terms of GHG emission reductions is clearly stated: 64 kt 
CO equivalent. 

o In order to reach this target, the IFD will be required to implement 
about 130 projects (210 luminaries per project as an average). The IFD 
will have to pay close attention to the use of KPIs regarding “projects 
committed for implementation”, once the current project is closed. This 
will be the key point for assessing the final outcomes and impacts of 
the projects in terms of GHG emission reductions.  

o A major outcome in terms of sustainable development that will result 
from the project implementation is related to the establishment of the 
concepts of EPC and ESCO development in Slovakia. In accordance 
with the proposed amendment, Output 2 should promote the business 
development of the IFD, which should shift from a service company to 
an investing company in the field of PL reconstruction and, later on, in 
the global EE field in Slovakia. If the project leads to such a brand new 
business development model in Slovakia (in addition to reaching the 
targeted GHG emission reductions), the project will achieve more than 
its initial objectives in terms of sustainable development. 

 
o Cost effectiveness had not been included as a KPI. 

The Evaluator estimates the cost of avoided equivalent CO2 at about 
38.8 USD per tonne. For the same range of quantity, the trading price 
for CO2 on the European market is currently between 22 and 36 USD 
per tonne (year 2006). The PL project in Slovakia is therefore not out 
of the current price range in Europe. Although the cost per tonne of 
CO2 avoided is not a GEF requirement, the Evaluator mentions this 
particular issue because, in his opinion, this is one of the weaknesses in 
the GEF approach for this project. This particular issue has been 
included in my report with the purpose of pushing for changes in 
policy. 
 

5 Conclusion and Recommendations 

 
Recommendation 1: CAPACITY BUILDING Programme related to EPC 
methodology, contractual framework and monitoring and Verification. 
 
The Evaluator noticed that the IFD has not adequately mastered the EPC 
methodology and implementation procedures. The IFD should consider 
special training related to both types of EPCs: (i) Shared Savings Performance 
Contracts and (ii) Guaranteed Savings Performance Contracts. Adaptable 
models of both types of EPCs should be included in the proposed training 
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delivery. The training should also include guidelines related to the M&V 
procedures required to implement any EPC. 
 
The CEVO should also consider establishing a twinning arrangement with 
another similar project in a similar context. For example, UNDP/GEF supports 
a project aiming to use EPC in the municipal sectors of Ukraine. The project 
has been implemented in Rivne where a brand new ESCO has been 
established to manage and implement EPCs. The PL project in Slovakia could 
perhaps learn from that project.  
 
Recommendation 2: REVISE THE EPC IMPLEMENTATION STRATEGY 
to speed up the projects selection. 
  
The proposed amendment recommends implementing 5 projects in 2008, 10 in 
2009 and 10 in 2010. Because of the project timeframe and also because of the 
need to proceed with additional resource mobilization (EU Structural Funds), 
the IFD should consider speeding up its investment programme to disburse its 
investment budget by the end of 2008 or no later than the end of the first 
quarter of 2009. Even if the IFD proceeds with an accelerated investment 
programme (5,250 LPs or about 25 projects), the overall project objective of 
reducing GHG emissions will not be reached. The investment payback period 
having estimated to about 8 years, that means the investment fund should be 
reinvest about twice during the investment timeframe (15 years) According to 
the IFD’s estimate, the resulting impact on GHG emission reductions will be 
about 24% of the target (63kt CO).  
 
The recommended strategy is the following:  
 
1) Firstly, put the emphasis on the IFD investment programme (EPC Shared 

Savings) until the first quarter of 2009; and  
2) in a second phase (2009 and 2010), take advantage of its successful 

experience with municipalities to focus the IFD’s efforts on resource 
mobilization (EU Structural Funds) and implementing EPC Guaranteed 
Savings and other technical assistance and support as well as promoting 
activities in the municipalities. Such an approach is timely since, based on 
experience and discussions with a number of stakeholders in Slovakia, the 
EU Structural Funds will probably no longer be an operational option by 
the end of 2008; 

3) concurrently with ‘’Phases 1 and 2’’and in accordance with a stronger and 
more aggressive marketing plan, the IFD should promote and offer a set of 
technical services to municipalities with the goal of them agreeing to take 
part in PL improvements although several municipalities will likely prefer 
to carry out their projects by dealing directly with equipment suppliers. 

 
Recommendation 3: BUNDLE THREE SERIES OF PL PROJECTS with the 
aim of optimizing the implementation process and cut down the management 
and equipment supply costs. 
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The implementation of EPC Shared Savings is time consuming and the 
availability of human resources at the IFD is very limited. By bundling 15 
EPC projects in 2008 and 10 projects during the first quarter of 2009, the IFD 
will reduce the burden of managing 25 RFP for purchasing equipment and 
scale down the price per unit (Lighting Point). Even if the IFD proceeds with 
the RFPs per package, EPC contracts will have to be signed with each 
municipality separately. The total number of PLs will also be variable from a 
project (municipality) to another. 
  
Recommendation 4: LAY OUT AND IMPLEMENT AN EFFICIENT 
MARKETING ACTION PLAN to promote EPC for PL. 
 
The key issue is to convince the municipalities to proceed with PL 
improvements by using the IFD direct investment programme rather than 
waiting for the upcoming EU grants programme. A strong marketing plan and 
an action plan should be laid out to overcome this barrier. 
 
The Marketing Plan should focus on the Implementation Strategy Plan 
described in Recommendation # 2: (i) promote a new business model by using 
EPCs; (ii) bring out the best in the CEVO in the field of PL project 
management, quality control, cost control and project financing, including 
resource mobilization.  
 
Recommendation 5: CONSIDER REQUESTING A BUDGET REVISION 
AND A PROJECT EXTENSION to take into account the incremental costs 
related to EPC implementation and to allow for sufficient time for the market 
(municipal sector) to accept the new business model the CEVO intends to 
implement. 
 
A budget transfer from Output 2 to Output 1 should be considered. In such a 
case, the upfront investment by the IFD could be 25% rather than 33%. This 
lower upfront investment will not have an impact on the overall payback 
period. 
 
This proposal of lowering the upfront investment aims to provide the needed 
financial support for CEVO activities and the project extension. The 
transaction costs, other than actual financial costs, will be more significant by 
implementing EPC as opposed to a “concessional fund’’. The CEVO would 
require about 100k to 150 kUSD to fund the incremental costs resulting from 
the implementation of EPC and a one-year extension (this figure must be 
validated by the IFD). Indirectly, the impact of such a recommendation would 
likely be a better change towards reaching the project objectives 
 
Recommendation 6: REVISE THE COST BREAKDOWN STRUCTURE 
OF EPC PROJECT transaction cost. 
 
In the opinion of the Evaluator, the incremental costs related to EPC 
transaction costs and M&V costs are underestimated. The IFD should proceed 
with a simulation of a financing plan for a specific project (typical project) 
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with the assistance of a commercial bank. The objective of proceeding so is to 
determine, in the most comprehensive way, all transaction costs. 

 

6 Lesson Learned 

Because the project planning and design cycles are relatively long (about 4 
years), it would have been advisable that the PMU and UNDP/GEF pay 
greater attention to the project’s Inception Phase. The lesson learned is related 
to the pace at which recommendations and the decision-making process on 
major adjustments evolved within such a GEF project framework. 
 
With the aim of mitigating the project implementation risks, UNDP usually 
requires the involvement of an international specialist to conduct the Inception 
Mission and prepare the Inception Mission Report.  Such an approach allows 
UNDP and the PMU to take into consideration the current market changes or 
economic conditions and consequently proceed with the needed adjustments at 
the earliest stage of project implementation. Although the tasks conducted and 
successfully achieved after the Inception Workshop (April 2006), the project 
has not yet proceeded with any investment because the amendment process 
related to Output 2 is still underway. Since the new (and improved) economic 
conditions and the market changes were known to UNDP and the PMU, it was 
decided at the Inception Workshop to ask that there be a delay of one year 
prior to submitting an Amendment Request. After assessing the actual 
situation, this delay was perhaps not required. However, this lesson should be 
weighed taking into account the difficult choice made by UNDP and the PMU 
to use low budget provisions to conduct the entire project implementation 
phase. 
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Appendix 1: List of Persons Interviewed and Itinerary 

 
SCHEDULE OF MEETINGS    
       

MONDAY September 03, 2007       
         
Time Place Name position organization phone email 
         

all 
day ECB 

Ing. Roman 
Doubrava Director of ECB 

Energy centre 
Bratislava 

421 2 593 000 
91 doubrava@ecb.sk 

all 
day ECB 

Ing. Marek 
Lipa Project manager  

ECB - department 
CEVO 

421 2 593 000 
93 lipa@cevo.sk 

all 
day ECB 

Ing. Marcel 
Lauko, PhD Financial expert 

ECB - department 
CEVO 

421 2 593 000 
94 lauko@cevo.sk 

all 
day ECB 

Ing. Peter 
Černák Technical expert 

ECB - department 
CEVO 

421 2 593 000 
94 cernak@cevo.sk 

all 
day ECB 

Mgr. Vojtech 
Hollan PR manager 

Energy centre 
Bratislava 

421 2 593 000 
91 

hollan@cevo.sk, 
hollan@ecb.sk 

all 
day ECB 

Martina 
Bačíková Asistant 

ECB - department 
CEVO 

421 2 593 000 
94 cevo@cevo.sk 

p.m. ECB 
Ing. Darina 
Pšenáková 

Economic 
manager 

Energy centre 
Bratislava 

421 2 593 000 
91 psenakova@ecb.sk 

p.m. ECB 
Ing. Jiří 
Balajka 

Sector expert for 
GHG 

ECOSYS 
Bratislava 

421 905 734  
924 ecosys@orangemail.sk 

       

TUESDAY September 04, 2007       
         
Time Place Name position organization phone email 

9:00 ECB 
Ing. Marcel 
Lauko, PhD.   CEVO     

10:00 ECB 
Ing. Marek 
Lipa   CEVO     

11:00 ECB 
Mgr. Vojtech 
Hollan   CEVO     

13:00 ECB 
Ing. Jozef 
Mrva 

Member of Project 
Board 

ZMOS-Association of 
municipalities in SR     

14:00 DEXIA  
Ing. Vladimír 
Vacho 

Project manager -  
Head specialist for 
energy sector 

Dexia Banka 
(Bank)   vvacho@dexia.sk 

       

WEDNESDAY September 05, 2007       
         
Time Place Name position organization phone email 

09:30 GBELY 
Ing. Jaroslav 
Vlk 

Head of the 
department of 
construction 

Municipality of 
Gbely 

421 905 886 
087 vystavba3@gbely.sk  
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09:30 GBELY 
Ing. Jozef 
Hazlinger Mayor of Gbely 

Municipality of 
Gbely 421 34 6906411 info@gbely.sk 

11:00 KUKLOV 
Štefan 
Šimkovič Mayor of Kuklov 

Municipality of 
Kuklov 

421 346 582 
125 obeckuklov@stonline.sk

13:00 ECB 

Ing. 
Kvetoslava 
Šoltésová, 
PhD 

National project 
director, SEA 

SIEA - Slovak 
Energy Agency   

kvetoslava.soltesova@s
eabb.sk 

15.00 UNDP 
Klara 
Tothova 

CST 
Environmental 
Officer UNDP 

421 2 5933 
7220 klara.tothova@undp.org 

17:30 UMS 
Marian 
Minarovič General secretary

Union of Towns of 
Slovakia 

421 2 544 359 
14 umosr@gtinet.sk 
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Appendix 2: List of Documents Reviewed 

 
- Quarterly Progress Reports 
- Annual Work Plan and Financial Table (2006 and 2007) 
- Co-financing Table – An example of typical project co-financing  (Nov 2007) 
- Inception Workshop Report 
- Project Implementation Review Report 
- Request For Amendment to Output 2 
- Project Budget Revision Spreadsheet 
- Project Document (PDF-A) 
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Appendix 3: MTE - Terms of Reference 

 
TERMS OF REFERENCE 

 
for Project Mid-term Evaluation 

of UNDP/GEF Project 
 
 
Project Title: Removing Barriers to the Reconstruction of public Lighting Systems in 

Slovakia 
  

Functional Title: Consultant for Independent Evaluation 
 
Duration: Estimated 15 days total working time over the period of: 

20 July – 20 September 2007 
 

Terms of Payment:    Lump sum payable upon satisfactory completion and approval by UNDP of 
all deliverables, including the Evaluation report 

  
Travel costs:    The costs of in-country mission(s) of the consultant are to be included in the 

lump sum. 
 
 
 
1. PURPOSE OF THE EVALUATION 
 
The Monitoring and Evaluation Policy at the project level in UNDP/GEF has two overarching 
objectives:  

c) promote accountability for the achievement of GEF objectives through the assessment of 
results, effectiveness, processes and performance of the partners involved in GEF activities.  
GEF results will be monitored and evaluated for their contribution to global environmental 
benefits; and 

d) promote learning, feedback and knowledge sharing on results and lessons learned among the 
GEF and its partners, as basis for decision-making on policies, strategies, program 
management, and projects and to improve knowledge and performance.  

 
A mix of tools is used to ensure effective Project monitoring and evaluation. These might be applied 
continuously throughout the lifetime of the project e.g. periodic monitoring of indicators – or as 
specific time-bound exercise such as mid-term reviews, audit reports and final evaluations.  
 
The evaluation is to be undertaken in accordance with the “GEF Monitoring and Evaluation 
Policy”(see 
http://thegef.org/MonitoringandEvaluation/MEPoliciesProcedures/mepoliciesprocedures.html). 
 
The Mid-Term Evaluation is intended to assess the relevance, performance, management arrangements 
and success of the project. It looks at signs of potential impact and sustainability of results, including 
the contribution to capacity development and the achievement of global and national environmental 
goals.  
 
The Mid-Term Evaluation also identifies/documents lessons learned and makes recommendations that 
project partners and stakeholders might use to improve the design and implementation of other related 
projects and programs.  
 
 
2.  PROJECT DESCRIPTION 
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The implementation of the UNDP/GEF Project “Removing Barriers to the Reconstruction of public 
Lighting Systems in Slovakia” began in December 2005 with an objective to avoid 63,993 tonnes of 
carbon equivalent (or 234,641 tonnes of CO2) by catalyzing investments in energy efficient public 
lighting technology, over the 20 year lifecycle of those investments.  
 
The project has three outputs. The first will set-up the Investment Facilititation Department (IFD). The 
outcome of this output will be a fully operational business unit with the capabilities to identify, support 
and broker public lighting investments. The second output was expected to set-up a project revolving 
fund to enable the IFD to build an initial portfolio of investment successes. The sole-purpose of the 
fund was expected to help attract initial investors and enable the IFD to gain the experience, expertise 
and credibility to operate as a sustainable business entity, independently of project resources. The third 
output is designed to promote the IFD more widely in the Slovak Republic, and based on early project 
success expand its client base. 
 
At the Local Project Appraisal Committee (LPAC) Meeting in November 2005 the participants 
confirmed that after the long preparation and approval of the project and due to the current market 
conditions - ie. banks offering loans with low interest rates - the revolving fund in the proposed set up 
is no longer reasonable. Therefore, LPAC recommended that project will focus on technical assistance 
and facilitation of the investments through local financing institutions (loans, EPC, supply contracts, 
etc.). Further drivers/activities supporting EE investments into PL reconstruction projects needed in 
Slovakia within the Output 2 were analyzed after the first year of project implementation. Proposal for 
project amendment has been prepared.  
 
The designed total project budget is 3.206.000 USD, including 970.000 USD GEF funding. 466.500 
USD has been designed for revolving fund within output 2.  
 
The Executing Agency for the project is the Slovak Energy Agency. The National Implementing 
Agency is the Energy Centre Bratislava.   
 
The geographical scope of the project is the whole area of Slovakia, with a focus to municipalities up to 
5.000 inhabitants. Up to now activities have been implemented in municipalities indicated in Annex 4.  
 

3.  Evaluation Audience 

 
This Mid-term Evaluation of the UNDP/GEF Project is initiated by UNDP as the GEF Implementing 
Agency. It aims to provide managers (at the Slovak Energy Agency, project, UNDP-Slovakia Project 
Office and UNDP-GEF levels) with strategy and policy options for more effectively and efficiently 
achieving the project’s expected results and for replicating the results.  It also provides the basis for 
learning and accountability for managers and stakeholders.  
 
 
4.  EVALUATION OBJECTIVES AND SCOPE 
 
The overall purpose of the evaluation is to measure the effectiveness and efficiency of project activities 
in relation to the stated objective so far, and to produce possible recommendations on how to improve 
the management of the project until its completion in November 2009.  
 
The Mid-term Evaluation serves as an agent of change and plays a critical role in supporting 
accountability.  Its main objectives are: 
 
(i) To strengthen the adaptive management and monitoring functions of the project; 
(ii) To ensure accountability for the achievement of the GEF objective; 
(iii) To enhance organizational and development learning; 
(iv) To enable informed decision-making; 
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Particular emphasis should be put on the current project results and the possibility of achieving all the 
objectives in the given timeframe, taking into consideration the speed, at which the project is 
proceeding. More specifically, the evaluation should assess: 
 
Project concept and design 
The evaluators will assess the project concept and design. He/she should review the problem addressed 
by the project and the project strategy, encompassing an assessment of the appropriateness of the 
objectives, planned outputs, activities and inputs as compared to cost-effective alternatives. He/she 
should validate the Proposal for Amendment revising Output 2 of the project. The executing modality 
and managerial arrangements should also be judged. The evaluator will assess the achievement of 
indicators and review the work plan, planned duration and budget of the project.  
 
Implementation 
The evaluation will assess the implementation of the project in terms of quality and timeliness of inputs 
and efficiency and effectiveness of activities carried out. Also, the effectiveness of management as well 
as the quality and timeliness of monitoring and backstopping by all parties to the project should be 
evaluated.  In particular the evaluation is to assess the Project team’s use of adaptive management in 
project implementation.  
 
Project outputs, outcomes and impact 
The evaluation will assess the outputs, outcomes and impact achieved by the project as well as the 
likely sustainability of project results. This should encompass an assessment of the achievement of the 
immediate objectives and the contribution to attaining the overall objective of the project. The 
evaluation should also assess the extent to which the implementation of the project has been inclusive 
of relevant stakeholders and to which it has been able to create collaboration between different 
partners. The evaluation will also examine if the project has had significant unexpected effects, whether 
of beneficial or detrimental character. 
 
More specifically, the Evaluation will focus on the following aspects: 
 
 Project design and its relevance in relation to: 

a) Development priorities at the national level; 
b) Stakeholders – assess if the specific needs were met;  
c) Country ownership / drivenness – participation and commitments of government, local 

authorities, public services, utilities, residents; 
d) UNDP mission to promote Sustainable Human Development (SHD) by assisting the country to 

build its capacities in the focal area of environmental protection and management; 
 
 Performance - look at the progress that has been made by the project relative to the achievement of 

its objective and outcomes; 
a) Effectiveness - extent to which the project has achieved its objectives and the desired outcomes, 

and the overall contribution of the project to national strategic objectives;  
b) Efficiency - assess efficiency against overall impact of the project for better projection of 

achievements and benefits resulting from project resources, including an assessment of the 
different implementation modalities and the cost effectiveness of the utilisation of GEF 
resources and actual co-financing for the achievement of project results; 

c) Timeliness of results, 
 
 Management arrangements focused on project implementation: 

a) General implementation and management - evaluate the adequacy of the project, 
implementation structure, including the effectiveness of the Project Steering Committee, 
partnership strategy and stakeholder involvement from the aspect of compliance to UNDP/GEF 
requirements and also from the perspective of “good practice model” that could be used for 
replication  

b) Financial accountability – extent to which the sound financial management has been an integral 
part of achieving project results, with particular reference to adequate reporting, identification 
of problems and adjustment of activities, budgets and inputs 

c) Monitoring and  evaluation on project level – assess the adoption of the monitoring and 
evaluation system during the project implementation, and its internalization by competent 
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authorities and service providers after the completion of the project;  focusing to relevance of 
the performance indicators, that are: 

- Specific: The system captures the essence of the desired result by clearly and directly 
relating to achieving an objective and only that objective. 

- Measurable: The monitoring system and indicators are unambiguously specified so 
that all parties agree on what it covers and there are practical ways to measure it. 

- Achievable and Attributable: The system identifies what changes are anticipated as a 
result of the intervention and whether the result(s) are realistic. Attribution requires that 
changes in the targeted developmental issue can be linked to the intervention. 

- Relevant and Realistic: The system establishes levels of performance that are likely 
to be achieved in a practical manner, and that reflect the expectations of stakeholders. 

- Time-bound, Timely, Trackable and Targeted: The system allows progress to be 
tracked in a cost-effective manner at desired frequency for a set period, with clear 
identification of particular stakeholders group to be impacted by the project. 

 
 Overall success of the project with regard to the following criteria: 

a) Impact - assessment of the results with reference to the development objectives of the project 
and the achievement of global environmental goals, positive or negative, intended or 
unintended changes brought about by the project intervention, (number of households 
benefiting, number of areas with the new technology in place, level of sensitization and 
awareness about the technology; any change at the policy level that contributes to sustainability 
of the tested model, impact in private/ public and/ or at individual levels); 

e) Global environmental benefits - reductions in carbon dioxide emissions and other green house 
emissions. 

b) Sustainability - assessment of the prospects for benefits/activities continuing after the end of the 
project, static sustainability which refers to the continuous flow of the same benefits to the 
same target groups; dynamic sustainability use and/or adaptation of the projects’ results by 
original target groups and/or other target groups; 

c) Contribution to capacity development - extent to which the project has empowered target 
groups and have made possible for the government and local institutions (municipalities) to use 
the positive experiences; ownership of projects’ results; 

d) Replication – analysis of replication potential of the project positive results in country and in 
the region, outlining of possible funding sources; replication to date without direct intervention 
of the project; 

e) Synergies with other similar projects, funded by the government or other donors. 
 
In addition to a descriptive assessment, all criteria should be rated using the following divisions: Highly 
Satisfactory, Satisfactory, Marginally Satisfactory, Unsatisfactory with an explanation of the rating.  
 
 
Expected technical assessment and measurement: 
 
The Evaluation Report will present the potential for reduction of CO2 emissions. Consultant should 
evaluate/ validate the financial viability and the savings of the investments proposed by this project. 
The evaluation should be fully supported by financial and measurement data. 
 
The Evaluation Report will validate the Proposal for Amendment for Output 2 of the project. The 
assessment will be based on the examination of the relevance of proposed strategy and its justification 
as the most effective route towards results. If this is not, the Evaluation Report will present reasons and 
propose possible alternative strategies to be applied. The assessment will be fully supported with data 
on changed project environment and will present indicators measuring the expected results.  
 
For future development support in the region, UNDP is especially interested in the assessment of the 
support model applied in the project, its implications for the long-term impact and sustainability of the 
project results.  
 
The Evaluation Report will present recommendations and lessons of broader applicability for follow-up 
and future support of UNDP and/or the Government, highlighting the best and worst practices in 
addressing issues relating to the evaluation scope. 
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5. EVALUATION METHODOLOGY 
 
An outline of an evaluation approach is provided below; however it should be made clear that the 
evaluator is responsible for revising the approach as necessary. Any changes should be in-line with 
international criteria and professional norms and standards (as adopted by the UN Evaluation Group – 
Annex 3).  They must be also cleared by UNDP before being applied by the evaluation team. 
 
The evaluation must provide evidence-based information that is credible, reliable and useful.  It must 
be easily understood by project partners and applicable to the remaining period of project duration. 
 
The evaluation should provide as much gender disaggregated data as possible. 
 
The evaluation will take place mainly in the field. The evaluator is expected to follow a participatory 
and consultative approach ensuring close engagement with the government counterparts, the National 
Project Director from the Slovak Energy Agency, Steering Committee, project team, representatives 
key municipalities, and key stakeholders. 
 
The evaluator is expected to consult all relevant sources of information, such as the project document, 
project reports – incl. Annual Reports, project budget revision, progress reports, project files, national 
strategic and legal documents, and any other material that s/he may consider useful for evidence based 
assessment. 
 
The evaluator is expected to use interviews as a means of collecting data on the relevance, performance 
and success of the project. S/He is also expected to visit the project sites.  
 
The methodology to be used by the evaluation team should be presented in the report in detail. It shall 
include information on:  

 Documentation reviewed; 
 Interviews; 
 Field visits; 
 Questionnaires; 
 Participatory techniques and other approaches for the gathering and analysis of data. 

 
Although the Evaluator should feel free to discuss with the authorities concerned, all matters relevant 
to its assignment, it is not authorized to make any commitment or statement on behalf of UNDP or GEF 
or the project management. 
 
The Evaluator should reflect sound accounting procedures and be prudent in using the resources of the 
evaluation. 
 
 
6. DELIVERABLES 
 
The output of the mission will be the Evaluation Report in English. The length of the Report should 
not exceed 30 pages in total (not including the annexes). 
 
Initial draft of the Evaluation Report will be circulated for comments to UNDP, the National Project 
Director, the Director of the Energy Centre Bratislava and the Project Manager. After incorporation of 
comments, the Evaluation Report will be finalized. If any discrepancies have emerged between 
impressions and findings of the evaluation team and the aforementioned parties, these should be 
explained in an annex attached to the final report.  
 
One mission to Slovakia, Bratislava, and selected project sites will be conducted.  
 
The Evaluation Report template following the GEF requirements is attached in Annex 1 of this TOR.  
 
 



Removing Barriers to the Reconstruction of Public Lighting Systems in Slovakia 
Mid-Term Evaluation Final Report 

 
PIMS #2144 / Atlas # 47936 

Project MidTerm Evaluation of UNDP/GEF Project 
Bratislava – FINAL REV 4 – December 17 2007 

37

7.  TIMING AND DURATION 
 
The total duration of the evaluation will be 15 days within the period of 20 July – 20 September 2007, 
according to the following plan:  
 
Preparation (home office – during period 20 July – 3 August):  
- Collection of and acquaintance with the project document and other relevant materials with 

information about the project; 
- Familiarization with relevant policy framework in Slovakia; 
- Design the detailed evaluation scope and methodology (including the methods for data collection 

and analysis); 
- Set up the mission dates and detailed mission programme preparation in cooperation with the 

Project manager. The Project manager will organize the schedule of the mission and will arrange 
transportation for the consultant; will arrange for translation/interpretation when necessary 

- Communication with the project staff to clarify matters 
 
Mission to Slovakia (5 working days during August 2007):  
- briefing with the PMU 
- visits to project site(s) 
- meeting with the National Project Director, Steering Committee members and stakeholder groups  
 
Elaboration of the draft report (home office - till 7 September):  
- Additional desk review 
- Completing of the draft report 
- Presentation of draft report for comments and suggestions 
- additional information and further clarification with UNDP, project management and project staff; 
 
Elaboration of the final report (home office till 20 September):  
- Incorporation of comments and  additional findings into the draft report 
- Finalization of the report 
 
 
The draft Evaluation report shall be submitted to UNDP for review within 10 working days after the 
mission. UNDP and the stakeholders will submit comments and suggestions within 5 working days 
after receiving the draft.  
 
 
The finalized Evaluation Report shall be submitted latest on 20 September 2007. 
 
 
8.  REQUIRED QUALIFICATION 
 
- University degree in technical, economics or energy/environment related issues; 
- Recent experience with result-based management evaluation methodologies; 
- Recent experience in evaluation of international donor driven projects; 
- Recognized expertise in the field of energy efficiency and public lighting;  
- Familiarity with Energy efficiency in public sector 
- Familiarity with energy efficiency policies in CEE, especially in Slovakia; 
- Experience with financing mechanisms, financial analysis and evaluating financial viability of 

energy efficiency programs 
- Work experience in relevant areas for at least 8 years;  
- Conceptual thinking and analytical skills; 
- Project evaluation experiences within United Nations system will be considered an asset; 
- Fluency in Slovak will be considered an asset; 
- Excellent English communication skills; 
- Computer literacy; 
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The evaluator must be independent from both the policy-making process and the delivery and 
management of assistance.  Therefore applications will not be considered from evaluators who have 
had any direct involvement with the design or implementation of the project, or have conflict of interest 
with project related activities.  This may apply equally to evaluators who are associated with 
organizations, or entities that are, or have been, involved in the delivery of the project. Any previous 
association with the project, the Executing of national implementing Agency or other 
partners/stakeholders must be disclosed in the application.  This applies equally to firms submitting 
proposals as it does to individual evaluators. 
 
If selected, failure to make the above disclosures will be considered just grounds for immediate 
contract termination, without recompense. In such circumstances, all notes, reports and other 
documentation produced by the evaluator will be retained by UNDP.  
 
 
9 APPLICATION PROCESS 
 
Applicants are requested to send in electronic versions: 

1. current and complete C.V. in English with indication of the e-mail and phone contact 
2. price offer indicating the total cost of the assignment (including the daily fee, per diem and 

travel costs) 
 
by 6 July 2007, 17.00 am to:   
 
Ms. Klára Tóthová 
Environmental Officer 
Country Support Team 
UNDP, Europe and the CIS 
Bratislava Regional Centre 
Grosslingova 35 
 811 09 Bratislava 
klara.tothova@undp.org 
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Appendix 4: Co-financing table 

 
 

Co financing 
(Type/ 
Source) 

IA own 
Financing 
(mil US$) 

Government 
(mil US$) 

Other Sources* 
(mil US$) 

Total 
Financing 
(mil US$) 

Total 
Disbursement 

(mil US$) 

 Proposed Actual Proposed Actual Proposed Actual Proposed Actual Proposed Actual 

Grant   0.74 0.74   0.74 0.74   

Credits           

Loans     1.23 1.23 1.23 1.23   

Equity   0.24 0.24   0.24 0.24  0.03 

In-kind           

Non-grant Instruments           

Other Types           

TOTAL   0.98 0.98 1.23 1.23 2.21 2.21  0.03 

*Other refers to contributions mobilized for the project from other multilateral agencies, bilateral development cooperation agencies, NGOs, the private sector etc. 
 

 “Proposed” co-financing refers to co-financing proposed at CEO endorsement. 
 Describe “Non-grant Instruments” (such as guarantees, contingent grants, etc): 

_______________________________________________________________________________________________________________ 
 Explain “Other Sources of Co-financing”: Only loans from private financial institutions are used as the "Other Source of Co-financing"             

 
 


