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1. Summary 
1.1 Overview of the project 
The project was developed to strengthen 
the capacity of the Syrian Arab Republic to 
implement and sustain long-term energy 
efficiency efforts that will have positive 
impacts on both global and local 
environments. The preparation of the 
project started in 1994 with some 
preliminary audits on sample industrial 
sites followed by a feasibility study and 
finally in 1996 a GEF project brief. In 1998, 
the UNDP project document was developed 
and approved, containing five main 
components targeting demand side energy 
efficiency (objectives 1 and 2) and supply 
side energy efficiency (objectives 3 – 5). 
The project was expected to contribute to 
the development objective through the 
creation of a multi-purpose Syrian Energy 
Services Centre (SECS) and a National 
Energy Efficiency Program (NEEP) and by 
improving supply-side efficiency through 
the demonstration of Efficiency 
Management Systems and Maintenance 
Management Systems (EMS/MMS) at the 
Banias Power Plant. The initial project 
design proposed 29 project outputs under 
the five project objectives, which were 
slightly redesigned after the mid term 
evaluation following the evaluators 
recommendations.  

The project document estimated as start 
date of the project November 1998 and as 
project duration 4 years. After the project 
document was signed there was a 
subsequent delay in the start of the project 
and the official start of the project 
activities was in October 1999. The initially 
planned end date has been postponed 
twice and finally the project activities were 
terminated by the end of 2005. 

The project has resulted in a sustainable 
increase in the attention for and activities 
targeting energy efficiency with the 
Ministry of Electricity, and in three main, 
ongoing impacts in the country, related to 
condition monitoring and efficiency 
monitoring systems which will be 
implemented at new power stations in the 
country; power factor corrections that have 
been applied during the project and will be 
applied further, with teams for this set-up 
in all regional utilities; and the 

establishment of the National Energy 
Research Centre. It was an important 
‘wake-up call’ for the country about the 
importance to improve the efficiency of 
energy supply and demand, and this has 
had its impact. The three sustainable 
results signify the importance of the 
project to the country, and can be 
considered a success.   

The project, however, also shows 
significant downsides. It was observed that 
in scope, it was more a program than a 
project, and in reality it was probably an 
impossible task to manage and implement 
all planned activities within the scope of 
the given project. Good results were 
achieved in some areas, but there are many 
gaps in the overall implementation of 
activities. Given the project’s size and 
duration, the overall impact has been 
relatively small and performance has been 
lower than might have been expected.  

1.2 Purpose of the evaluation 
The final evaluation is intended to assess 
the relevance, performance and success of 
the project. It will look at early signs of 
potential impact and sustainability of 
results, including the contribution to 
capacity development and the achievement 
of global environmental goals. The final 
evaluation is also supposed to identify and 
document lessons learnt and to make 
recommendations that might improve the 
design and implementation of other 
UNDP/GEF projects. Furthermore, the final 
evaluation is to make forward vision 
recommendations related to the 
sustainability of project outputs.  

Key issues in this evaluation include the 
quality of the national situation and 
capacity assessment during the project 
design stage; the project strategy and 
design, in relation to the objectives, size 
and implementation arrangements of the 
project; the relevance and quality of the 
technical achievements; the stakeholder 
involvement in the development and 
implementation of demand and supply side 
management activities; steps taken during 
the project and distinctive characteristics 
of the project implementation; the results 
achieved with the project and the 
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sustainability of the project outcomes, and 
further actions recommended to improve 
the impact and sustainability of these 
outcomes. For this, evaluation indicators 
have been developed, based on the 
evaluation issues relevant for UNDP/GEF 
final project evaluations (annex 3, 
evaluation indicators). An indicator targets 
an important, measurable aspect of an 
evaluation issue, with the aim to make a 
complex, principally qualitative issue 
measurable and (semi-) quantifiable.  

1.3 Main findings, conclusions, 
recommendations and lessons 
learned 

1.3.1. Main findings and conclusions 
Overall, the project design as used for this 
project (UNDP project document version) is 
rather poor: it was a reflection of the needs 
for energy efficiency of the country, but 
had little attention for the implementation 
capacities and arrangements needed to 
deliver improvements, nor of the scope of 
activities that could be combined into one 
project. The result was a project document 
with close to 30 largely independent 
activities, all to be implemented by one 
unit within one Ministry, and with a 
budget insufficient for that scope. National 
ownership and stakeholder involvement 
during project design appear to have been 
(too) limited, and have not evolved much 
outside of the parties directly involved in 
project implementation since.  

Overall, project implementation was 
mediocre, and the financial management 
component in it was very unsatisfactory. 
The implementation approach lacked focus 
and the use of good management tools, but 
good use was made of experiences in 
another country. Even though it was clear 
that the project was burdened with too 
many objectives and activities, no action 
was taken to alleviate this work overload, 
until it was too late and work on many 
activities just stopped. A large part of the 
difficulties in implementing this project 
have their origin in the deeply flawed 
project design. Part of this, however, could 
have been counteracted by a better 
supervision of the project, and a better 
response to interim reports and the 
observed state of the project. The 
management style for this project seems to 
have been ‘laisser faire’, which is not 
recommended for this kind of projects. 

The project had intended, originally, to 
target a variety of sectors in the Syrian 
society, but in the end has mainly focused 
on the Ministry of Electricity (the 
executing agency) itself and related units. 
Some actions were taken towards other 
parties, but these lacked a coherent, 
integrated approach. Monitoring of the 
project was conducted, but follow-up to 
this was limited, even though quite serious 
issues emerged in the various stages of the 
project. Financial management was 
disastrous, and there is no record available 
at all for more than half of the GEF budget 
spending, and incomplete records for the 
rest of it and it is highly recommended 
that UNDP takes immediate corrective 
action on this. 

The overall appreciation of the project 
results is marginally satisfactory. The 
objectives of the project have been 
achieved only for smaller parts of the 
project, and there is not a single objective 
that has delivered as planned. To a large 
part, this must be attributed to the poor 
design of the project, however, a lack of 
focus and prioritization in the 
implementation of the project, as well as 
substantial delays in the provision of 
inputs and the execution of the project, 
have also had a substantial impact on the 
low realized outcome of the project.  

The sustainable impact of the project is 
likely to be limited to three topics: (1) 
Condition monitoring and efficiency 
monitoring systems will be implemented at 
new power stations in the country; (2) 
Power factor corrections have been applied 
widely during the project, and teams have 
been set-up in all regional utilities to 
continue this work; and (3) the National 
Energy Research Centre was created. In 
addition, attention for energy efficiency is 
increased at the Ministry of Electricity. The 
impact of the project outside of the 
Ministry of Electricity and its associated 
organizations is quite limited. Many 
planned outputs of the project have never 
been realized, and thus cannot have a 
lasting impact in the country. Many other 
activities, especially on the demand-side, 
have been fragmented or small-scale, or 
have not been carried through till the end 
and it is expected that there will be a 
limited sustainable impact at best for the 
other activities of the project. 

1.3.2. Recommendations 
Various corrective actions are needed for 
this project, to improve the administration 
of the project in various aspects, and to 
secure that non-yet-completed activities 
are followed-through to a (more) 
sustainable state.  

On the administrative side: 

• Project documentation, including a final 
report, should be made easily available; 

• Sustainability plans should be created 
for the power factor correction 
activities. 

On the content side: 

• Put in place a mechanism to monitor 
the progress of the rehabilitation of the 
Banias power plant and the installation 
of the condition and efficiency 
monitoring systems;  

• Integrate various supply and demand-
side activities and further develop this 
into a National energy efficiency 
program, including a strategy for 
introducing realistic energy prices; 

• Involve stakeholder groups in the 
selection and implementation of 
priorities and actions for the National 
energy efficiency program with a strong 
focus on energy conservation activities; 

• Develop a (revised) strategy need for 
the National Energy Research Centre, 
including a role in the implementation 
of the National energy efficiency 
program; 

• Continuation and expansion of activities 
within industrial sector on energy 
auditing; 

• Development and vigorous 
implementation of a Demand Side 
Management program, focusing on 
simple low-cost or no-cost measures; 

• Continue work started on energy 
standards and labels for refrigerators 
and air conditioners; 

• Regular provision of high-level 
consultancy, for feedback on the 



 

Supply-Side Efficiency and Energy Conservation and Planning 3 

 

        
       Klinckenberg consultants 

country’s supply-side strategy and help 
with a bird’s eye view on the evolution 
of the (efficiency of the) electricity 
network; 

• Increase peak power production 
capacity, by installing a pumping 
system at the hydropower plant, 
speeding up commissioning on new 
capacity, and tracking power plant 
performance 

Future projects should build on the 
activities initiated with this project, 
however, taking into account the needs of 
the country. As the country is facing power 
shortages in the coming years, activities 
that improve the efficiency and capacity of 
power supply, and activities leading to 
quick energy savings should be considered 
especially.  

1.3.3. Lessons learned 
The project has resulted in various valuable 
lessons, for the county and the wider 
community implementing energy efficiency 
projects. These lessons are related to:  

• The benefits of a national centre being 
established as a follow-up to the 
project; 

• The need for an in-depth assessment of 
the country, on the project objectives 
and the environment for its 
implementation, prior to the design of 
the project; 

• The need to take account of the energy 
price situation; 

• The national capacities present and the 
time needed to develop capacities to 
implement activities; 

• The need to monitor project 
performance, and re-prioritize activities 
if needed;  

• The need to involve all stakeholder 
groups and to develop co-ownership of 
activities; 

• The need to arrange continuation of 
project activities before commencement 
of the project. 

1.3.4. Rating of project components 
Rated elements in the project formulation, 
implementation and results are listed here: 

• The overall appreciation of the project 
formulation is unacceptable. Rated 
elements are: 

• Conceptualization / Design: 
unsatisfactory 

• Stakeholder participation: 
unsatisfactory 

• The overall appreciation of the project 
implementation is mediocre. Rated 
elements are: 

• Implementation Approach: marginally 
satisfactory 

• Monitoring and Evaluation: marginally 
satisfactory 

• Stakeholder participation: marginally 
satisfactory 

The overall appreciation of the project 
results is marginally satisfactory. Rated 
elements are: 

• Projected emission reductions based on 
realized project results (improvement 
target): marginally satisfactory. 

• Syrian Energy Services Centre 
operational as an independent unit and 
funded from non-project sources 
(Immediate Objective 1): satisfactory 

• National Energy Efficiency Program 
adopted by Government of Syria and put 
into operation with government funding 
(Immediate Objective 2): unsatisfactory 

• Banias Efficiency Management System 
installed and resulting in demonstrate 
efficiency improvements at plant 
operation (Immediate Objective 3): 
marginally satisfactory 

• Banias Maintenance Management 
System installed and resulting in 
demonstrate efficiency improvements at 
plant operation (Immediate Objective 
4): marginally satisfactory 

• Power plant efficiency and maintenance 
management programs transferred to at 
least one other power plant (Immediate 
Objective 5): unsatisfactory 

• Documented evidence of increased 
power system reliability (Immediate 
Objective 5): unsatisfactory 
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2. Introduction
2.1 Purpose of the evaluation 
The final evaluation is intended to assess 
the relevance, performance and success of 
the project. It will look at early signs of 
potential impact and sustainability of 
results, including the contribution to 
capacity development and the achievement 
of global environmental goals. The final 
evaluation is also supposed to identify and 
document lessons learned and to make 
recommendations that might improve the 
design and implementation of other 
UNDP/GEF projects. Furthermore, the final 
evaluation is to make forward vision 
recommendations related to the 
sustainability of project outputs.  

The deliverables of the evaluation process 
are: 

• List of evaluation indicators  

• Questionnaires to be used during 
interviews 

• Interviews reports (summary versions) 

• Draft final report 

• Final report 

2.2 Key issues addressed 
Key issues in this evaluation include: 

• The quality of the national situation 
and capacity assessment during the 
project design stage; 

• The project strategy and design, in 
relation to the objectives, size and 
implementation arrangements of the 
project; 

• The relevance and quality of the 
technical achievements (demand side 
management activities; national energy 
efficiency program; supply side 
efficiency and maintenance 
management systems; PEEGT support 
team); 

• The stakeholder involvement in the 
development and introduction of 
demand and supply side management 

activities, and the national 
implementation process; 

• Process characteristics of the project, 
steps taken during the project and 
distinctive characteristics of the project 
implementation; 

• The results achieved with the project, in 
relation to the project documents and 
versus a reasonable expectation of 
possible achievements; 

• The sustainability of the project 
outcomes, and further action 
recommended to improve the impact 
and sustainability of these outcomes. 

2.3 Methodology of the 
evaluation 

This evaluation aims at assessing the 
projects relevance, performance and 
success, early signs of impact and 
sustainability of results, identifying lessons 
learned, and making recommendations for 
the sustainability of project outputs and 
for future projects. For this, evaluation 
indicators have been developed, based on 
the evaluation issues relevant for 
UNDP/GEF Final project evaluation (annex 
3, evaluation indicators).  

An indicator targets an important, 
measurable aspect of an evaluation issue, 
with the aim to make a complex, 
principally qualitative issue measurable 
and (semi-) quantifiable. During the 
evaluation, fact-finding focuses on 
collecting data regarding these indicators 
(next to general qualitative and contextual 
information about the project), and during 
the analysis the projects results are valued 
against indicators (ranging from below to 
above what has been / might have been 
expected or was implied in the project 
design). Given that the project has had an 
unusually large scope and a rather long 
and dynamic implementation period, the 
evaluation could only cover the main 
issues for the various evaluation topics 
requested by the GEF.  

Evaluation issues have been rated 
according to the assessment of the project 
on the indicators, complemented with the 
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contextual information and information of 
a strictly qualitative nature. The rating is 
reported and justified in the Findings and 
Conclusions section. The Evaluation outline 
(annex 2, Evaluation itinerary) provides a 
full overview of the project methodology. 

The results achieved with the project have 
been assessed against the project 
documents (GEF project brief and UNDP 
project document), and – as it was 
concluded that the design was unrealistic – 
also against what could be expected from a 
project with the given size and duration in 
the contexts of an Arab country in 
transition. This latter assessment is not 
founded on a formal baseline, and as such 
is to be considered as indicative only. In 
the evaluators’ opinion, however, it is the 
only realistic assessment possible of the 
project’s outcome, under the 
circumstances.  

2.4 Structure of the evaluation 
The evaluation included the following 
steps: 

• The desk review of (all kinds of) project 
documentation, including the project 
document, implementation and progress 
reports, and technical outputs. This 
review has served to (a) generate an 
overview of the project, its context, 
proceedings, outputs and outcome; (b) 
develop a list of evaluation indicators 
for the assessment of the project; and 
(c) to collect data regarding the 
evaluation issues and indicators. A 
review of the UNDP project archive has 
been conducted to track implementation 
issues and management decisions during 
project execution, and to track financial 
aspects of the project. The desk review 
has taken place in the initial stage of 
the evaluation, and during a mission to 
Damascus. A list of reviewed documents 
is included in annex 4 (List of 
documents reviewed). 

• Interviews with project officers and 
(representatives of) major stakeholders 
involved in the project. The interview 
schedule is included in annex 5 (List of 
persons interviewed). These interviews 
have served to (a) complete the 
overview of the project, in its context, 
and the relevance and (future) impact 
of the projects outcomes according to 

the involved organizations and 
stakeholders; (b) complete the fact 
finding regarding the evaluation issues 
and indicators; and (c) assist in the 
assessment of the project by asking the 
involved organizations about their 
impression of the projects results on 
specific issues (indicators), where 
relevant. A questionnaire, developed 
during the desk review phase, was used 
for these interviews (semi-structured 
interviews) (see annex 6). 

• Additional desk review of (interim and 
final) project outputs and documents 
has taken place at a later stage to 
create a better overview of the 
relevance and sustainability of the 
results achieved and of the technical 
issues that emerged during the review 
of the project. Detailed technical 
comments regarding the sustainability 
of the project’s impacts have been 
included in annex 7 (Detailed technical 
comments regarding project impacts).  

• The analysis of the collected 
information, and assessment of the 
projects relevance, performance, success 
and potential impact. Collected data 
have been analyzed and structured 
according to the evaluation indicators. 
Where target values for evaluation 
indicators exist (in the project proposal 
or in the progress reports1), the 
observed results of the project have 
been compared to these target values. 
Where these target values did not exist, 
a status quo description has been given 
and an assessment of the projects 
results based on a review of the project 
documentation (and the implied 
assumptions in it), reference 
information from similar developments 
in other situations, stakeholders 
opinions and the evaluators judgment. 
Ratings have been assigned based on 
this information. Together with the 
overview and contextual information, 
this formed the basis for this final 
evaluation report.  

The evaluation took place from 6 August to 
28 December 2006, including a mission to 
Damascus from 23 to 29 September 2006. 

                                                        
1 Major changes in the project design have been initiated via 

progress meetings. The reports of these meetings complement 
the project document in these aspects.  

At this time, the project was concluded 
almost a year ago and the project team 
largely dismantled. Due to some 
administrative issues and a security 
situation, the final evaluation had to be 
postponed to the time indicated. Since key 
project staff has moved on to work in a 
similar field and with the executing 
agency, it was possible to interview most 
of the key people nevertheless.  

A draft final evaluation report has, via the 
UNDP Syria country office, been circulated 
with the project team and the main 
stakeholders of the project. Comments and 
additions have been included in this final 
version of the report. 
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3. The Project and its Development Context
3.1 Introduction 
The project is characterized by an 
unconventional planning of activities, and 
various project documents that show little 
interrelation. Especially the UNDP project 
document (detailing project activities), 
which follows on to the GEF project brief 
(detailing project strategy and approach), 
makes little use of the lessons and 
strategic (STAP) review remarks included in 
the project brief. It should be noted that 
the GEF project brief was unknown with all 
involved parties in Syria (including the 
project management and UNDP), and that 
it was re-introduced only with the final 
evaluation2. The UNDP project document 
was based on a new assessment of the 
national situation, in the evaluator’s 
impression largely ignoring the GEF project 
brief.   

During project implementation, several 
changes have been made in the project 
strategy, via yearly project implementation 
reports and tri-partite reviews, as well as a 
rather substantial delay in the project 
implementation. The mid-term evaluation 
of the project touched upon this and 
suggested further changes in the project’s 
implementation, which were adopted 
during a yearly review meeting. Although 
formally correct, this approach does not do 
justice to the magnitude of the changes 
and delays. A revision of the project 
strategy and project document would 
certainly have been preferable, to integrate 
the various ad-hoc changes into a 
manageable package of activities.  

An issue not raised during project design, 
implementation, review or mid-term 
evaluation is the scope of the project: the 
project covers both supply and demand-
side management activities, and within 
these a range of objectives and sub-
objectives (listed as outputs). Overall, 
nearly forty largely independent outputs 
were identified in the project design, a 
number far too large for any project. In the 
evaluators’ opinion, a program (consisting 
of various projects) would have been 
required to implement all objectives, rather 
than a single project.  
                                                        
2 Using the version available in the GEF projects database, 

www.gefweb.org, accessed on 21 September 2006. 

After three years of implementation (for a 
project with a planned duration of three 
years), work had started only on approx 
one quarter of these outputs, and none was 
at or close to completion. It is remarkable 
that this observation has not led to a 
reconsideration of the project strategy, and 
only to an extension of the project’s 
duration. Such omission should be 
considered a serious error in the 
supervision of the project.  

Noteworthy is further that many concerns 
raised in the GEF project brief and/or STAP 
review, not followed-up in the eventual 
project design, later led to significant 
disturbances in the implementation of the 
project. It is unfortunate that this final 
evaluation must (in following sections) 
point out issues that had been addressed 
already ten years ago, but were forgotten 
in the years in between.  

3.2 GEF Project Brief 
Project Objectives 
The project was developed to strengthen 
the capacity of the Syrian Arab Republic to 
implement and sustain long-term energy 
efficiency efforts that will have positive 
impact on both global and local 
environment. The preparation of the 
project was preceded by preliminary audits 
on sample industrial sites performed by 
Ekono Energy in 1994. A Feasibility Study 
was funded using GEF PRIF (Pilot Phase) 
resources. The preparatory work was 
carried out during a six months period in 
the first half of 1994. During the PRIF 
phase, five energy audits were completed 
as well as a capacity assessment program. 
As part of the Feasibility Study for the 
present project, an energy audit was 
performed on Banias power plant, which 
recommended rehabilitation of the four 
Banias units and further investments in 
efficiency and maintenance management 
systems. In 1996 a GEF project brief has 
been developed and submitted for 
approval. The project contained two 
components – the first addressing the 
supply side of the Syrian power sector and 
the barriers to the efficient generation of 
power and the second focusing on the 
demand side and the issues that render 
energy conservation unknown and 
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unfeasible in all Syrian sectors and society. 
The expected start date in the proposal was 
January 1997 with three years of project 
duration. 

The GEF project brief outlines two strategic 
goals: 1) to improve the efficiency of 
electric power generation in Syria's power 
plants and to provide an alternative to the 
approach focused only on increasing supply 
to meet demand, and 2) to increase the 
independent capability of Syrian entities to 
evaluate and implement energy 
conservation activities focusing on 
improving the efficiency of industrial end-
use and promotion of the use of Integrated 
Resource Planning into Syrian power sector 
planning.  

The overall objective of this project was to 
assist the Syrian Arab Republic in its 
efforts to reduce the growth of GHG 
emissions that result from electric power 
generation and the inefficient consumption 
of carbon based fuels. In the long term, 
the project objective was to promote the 
self-sustaining capability of energy sector 
authorities and utilities to implement 
strategies of integrated energy utilization 
to improve power supplies with minimum 
environmental and economic cost.  

The project has the following objectives: 

• to support efficiency improvements and 
loss reduction in power generation 
through advanced efficiency control 
measures and maintenance management 
systems. Banias power plant was 
selected as pilot plant for these 
activities and the government of Syria 
has committed itself to replicate these 
systems in all other Syrian power 
plants, using Banias as a training 
laboratory;  

• to support energy conservation and 
efficiency through adoption a National 
Energy Efficiency Program; 

• to facilitate the adoption and 
implementation of energy conservation 
measures in the industrial, commercial, 
and public sectors though the 
establishment of an Energy Services 
Center, (Syrian Energy Services Center - 
SESC); 

• to stimulate and guide the industrial 
sector in the field of energy auditing, 
optimal operation and better house-
keeping;  

• to promote Integrated Resource 
Planning in the electricity sector 
through introduction of advanced 
planning tools and training;  

• to assist in the international and 
regional transfer of experience and 
technology; and  

• to promote public and private sector 
investments in energy projects 
beneficial to the global environment.  

Barriers and strategy  
The project contained two components. 
The first addresses the supply side of the 
Syrian power sector and the barriers to the 
efficient generation of power. The second 
addresses the demand side and the barriers 
that render energy conservation unknown 
and unfeasible in all Syrian sectors and 
society.  

Barriers to the Implementation of supply side 
efficiency and maintenance 
The following three main category of 
barriers have been identified for the supply 
side efficiency: 1) Information and 
awareness - neither decision makers nor 
the staff of the MoE have adequate 
awareness of and information about 
preventive maintenance, efficiency control 
and the operation of market oriented 
utilities; 2) Human resources- technicians 
and engineers are accustomed to relying 
upon corrective action and have never 
been trained in preventive maintenance or 
efficiency control measures, there is 
insufficient capacity among MoE engineers 
& technicians to undertake the task of 
implementing and enforcing Energy 
Efficiency measures at the supply side of 
the Syrian power sector and 3) Access to 
technology - No Efficiency Management 
Systems (EMS) or Maintenance 
Management Systems (MMS) exist in Syria 
at present.  

The project strategy to overcome these 
barriers included the following main 
activities:  

Information and awareness - Increase the 
awareness and knowledge of MoE officials 
(managers and policy/decision makers) on 
the components of a market oriented/self 
sustaining utilities company including 
modern utilities management concepts, 
economic and financial 
methodologies/strategies and outcomes, 
MMS, EMS  and their implications on 
economic return/profit and sustainability.  

Development of a training program (both 
on and off site) for selected officials 
through subcontracting a modern and 
efficient utility.  

Establishment of twinning arrangements 
for middle level managers from the MoE 
(two from PEEGT and two from PEDEEE) 
with an established and comparable power 
plant in Europe or the US.  

Human resources - training programs 
designed and implemented after initial 
assessment of existing education and 
experience of the personnel, power plant 
personnel to be trained through 
participation in EMS and MMS engineering 
projects under the supervision of 
equipment and software suppliers.  

Access to technology - organize training for 
MoE technicians in modern power plants 
where efficiency control systems are in 
use, acquaint MoE officials with already 
commissioned high-efficiency advanced 
power plant concepts, and the associated 
benefits, implement an EMS and MMS at 
the Banias power plant, follow up and 
monitor the EMS and MMS activities and 
the results achieved in fuel savings and 
emissions reductions, pursue the 
replication of efficiency monitoring and 
maintenance management concepts in 
other condensing power plants and provide 
the conceptual framework and 
specifications for an efficiency monitoring 
system and preventive and predictive 
maintenance system to be replicable in 
capacity expansion projects already at the 
design stage.  

Barriers to Energy Conservation and Planning 
in Syria  
The specific barriers to energy efficiency 
conservation are: 1) Information and 
awareness - lack of knowledge of decision 
makers and other staff at the MoE and the 
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Ministry of Planning on the concepts of 
integrated energy planning and its 
potential impact on development and 
sustainability of power services, energy 
conservation, and power supply security 
and availability; lack of knowledge on 
energy conservation and its economic and 
environmental potential among decision 
makers, managers and operators in the 
commercial and industrial sectors; 
insufficient in-depth knowledge in MoE of 
consumption habits and consumer behavior 
coupled with insufficient data and 
information on the specific areas where 
energy conservation measures will have the 
greatest impact; 2) Institutional and human 
capacity - insufficient capabilities among 
the MoE technicians to undertake tasks of 
implementing and marketing energy 
conservation measures in the industrial 
and commercial sectors and energy 
planning in the power sectors; inadequate 
institutional capacity to undertake 
promotion of energy conservation in the 
commercial and industrial sectors and 3) 
Access to technology - lack of familiarity 
with and the demonstration of 
technological options for the promotion of 
energy conservation in commercial and 
industrial sectors.  

The project strategy to overcome these 
barriers included the following main 
activities:  

Information and awareness - organize 
seminars in energy economics, energy 
efficiency measures and energy usage, 
monitoring and control for managers and 
operators from 20 large industrial 
companies; create data base in MoE on 
electricity consumption of different 
consumer groups, load patterns, and 
saturation and ownership of electric 
appliances; organize seminars for senior 
MoE officials and senior officials from the 
Ministry of Finance on energy planning 
strategies in general and Integrated 
Resource Planning in particular; collect 
information and feedback from consumer 
groups, with respect to energy 
conservation attitudes, involve Syrian 
university departments in outreach work to 
promote conservation and energy 
awareness in commercial, private and 
public sectors.  

Institutional and human capacity - 
establish a Syrian Energy Services Center 
(SESC) associated with the MoE, which will 
provide private and public sector assistance 
such as energy auditing and identification 
of investment opportunities in energy 
efficient technologies and service areas, 
training of the SESC professional staff ; 
undertake policy research and provide 
policy advice plus model legislation to 
energy policy makers in general and MoE 
policy makers in specific to create 
incentives for energy conservation; Create 
and implement information programs on 
energy efficiency to help consumers and 
enterprises to develop energy-efficient 
practices, and to promote overall awareness 
of the benefits of energy conservation; 
carry out a comprehensive Integrated 
Resources Planning study combining least-
cost studies of both supply and demand 
side options; establish energy savings 
targets and evaluate energy savings 
potential and energy savings results; 
establish systematic procedures for 
computerized DSM planning, data 
collection and creation of necessary data 
banks.  

Access to technology - ensure that the SESC 
is fully equipped for industrial and 
commercial energy audit services; establish 
a testing laboratory within the Industrial 
Training and Research Center; introduce 
low-investment energy-saving 
improvements and housekeeping 
improvements in 20 industrial companies.  

Potential Risks  
Two main potential risks have been 
identified in the GEF project brief:  

1) No immediate interest in the services of 
the SESC from public sectors other than 
Electricity and the private and commercial 
sectors. To overcome this initially SESC will 
be working under contracts for the two 
electricity establishments to become 
sustainable and Syrian Government should 
start to introduce changes in the existing 
electricity tariff structure 

2) Trained staff do not remain in their 
posts. To overcome the risk a proper 
combination of salary package as well as 
some contract stipulation for the trained 
staff should be introduced in order to 
retain the project staff.  

STAP review comments 
The STAP review comments are given as an 
annex to the GEF project brief. The overall 
impression of the reviewer is that the 
project could have substantial energy, 
economic, and environmental benefits for 
Syria and there are some specific comments 
and proposal for modification in the 
planned activities. The main comments 
concern the scope and activities for the 
proposed SESC. To improve the 
effectiveness of the project and increase 
the long term benefits it is proposed to 
narrow the initially planned very broad 
responsibilities of the center to only 
performing energy audits and 
implementing energy efficiency projects. 
The other activities proposed for SESC 
(policy development, training, education, 
promotion, working on IRP, legislation, 
etc.) should be part of the national energy 
efficiency program to be implemented by 
the Ministry of Electricity or PEDEEE. In 
addition to the activities listed in the 
project proposal the national energy 
efficiency program should establish energy 
savings targets, evaluate energy savings 
potential and energy savings results, and 
work on obtaining financing for energy 
efficiency projects. Further the National 
program should encourage the entry of 
number of SESCs into the Syrian market 
both national and international ones. 
Other major comment concerns the 
proposed sequence of the activities. In the 
earlier stage of the project priority should 
be given to  making energy efficient end 
use technologies widely available in the 
marketplace, collecting data on energy use 
and analyzing energy savings 
opportunities, and carrying out 
demonstration projects; and that less 
priority be given to training and adopting 
integrated resource planning (IRP) 
methods. IRP activities should be 
postponed until sufficient data and 
experience in the country are obtained. 
Wide involvement of different stakeholders 
in the project implementation is proposed 
by set up of business and consumer 
advisory council which could review the 
project activities, make recommendations 
and facilitate interaction between the 
national energy efficiency program and 
major energy users. Other comments 
concern the SECS personnel and specialists 
(adding motor system and commercial 
building design specialists to the staff) and 
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the proposed two year time frame of the 
project which should be prolonged with at 
least one year. 

3.3 UNDP project document 
Project start and duration 
In 1998 two consulting companies were 
hired to develop the UNDP project 
document - Haigler Bailly prepared the 
Demand side part (Components 1 and 2) 
and Hydro Quebec International prepared 
the Supply side (Components 3 – 5). The 
project document estimated a start date of 
the project November 1998 and defined the 
duration of the project activities to 4 
years. After the project document was 
signed there was a subsequent delay in the 
start of the project activities due to a 
disagreement between the Government of 
Syria (GoS) and the UNDP on the 
recruitment of the National Project 
Director. 

In May 1999 a procedure was started for 
selection of National Project Director who 
was hired in August the same year. The 
Steering Committee was installed in 
October 1999 and according to the project 
Inception Report the project start date was 
set for October 1999 with an expected 
duration of 4 years. The end of the project 
was foreseen for September 2003.  

Issues that the project seeks to address  
Syria has made remarkable progress since 
1990 towards improving both its economy 
and energy situation. It has been estimated 
that energy management can not be 
improved without significant new actions. 
Oil is critical for Syrian economy, with oil 
exports accounting for 70% of Syria’ s total 
income from export while the production 
of oil is expected to steadily decline over 
the years. The focus of the project was to 
embark an aggressive program for energy 
efficiency improvement in sectors with 
significant potential of both supply and 
demand side.  

In the residential and commercial sector, 
the preliminary studies have shown a large 
potential for improvements in building 
efficiency as well as electric appliances. 
There were various barriers identified to 
the improvement of the demand side 
energy efficiency due to the disaggregated 
nature of energy end use, the years of 
subsidized energy prices and the dynamics 

of a centrally planned economy. The major 
ones were: 

• Need for further energy price 
rationalization - low energy prices are 
significant barrier to investments in 
energy efficiency; 

• Absence of institutional focus – no 
specific government institution is 
responsible to design and implement 
policies and programs to improve 
efficiency; 

• No national policy promoting the more 
efficient use of energy; 

• Unavailability of attractive financing; 

• Lack of data for assessment of the 
energy efficiency potential; 

• Low level of awareness and motivation 
of both end energy users from industrial 
and commercial sectors to save energy; 

• Lack of energy efficient technologies on 
market; 

• Insufficient human recourses trained 
and skilled to solve energy efficiency 
issues. 

On the supply side the focus was put on 
the Banias Power Plant, which in 1995 has 
generated about 20% of all electricity in 
the country. The energy audit in 1994 
found out that units 1 and 2 were 
operating at 8.4% and 10.1 % below the 
designed efficiency and units 3 and 4 at 
3.7% and 3.4% below original efficiency. 
The Syrian government has committed 
itself to the rehabilitation of the Banias 
Power Plant and UNDP GEF project was 
expected to provide the incremental funds 
needed to demonstrate a modern, 
computerized energy efficiency and 
maintenance management systems. The 
main barriers preventing the improvements 
in the power plant from being implemented 
were: 

• Utility staff and decision makers lack of 
information regarding the importance of 
preventive maintenance, maintenance 
management and energy management; 

• Technicians and engineers were not 
sufficiently trained in preventive 
maintenance and how to manage an 
utility in an efficient and financially 
sound manner; 

• There were no Efficiency Management 
Systems or Maintenance Management 
Systems in Syria. 

Development and immediate objectives of the 
project  
Development Objective 

The development objectives of the project 
were: 

• to remove perceived risks associated 
with the installation and operation of 
efficiency and maintenance 
management systems in power 
generation facilities by demonstrating 
the effectiveness of technology and 
training plant staff in its operation and 
use; 

• to remove barriers to energy efficiency 
in industrial and commercial facilities 
providing highly skilled energy audit 
and engineering services, project 
financing, and training and information 
to plant managers and operators.   

Immediate Objectives 

The project was expected to contribute to 
the Development Objective through the 
creation of a multi-purpose Syrian Energy 
Services Centre (SECS) and National Energy 
Efficiency Program (NEEP) and by 
improving supply-side efficiency through 
the demonstration of Efficiency 
Management Systems and Maintenance 
Management Systems (EMS/MMS) in the 
Banias Power Plant.  

The outputs under each Immediate 
Objective are given below.  

Immediate Objective 1: Establish the Syrian 
Energy Services Centre 

• Output 1. Operational Quick Savings 
Program (QSP) 

• Output 2. Operational Industrial 
Efficiency Program 
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• Output 3. Operational Boiler/Furnace 
Efficiency Program 

• Output 4. Operational Steam System 
Efficiency Program 

• Output 5. Operational Electric Motor 
Efficiency Program 

• Output 6. Operational Power Factor 
Correction Program 

• Output 7. Technical Training Programs 

• Output 8. Long-term Business Plan for 
SECS developed and initiated 

Immediate Objective 2: Develop the 
National Energy Efficiency Program 

• Output 1. Information Dissemination 
and Promotion Program 

• Output 2. Energy Efficiency and 
Conservation Hotline 

• Output 3. Launch of NEEP: Awards for 
Energy Efficiency Program 

• Output 4. Full DSM assessment of 
energy/electricity use 

• Output 5. DSM Pilot program designed 
and implemented for residential sector 

• Output 6. Energy efficiency labels and 
standards 

• Output 7. Energy policy initiatives 
analyzed and designed 

Immediate Objective 3: Demonstrate Banias 
Efficiency Management System 

• Output 1. Scope of work for 
Implementation of EMS 

• Output 2. Establish Appropriate Targets 
for Energy Efficiency 

• Output 3. Detailed List of Monitoring 
Parameters 

• Output 4. Complete Monitoring System 
Established 

• Output 5. Banias Power Plant Staff 
Capable of Operating and Maintaining 
EMS 

Immediate Objective 4: Banias Maintenance 
Management System 

• Output 1. Scope of work for 
Implementation of MMS 

• Output 2. Establish Appropriate Targets 
for Reliability 

• Output 3. Fully functional Maintenance 
Management System Installed 

• Output 4. Banias Power Plant Staff 
Capable of using MMS 

Immediate Objective 5: Establish PEEGT 
Efficiency and Maintenance Management 
Support Team 

• Output 1. Institutional and 
Organizational Structure and Resources 
Identified 

• Output 2. Adequate and Fully 
Operational Equipment Available 

• Output 3. Operational System of 
Reliability Indices 

• Output 4. Capable Trainers and Training 
Modules  

• Output 5. Thorough Review of EPS 
Section Undertaken  

Main stakeholders  
The main potential stakeholders identified 
in the beginning of project were: 

• The Government of Syria, in particular 
the Ministry of Electricity, which 
benefits from strengthened capability 
for policy formulation and 
implementation 

• Public Establishment of Electricity for 
Generation and Transmission (PEEGT), 
which benefits from the improved 
performance of the Banias power plant 
and subsequent extension of the 
management systems to other plant 

• Public Establishment for Distribution 
and Exploitation of Electrical Energy 

(PEDEEE) and the branches of its local 
distribution companies that should 
acquire skills in energy efficiency to be 
able to manage better the load growth 

• Ministry of Industry - to serve better its 
industrial branches 

• Ministry of Education -  to strengthen 
the syllabus of the schools 

• University of Damascus and eventually 
other universities - to improve their 
teaching programs and research 
activities 

• Industrial consumers of energy - to save 
energy, lower their costs and improve 
their position in new competitive 
markets 

• Residential electricity consumers, who 
benefit from lower costs of supply, more 
efficient appliances and better 
information 

• Local private-sector companies - to 
improve their skills and contribute to 
the private sector offer of services 
expansion 

• Local NGOs involved in the provision of 
energy services that can improve their 
understanding and strengthen their 
activities 

• Manufacturers of appliances who should 
be better positioned to compete on 
world markets 

Results expected  
It was expected that by the end of the 
project Syria will have a strong 
institutional and technical base for 
continuation of the efforts to utilize the 
energy efficiency potential of the country  
and to achieve the related reductions of 
greenhouse gas emissions. 

On the demand side the project was 
expected to lead to: 

• establishment of a fully functioning 
Energy Services Centre at the Ministry 
of Electricity, including permanent 
office space, a dedicated staff of 15 
professionals and equipment necessary 
to carry out the energy conservation 
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services, program design and 
implementation and policy research; 

• establishment of a specific financial 
mechanism as an incentive to 
investments in energy efficiency 
following the DSM assessment potential 
and the design of residential DSM pilot 
program; 

• establishment of a National Energy 
Efficiency Program including: 
information materials and programs 
regarding energy efficiency, policy 
research and recommendations for 
possible legislative and other action, 
load and energy end use research 
capacity building, program monitoring 
and evaluation capability and results 
reporting, development of energy 
efficiency codes and standards.  

On the supply-side the project was 
expected to lead to: 

• establishment of energy efficiency and 
maintenance management systems and 
the installation of the equipment 
necessary to support these systems in 
Banias units 1 – 4;  

• establishment of efficiency and 
reliability targets for Banias units 1 – 4;  

• trained staff to fully support the 
efficiency and maintenance 
management systems; 

• creation of an efficiency and 
maintenance management team in the 
technical department of PEEGT to 
transfer the lessons learned at Banias 
plant to other power plants. 

3.4 Mid-term evaluation report 
In 2002 mid term evaluation of the project 
has been performed in compliance with the 
requirements of the Standard Procedures of 
the UNDP Monitoring and Evaluation Unit. 
The purpose of the evaluation is to provide 
donors, government and project partners 
with an independent assessment of the 
status, relevance and performance of the 
project against the expectations of the 
project document. Brief summary of the 
main findings and recommendations in the 

Mid term evaluation report3 is presented 
below. 

Summary of findings 
Demand side (Objectives 1 and 2) 

The Syrian Energy Services Centre has been 
established though the process took longer 
than foreseen, mainly because older 
engineers in Syria are often unfamiliar 
with the concepts of energy efficiency and 
it took time to build up and train a 
complement of recent graduates. SESC staff 
was trained in Egypt by Alexandria 
Electricity Distribution company, number 
of training courses were organized by the 
centre afterwards (governate distribution 
companies, local industries). SECS staff has 
started to perform energy audits for public 
industries. According the evaluation report 
the Centre has been effective in 
establishing cooperation with the 
governate-based distribution companies. It 
has created energy efficiency teams in all 
distribution companies and several have 
performed their own audits. The Centre has 
also been effective in developing working 
relations with the General Organizations 
within the Ministry if Industry that are 
responsible for different branches of 
industry – textile, chemical, woods. The 
project has created a good network of 
collaborators in the governates and in 
industry.  

Relatively little has been done towards the 
establishment of a National Energy 
Efficiency Program.  Some progress has 
been made with information dissemination 
- SESC brochure and quarterly newsletters, 
brochures on insulation, boiler efficiency, 
residential sector flyers, posters and 
materials for Ministry of Education school 
program has been produced and 
disseminated. Joint project was developed 
with Ministry of education to introduce 
energy efficiency issues in school 
curriculum, committee set to develop 
detailed activities. University of Damascus 
has plans to introduce course on energy 
efficiency in Mechanical and Electrical 
engineering faculty. The report outlines 
that the efficiency might be improved by a 
more use of local specialists in advertising 

                                                        
3 Draft version of the Mid term evaluation report has been used 

to present the main findings and recommendations, no final 
version of the report has been presented during the final 
evaluation mission and after. 

and media. To determine the effectiveness 
of the information campaign the evaluators 
proposed to commission consumer surveys, 
the survey could also help in identifying 
targets, content and means of distribution. 
Good information materials have been 
produced also by the UNDP/GEF projects 
Egypt and in Palestine and the evaluation 
team recommended an exchange of 
materials between the three projects that 
would be beneficial for all parties. The 
other activities have been neglected (DSM 
and policy analysis, energy efficiency hot 
line and awards, energy efficiency standard 
and labels). The evaluation report 
recommends an urgent start of these 
activities. 

Supply side (Objectives 3-5) 

By the time of the evaluation very little 
work has been done under these objectives 
mainly due to delay in the rehabilitation of 
Banias units. Evaluators observation are 
that the work envisaged under these 
objectives is well within the capabilities of 
the project staff and can be highly 
effective but requires that a determined 
and well-managed program is put in place 
and that the necessary preconditions of 
rehabilitation and firing conversion are 
soon completed. 

Summary of recommendations  
General recommendations to project 
management and implementation 

1. The uncommitted funds should be used 
to extend the project for one year in 
order to achieve the original aim of the 
project, to build a sustainable capacity 
to design and implement energy 
efficiency strategies. 

2. There should be a clear separation 
between the Executive and 
Implementation functions and within 
the Implementation function there 
should be a clear separation between 
direction and management. Two project 
managers should be hired under the 
Project director – one on demand and 
one on supply side activities. Meetings 
of the Steering Committee should be 
resumed and the Executive function 
should be performed by the Steering 
Committee chaired by the Deputy 
Minister.  
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3. A new set of outputs to the Immediate 
Objective 1 to be approved by the 
project management: 

• Output 1.  Walk through audits of 200 
plants 

o Output 2. Detailed energy audits 
covering boilers, steam and electrical 
systems of 50 plants 

o Output 3. Preparation of detailed 
design and feasibility studies for 20 
investment projects 

o Output 4. Supervision of installation 
of 10 projects in conjunction with 
company staff  

o Output 5. Development of a data-
base of industrial energy use, by 
product and by process to support 
the energy efficiency policy 
implementation 

o Output 6. Development of a training 
program 

o Output 7. Development of an exit 
strategy for the transfer of the 
methodology and technical capability 
to the National Energy Research 
Centre and/or the private sector at 
the end of the project. 

4. More use should be made of local skills 
through the budget for national 
consultants. 

5. Specific recommendations to project 
outputs (not detailed here) 

Since no log frame was included in the 
initial project document, the evaluation 
team has constructed a complete log frame 
based on the project document and has 
proposed a new log frame for the changed 
outputs of Objective 1. 

Impact of project review 
The Tripartite Review meeting held after 
the mid term evaluation has recommended 
to project management to take into 
consideration all recommendation of the 
project review. During the final evaluation 
the observation is that only part from the 
general recommendations as well as the 
specific output recommendations have 

been implemented. The project has been 
extended with one year and the new 
outcomes for Objective 1 have been 
adopted. Concerning the project 
management – no additional staff have 
been hired to separately manage demand 
and supply side objectives and there is no 
clear records and documents to justify that 
regular Steering committee meetings have 
been held. It look like that the practice of 
non usage of national consultants have 
been continued and the explanation about 
this was that there is no existing expertise 
in Syria on energy efficiency issue except 
from the project staff itself. 

3.5 PIRs and TPRs 
The following annual project 
reports/progress implementation reports 
have been prepared by the project team 
and reviewed during the final evaluation. 

• Project inception report (October 1999) 

• Annual project reports 2000 (September 
1999 – December 2000), 2001 (January 
2001 – December 2001), 2002 (January 
2002– December 2002), 2003 (January 
2003 – May 2004) and 2004 (July 2004 – 
June 2005). The reports present 
overview of project activities during the 
reported period, as well as summary of 
main problems affecting the project 
implementation. The reports have been 
presented and approved at the annual 
tripartite meetings. 

• Annual Project Implementation reports 
(PIR) for 2000 – 20064. The reports 
follow the standard GEF/UNDP format 
and contain rating of the achievements 
by project outcomes based on the 
logical framework developed during the 
Mid-term evaluation. The overall rating 
of the project achievements for all years 
of the project implementation is 
Satisfactory (S).  

• Annual Tripartite meeting reports 2000, 
2002-2005. All reports give specific 
recommendations towards improvement 
in project implementation as well as 
approval of changes in planned project 
activities (e.g. cancellation of Energy 
efficiency award, transfer of the hot line 
service to web based service). 

                                                        
4 A draft version of the PIR for 2006 was available at the time of 

the evaluation 

• By the time of the final evaluation 
(September 2006) the final project 
report was not developed. 

Some of the major decisions taken by 
during the Tripartite meetings concerned 
the project duration. The end date set in 
the project Inception report on October 
2003 and later this has been postponed 
several times: 

• The Mid-term evaluation report 
(September 2002) has recommended 
one-year extension of the project. This 
is due to the fact that during the time 
of the evaluation there has been a 
considerable delay in achieving the 
outputs for both demand and supply 
side components as well as at the time 
of the evaluation the project funds have 
been substantially under spent. The 
evaluation team proposed the 
uncommitted funds to be used for one 
year non-cost extension of the project 
in order to achieve  its objectives. The 
recommendation was accepted and the 
expected end day was set to October 
2004 (no official record or document has 
been presented to formalize the decision 
taken, except a recommendation in the 
TPR 2003 report for project management 
to take into consideration all Midterm 
evaluation recommendations). 

• The annual report of 2003 (covering the 
period Jan 2003 - May 2004) proposed 
an additional one year extension and 
the project end date was set to October 
2005. TPR meeting in 2004 has approved 
the extension and official letter from 
UNDP for the approval has been 
requested and received. 
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4. Findings and Conclusions
4.1 Project Formulation  
The project was initially designed in 1996, 
at about the same time as other energy 
efficiency projects in the Arab region, 
following a 1994 exploration of energy 
saving opportunities. During the design, 
STAP review and GEF approval process, the 
project was adapted to reflect comments 
about the scope and approach of the 
project. The implementation of the project 
started in 1998, with the redesign of the 
project, in two separate parts, for the 
supply and the demand-side activities. This 
redesign included an extensive review of 
the national situation, with little attention 
for the previous work or review comments. 
The project was further implemented, 
starting in 1999, based on the redesigned 
project plan, recorded in the UNDP project 
document.  

Overall, the project design as used for this 
project (UNDP project document version) is 
rather poor: it was a reflection of the needs 
for energy efficiency of the country, but 
had little attention for the implementation 
capacities and arrangements needed to 
deliver improvements, not of the scope of 
activities that could be combined into one 
project. The result was a project document 
with close to 40 largely independent 
activities, all to be implemented by one 
unit within one Ministry, and with a 
budget insufficient for that scope.  

Given that the project was designed approx 
10 years ago, and that there have been 
many personnel changes with all involved 
parties, it is difficult to assess the project 
design phase in detail. National ownership 
and stakeholder involvement during 
project design appear to have been (too) 
limited, and have not evolved much 
outside of the parties directly involved in 
project implementation since. There is no 
reference to stakeholder consultations or 
planned stakeholder involvement (outside 
of government units) in the project 
document.  

The overall appreciation of the project 
formulation is unacceptable. Rated 
elements are: 

• Conceptualization / Design: 
unsatisfactory 

• Stakeholder participation: 
unsatisfactory 

Conceptualization/Design (R) 
Rating: unsatisfactory 

A joint UNDP/World Bank study ‘Energy 
Sector assessment report’ identified 
electricity loss reduction in transmission 
and distribution, along with improvements 
in power plant efficiency and availability 
as high priorities for Syria. One power 
plant, at Banias, was singled out as it was 
one of the largest in the country and 
operating significantly below desired 
operating conditions. This focus was later 
extended to cover not only supply-side 
energy efficiency, via a demonstration 
project at Banias, but also industrial, 
residential and public sector demand side 
energy efficiency. This extension, although 
understandable given the main needs of 
the country, should be considered a 
strategic mistake, as it changed the project 
from a well-targeted one into a project 
covering about every aspect of electricity 
generation and use in the country, which 
is clearly impossible in a single project, 
especially in an area which was new to a 
country (and UNDP).   

The conceptualization further evolved with 
a feasibility study into industrial energy 
efficiency pilots, by means of (four) energy 
audits of industrial facilities, as well as a 
further audit of the Banias power plant. 
The audit of Banias resulted in an estimate 
that (bad) maintenance aspects were 
responsible for 65 – 80% of the loss in 
efficiency at the Banias plant, and the 
remained due to operational reasons. The 
industry audits resulted in the 
recommendation that an extensive human 
resource development program should be 
implemented which includes, but is not 
limited to, courses and on-the-job training 
in energy use, conservation and efficiency 
measures.  

A national energy centre was designed as 
the core element of the demand-side of the 
project, to continue with energy audits on 
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site and work on better housekeeping, 
energy saving investment opportunities, 
and other activities. The centre was 
planned to operate as an energy services 
company (ESCO) charging industries for its 
services. This concept was considered to be 
very promising at the time; today views are 
a less optimistic about the feasibility of the 
ESCO concept for energy audits, especially 
in developing economies. The idea of an 
energy centre to perform detailed audits 
and support an improvement process at 
industrial facilities has been applied many 
times, and successfully, and can be 
considered as a good way of tackling 
industrial energy efficiency. The rationale 
for tagging this onto a supply-side energy 
efficiency project was - and remains – very 
weak, however, as the focal point of the 
activities, their time line, investment 
needs and involved parties are almost 
completely different.  

The project design, as presented in the GEF 
Project Brief, further included the 
development of a national energy 
efficiency program and the introduction of 
integrated resource planning tools. 
Regarding these latter aspects, no 
reference is made to the very low, heavily 
subsidized electricity prices in Syria. These 
prices have been increased in the last ten 
years, but were extremely low at the time 
that the project was designed. This is a 
well-know barrier to any demand-side 
energy efficiency measure, and initiatives 
should have been taken to work towards 
more realistic energy prices and/or find 
alternative models for investing in energy 
efficiency (like government or utility-
financed measures). However, as the price 
issue was not raised, these essential 
aspects have not been dealt with. Further, 
autonomous electricity demand growth 
rates are not listed in the project design; 
these are around 10% per year (source: IEA 
energy statistics, www.iea.org). In other 
words, the project envisaged to save less 
than 2% electricity demand against an 
expected rise in demand of around 45% 
over the same period, which is hardly a 
justified cause and should have led to a 
call for a more5.   

                                                        
5 National electricity demand has more than doubled over the 

time it took to implement the project, thus making the 
planned impact of the project rather futile for (what was 
intended to be) a national strategy. 

After approval of GEF-financing for the 
project, UNDP initiated a new project 
design stage, this time in two parts: one 
focusing on the Banias power plant, and 
one on demand-side matters. This project 
design stage seems to have started almost 
at zero again, not taking into account the 
directions that had been developed and 
externally reviewed during the preparation 
of the GEF project brief. The new design 
focused, on the supply-side, almost 
exclusively on installing energy efficiency 
and maintenance monitoring equipment, in 
coordination with a planned rehabilitation 
of the Banias power plant, and training for 
its use. The recommendation from previous 
preparatory work, also reported in the GEF 
project brief, that the vast majority of 
losses was due to maintenance issues and 
that human resource development would 
be key to improving that, was ignored in 
this new design. On the demand-side, the 
new project design included a wide range 
of activities, including seven (!) different, 
partially overlapping industrial energy 
audit components in parallel, and a variety 
of different measures (from a country-wide 
demand side management-assessment, to a 
residential DSM program and a standards 
and labels program) as sub-components. It 
should have been obvious from the start 
that this was completely out of scope for 
any project team, especially in a country 
without prior experience in energy 
efficiency programs. This was later proven 
by the fact that of the 16 different 
demand-side activities, only one has been 
fully developed as planned, and then only 
after twice the time planned for the 
project.  

In summary, the GEF project brief already 
included a challenging project design, by 
combining two rather different components 
and not paying enough attention to the 
role of other parties and the distorting 
effect of heavily subsidized energy prices. 
It would have been rated below 
satisfactory, had it been used in the 
project. The following new project design, 
however, managed deliver a project design 
that is actually a big step down from this 
already challenging starting point. It is 
difficult to understand why UNDP choose 
to first initiate such a new design phase, 
having already had two (and perhaps 
three) analyses, and then adopt a design 
which is clearly impossible to implement. 

This is further reflected on in the 
recommendations section. 

Evaluation indicators for this item: 

1. Project design targets root causes of 
energy consumption: In a way, as it 
targets all electricity demand. There is 
no fusing or prioritization of activities 
towards root causes, however.  

2. Project design (summarized in 
LogFrame) is appropriate and suitable 
for the national context: No, it is rather 
inappropriate, and not based on a 
logical framework or other structured 
planning process 

3. Project design includes sufficient 
indicators to track progress and measure 
outputs: No, no indicators were present 
in the design. Some were later 
introduced during the mid-term review, 
but only on activity level. 

Country-ownership/Drivenness 
The project builds on the national 
recognition that energy efficiency is 
essential to securing the energy supply 
system for the country. It was initiated at 
a time of lack of electricity supply 
capacity, and the need to act on this was 
clear. Since power generation and 
distribution are government-owned, a 
substantial share of the demand is used in 
state-owned industries and all electricity 
consumption is heavily subsidized by the 
state, it is in a unique position to act and 
apply least-cost solutions to energy supply 
and demand.  

The fact that an increase in electricity 
generation capacity was needed, and that 
it would be even better if this could be 
delivered by means of an efficiency 
improvement in power plants, seems to 
have received a good reception with the 
Syrian government. The government itself 
had planned to invest a very substantial 
sum in the upgrade of the Banias power 
plant, in coordination with, and as co-
financing to, the project.  

The fact that this co-financing was not 
delivered until the end of the (extended) 
project, however, somewhat undermines 
the priority that the Syrian government 
seems to have given to the issue of supply 
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side improvements. The ownership of the 
project also did not seem to have stretched 
beyond the Ministry of Electricity, 
however, and there is little to no evidence 
of other government units or non-
governmental party involvement in the 
project design.   

The project appears to have started as an 
outside initiative, with little institutional 
commitment in the Syrian society. This has 
improved somewhat during 
implementation, but more and longer 
efforts would have been needed to secure a 
full institutional backing of the energy 
efficiency activities, especially on the 
demand side. 

The non-Ministry of Electricity 
stakeholders that have been exposed to the 
project indicate that this was fairly 
recently, and have little or no 
understanding of the overall scope of the 
project. This indicates a limited 
involvement during project design. A 
steering group was active a times during 
the project, but seems to have had little 
attention for the overall direction of the 
project, which is understandable as it was 
so wide-ranged that the majority of 
activities would be not of interest to most 
stakeholders. Together, this indicated that 
national ownership of the project was weak 
at the project’s start, although this has 
improved somewhat during the 
implementation of the project.  

Evaluation indicators for this item: 

4. Project concept originates from within 
and is supported by national 
institutions: no, the project concept 
appears to have originated without 
much national involvement, and 
support beyond the Ministry of 
Electricity appears to have been limited. 

5. Project concept targets pressing 
national environmental and 
development needs: yes, improving 
energy efficiency is an important 
environmental and development goal. 

 

Stakeholder participation (R)  
Rating: unsatisfactory 

Stakeholder participation in the design 
phase of the project is difficult to assess, 
given the fairly long time between project 
design and this evaluation, and the fact 
that most key personnel of involved parties 
has changed since the project design 
phase. None of the parties involved in the 
final stages of the project, including 
stakeholders, reported to having been 
involved in project design. No roles or 
capacities of stakeholders are reported in 
the project document. Comments by 
current stakeholders representatives 
(reported in section 4.1.2) indicate that 
stakeholder involvement in the project 
design phase has been very limited.  

Evaluation indicators for this item: 

6. Stakeholders have been actively and 
passively informed about the project 
and its results: No, only when they were 
targets of project activities. 

7. Key stakeholders have been consulted 
about core project decisions and have 
provided significant input into the 
project: No, some consultation has 
taken place, but to a very limited 
extent.  

Replication approach 
During project design, some lessons learnt 
from other countries have been applied, 
particularly regarding the energy centre. 
During project implementation, 
experiences and lessons learnt have been 
exchanged with similar ongoing projects in 
the region (Jordan, Egypt). This has been 
beneficial to this project, and may have 
benefited the other projects as well.  

No formal exchange of experiences is 
foreseen after this project, although that 
would certainly be recommended. This 
project includes some important lessons 
and can share good and bad experiences, 
which are likely to be of interest to other 
countries, many of which are developing 
energy efficiency programs, or would 
benefit from such activity. 

Some of the experiences of this project are 
indicated in the Lessons Learned section of 
this report.  

Evaluation indicators for this item: 

8. Project has communicated lessons 
learned and sought cooperation with 
new or ongoing projects of similar 
concept: yes, during project 
implementation (not before or after) 

UNDP comparative advantage 
The project has been implemented by UNDP 
mainly as a stand-alone activity, with 
limited links to other projects in the 
country. This is not surprising, as the 
project concept was new to the country 
and no other projects UNDP or GEF-funded 
were operational in the energy field. As an 
alternative, UNDP could have tried to link 
the project to other internationally-funded 
activities, like the European Union projects 
in the region dealing with energy matters, 
mainly in recent years. No indication of 
such links has been found, however. The 
project has benefited from contacts with 
other countries, mainly Egypt. To what 
extent this is the result of a UNDP 
intervention is not clear, though.  

In relation to other UN organizations, 
UNDP was well-placed for the capacity 
building and stakeholder involvement 
aspects of the project, that should have 
been dominant in the demand-side part of 
the project. The UNDP advantage in the 
supply-side part, which consisted in 
majority of an investment in power-plant 
(monitoring) equipment, is less clear.  

9. Project is linked with other projects or 
programs in the sector via well-
developed management arrangements: 
somewhat, via cooperation with projects 
in other countries in the Arab region. 

4.2 Project Implementation 
Overall, project implementation was 
mediocre. Good use was made of 
experiences in another country, however, 
the implementation approach lacked focus 
and the use of good management tools. 
Even though it was clear that the project 
was burdened with too many objectives 
and activities, no action was taken to 
alleviate this work overload, until it was 
too late and work on many activities just 
stopped.  

A large part of the difficulties in 
implementing this project have their origin 
in the deeply flawed project design. Part of 
this, however, could have been 
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counteracted by a better supervision of the 
project, and a better response to interim 
reports and the observed state of the 
project. The management style for this 
project seems to have been ‘laisser faire’, 
which is not recommended for this kind of 
projects. 

The project had intended, originally, to 
target a variety of sectors in the Syrian 
society, but in the end has mainly focused 
on the Ministry of Electricity (the 
executing agency) itself and related units. 
Some actions were taken towards other 
parties, but these lacked a coherent, 
integrated approach. Monitoring of the 
project was conducted, but follow-up to 
this was limited, even though quite serious 
issues emerged in the various stages of the 
project. Financial management was 
disastrous, and there is no record available 
at all for more than half of the GEF budget 
spending, and incomplete records for the 
rest of it, and it is highly recommended 
that UNDP takes immediate corrective 
action on this. 

The overall appreciation of the project 
implementation is mediocre. Rated 
elements are: 

• Implementation Approach: marginally 
satisfactory 

• Monitoring and Evaluation: marginally 
satisfactory 

• Stakeholder participation: marginally 
satisfactory 

Implementation Approach (R) 
Rating: marginally satisfactory 

The project has experienced various 
challenges in its implementation, to a large 
part stemming from the too wide scope of 
the project design, and has experienced 
several successive delays. The inability to 
execute all activities included in the 
project design was clear during project 
implementation, and various operational 
measures were taken to maximize the work 
on these various activities. No strategic 
discussion was initiated, however, on the 
scope of the project. Although it is 
recognized that such a discussion is not 
easy to initiate, it should have been 
obvious at the time of the mid-term 

evaluation that such a strategic re-
orientation was needed. At that review, it 
was established that after four years of 
project implementation, which was also the 
planned project duration (according to the 
UNDP project document), work had started 
on about one quarter of the planned 
activities, none of these had come close to 
the planned output, and no or very limited 
work had been undertaken on remaining 
three quarters. It should have been clear 
that with such a track record, a substantial 
extension of the project duration would 
have been needed to complete at least the 
part of the project for which work had 
started, and that completing the full 
planned list of activities was impossible. 
Instead, it was decided to step up efforts 
to work on all activities, in a way adding 
to the overload of activities. Only at the 
very end of the project, after several 
extensions, it was decided to cancel work 
on some activities. 

A project logical framework was not part of 
the original project design; a limited 
version was prepared as part of the mid-
term review. Consequently, no logical 
framework was used in the first four years 
of project implementation. No other 
strategic management tool was in place 
during that period, and the use of the 
logical framework introduced during the 
mid-term review has been limited in the 
last years. As this framework was defined 
on the level of activities and outputs only 
(not on outcome or impact level), its 
usefulness as a strategic management tool 
would probably have been limited had it 
been used to a larger extent. 

The overall project management has been 
extremely challenging with having only 
one person in charge of managing all 
activities. No manager could be expected to 
have managed so many activities, in such 
different directions, on his or her own. 
Although the mid-term evaluation 
recommended to assign, in addition to the 
project director, two project managers to 
managing the project activities on a day-
to-day basis, one for demand side activities 
and one for the supply side activities, this 
has not been implemented.  

Project progress has been recorded in 
monthly, quarterly and yearly 
implementation reports, and has been 

review at tri-partite meetings. Project 
management and the UNDP CO have been 
in regular contact during the 
implementation of the project. No records 
have been kept of the initial stages of the 
project (1998 / 1999), when the 
implementation started with the re-design 
of the project. Records from late 1999 
onwards are available at the UNDP CO. 

A project website was developed jointly 
with the Ministry of Electricity, and as part 
of it an energy efficiency e-mail service 
was developed, to substitute an originally 
planned telephone hot-line service.  

The project employed the services of two 
consultancies at the start of the project, 
one covering demand-side outputs, the 
other covering the supply-side activities. It 
was decided to engage in two large 
contracts (one each) to cover all 
international consultancy. This resulted in 
difficulties later on when one consultancy 
was not delivering as requested by the 
project management, and the contract was 
ongoing. Finally, the contract terminated 
and the consultancy stopped. International 
consultancy seems to have been employed 
in the last four years of project 
implementation, however, visible results 
from this are limited to support for a DSM 
analysis. There have been extensive 
contacts with a similar project in Egypt, 
however, which resulted in substantial 
technical support to the project. 

Some of project activities have been 
withdrawn at the end of the project, 
though no clear explanation has been 
made for that. For example the energy 
efficiency hot line has been replace by an 
e-mail service (linked to the project 
website), although the 2004 PIR reports 
that the necessary hardware for the 
telephone hot-line has been purchased and 
training of the line staff has started. The 
output Energy efficiency awards was also 
removed from the project, with the 
reported explanation that the Ministry of 
electricity rejected the evaluation criteria 
for such awards. No alternative activity was 
put in place. No national energy efficiency 
program seems to be developed and 
approved during project implementation. 
There’s no evidence of discussions about 
these and other changes in the project 
implementation, and it seems that the 
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decision was taken for practical reasons 
only. Although practical aspects should 
have a role in such considerations, it 
should not be the only reason, nor should 
these decisions been taken without a 
strategic discussion on the impact of the 
decision and the support of the 
implementing and executing agencies (e.g., 
via a tri-partite review).  

Evaluation indicators for this item: 

10. Logical Framework is used as a 
management tool during 
implementation: not in the first years, 
and very limited use in later years. 

11. Implementation management is 
adaptive to changes in the project 
environment: very limited, only by 
cancelling activities that lacked 
sufficient government support  

12. ICT have been used to support 
project implementation and 
dissemination: a website was developed, 
but a telephone hotline was cancelled 

13. The project established suitable 
operational relations between involved 
institutions and key stakeholders: yes 
with government parties, but very 
limited with non-governmental parties 

14. The project employed the required 
technical capacities and made 
appropriate use of these: use of 
consultancy was too limited, but use of 
information from comparable project 
was very good.  

Monitoring and evaluation (R) 
Rating: marginally satisfactory 

The project used standard monitoring 
mechanisms, like monthly reports, PIRs, 
APRs and tri-partite reviews. In addition, a 
mid-term evaluation was conducted, but 
due to the delays in the project only after 
four years of implementation. A final 
evaluation, the topic of this report, is 
conducted now, approx eight years after 
the start of the implementation of the 
project and almost ten years after approval 
of the project by the GEF.  

Annual project reports have been prepared, 
annual tripartite meeting have been 

organized, and Steering Committees have 
been organized regularly during the project 
implementation phase.  

Mid term evaluation that took place has 
given extensive recommendations on 
project management and specific project 
outputs. The mid-term evaluation did not 
comment on the overall scope of the 
project and neither on reasons for the 
substantial delays that were present at 
that time already. This is partially 
explained by the use of an evaluation 
format that focused on details at the 
activity level, as was then required by the 
GEF. That there was no discussion on the 
reasons for the non-delivery of the project 
on approx three-quarters of its planned 
outputs after the planned four-year 
implementation period, however, is 
difficult to understand.  

Not all of the recommendations of the mid-
term evaluation have been implemented 
afterwards by the project management, and 
it is unclear why it was decided to 
implement part of the recommendations 
and others not. Some recommendations 
were quite substantial, like redirecting one 
of the project objectives. This seems to 
have been followed-up in the project. Yet, 
no record exists of this decision being 
taken.  

Regular quarterly reports and financial 
reports have been presented by the project 
director to UNDP office, most of them are 
in Syrian language and it was not possible 
for the evaluators to review these. APRs 
and PIRs have been prepared by the UNDP 
CO with support from the project director. 

In retrospect, UNDP project oversight 
project was active, calling for a speedier 
project implementation, but more drastic 
measures should have been take to 
overcome the significant project delays.  

There is no evidence of tracking the 
government’s co-financing in the project 
by the project management or UNDP, for 
both cash and in-kind government 
contributions.  

Evaluation indicators for this item: 

15. The project has established progress 
monitoring and has undergone regular 

evaluations, which have led to required 
adaptations of the implementation: yes, 
but not as regular as required and 
follow-up was weak. 

Stakeholder participation (R) 
Rating: marginally satisfactory 

The involvement of stakeholders in project 
implementation seems to have been limited 
mainly to organizations within the 
structure of Ministry of Electricity and 
participation in some activities of industry 
or university representatives. Consultations 
with parties other than the Ministry of 
Electricity during implementation of the 
project on necessary changes in the project 
structure, assessment of project results, or 
planning of activities have been of a 
limited depth. It appears that the project 
view upon all parties outside the Ministry 
as ‘clients’ for project activities, rather 
than as potential co-implementers that 
could help make the project a success.  

A steering group, including representatives 
of other Ministries and government 
agencies and university and private sector 
representatives, was active during the 
project. Regular meetings have taken place 
and reports are available in Arabic. Some 
reports were available also in an English 
translation and have been reviewed for this 
evaluation. Communication seems to have 
focused on project activities that involved 
one of the parties present, with little 
attention for the overall direction of the 
project. This is understandable as the 
project was so wide-ranged that the 
majority of activities would be not of 
interest to most stakeholders, however, it 
is still a sign of weak stakeholder 
involvement. 

The Ministry of Electricity has been very 
supportive of the project in general. It has 
provided all project staff, as well as office 
space and has been instrumental for the 
project in gaining access to other 
government units dealing with electricity 
generation and distribution in the country. 
The Minister and Deputy Minister of 
Electricity have participated in most of the 
events of the project, and energy efficiency 
departments have been created in the 14 
governorate electricity companies. This is a 
good reflection of how a close collaboration 
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with a major stakeholder can benefit the 
implementation of a project.  

The information materials produced by the 
project have been disseminated to different 
stakeholder groups. Apart from some 
incidental information, no information is 
available on the overall feedback as result 
of this dissemination or the awareness 
raising activities of the project. Several 
workshops and conferences were organized 
with participation of industry, industry 
associations, universities, and an 
engineering syndicate.  

It is the evaluators’ impression that the 
relation between the project team and the 
wider community has more characteristics 
of a sender – receiver relationship, than of 
a real participatory approach. The project 
has taken various actions to reach out to 
stakeholder groups, and has been 
successful in some areas. Especially in the 
activities at the Banias power plant, it was 
noticeable that the training and awareness 
raising activities of the project have led to 
a change of mind with the management of 
the plant, and more attention for an 
efficient operation of it. Similar impacts 
have occurred in some other recipients of 
attention, like utility teams (now) 
handling power factor corrections. These 
are good impacts of the project, however, 
it is not a reflection of stakeholder 
participation. It is believed that the impact 
of the project could have been stronger, 
and more wide-spread, if it had been tried 
to involve all stakeholders in the project, 
and jointly or collaboratively implement 
activities targeting these stakeholders.   

Evaluation indicators for this item: 

16. The project properly involved 
national and local stakeholders in 
implementation and decision making: 
yes for the Ministry of Electricity, but 
no for other stakeholders. 

17. The project disseminated the 
required information to all relevant 
stakeholders: information was 
disseminated, but there’s limited 
feedback on its impact  

Financial Planning 
The overall project budget has been USD 
4,755,000 of which USD 4,070,000 was GEF 

financing;  USD 180,000 OPEC and USD 
505,000 UNDP financing. The UNDP project 
document contains an annex J-2 (copy 
provided by UNDP) in which the GEF 
funding is specified by budget lines and by 
years (1998-2001). For some of the budget 
lines costs have been planned specifically 
for demand side (Objective 1 and 2) and for 
supply side (Objective 3-5) activities and 
also there is a separate section concerning 
project management cost.  

From the project documentation reviewed 
the overall observation is that standard 
UNDP procurement rules have been 
followed for hiring international 
consultants as well as for equipment 
procurement. Annual financial audits have 
been conducted for the years 2000-2005, 
which state that appropriate internal 
controls and record keeping systems are 
maintained by the project management 
and are in accordance with the Syrian law. 

The co-financing from the Syrian 
government for objectives 3 and 4 (supply 
side) which was included in the project 
document was 38 mln. USD. In the draft 
PIR 2006 the amount of co-financing 
reported is 62 mln. USD. There are no 
financial records provided by the Ministry 
of Electricity or UNDP to support the 
reported amount of government co-
financing. It was noted during a visit to 
the Banias power plant that rehabilitation 
work on units 3 and 4 of the plant had 
been completed some time ago, but that 
work on units 1 and 2 was still ongoing. 
Together, this rehabilitation work should 
constitute the vast majority of the GoS co-
financing for the project. New monitoring 
equipment for power plant units 1 and 2, 
purchased out of GEF funds, had been 
installed already, even though this can be 
connected to the plant units only after the 
rehabilitation is completed. The co-
financing for the rehabilitation of the 
Banias power plant units 3 and 4, which 
should have been provided by the 
Government of Syria, seems to have been 
provided by a grant from JICA, Japan 
(according to the February 2000 monthly 
report). It is reported in PIRs and APRs, 
however, as a GoS cofinancing. On the 
other hand, the government seems to have 
contributed with an additional amount of 
approx USD 68,000 for condition 
monitoring sensors for the Banias this 

year, for which there . The GEF and UNDP 
parts of the budget did not have funding 
available for this. 

Financially, this situation implies that the 
delivery of the GoS co-financing has not 
only been delayed significantly, but also 
that at conclusion of the project, the 
majority of the co-financing had not been 
delivered. No mechanism was put in place 
to monitor the delivery of this co-
financing, and no arrangements were made 
to make sure that it would be delivered at 
all. Even one year after completion of the 
project, at the time of the final evaluation, 
delivery of this rehabilitation work was not 
completed and there was no information 
available, apart from observing the state of 
the work, when the rehabilitation would be 
completed and the monitoring equipment 
would be installed on the units.  

The government has further provided in-
kind contribution to the project in terms of 
project personnel and office space. Most of 
the project staff (project director and SEEC 
engineers) have been government 
employees and paid by the Ministry of 
electricity, but no monetary representation 
of these costs was available. 

The table on the next page presents the 
initially planned GEF budget as in the 
project document annex per objectives and 
budget lines.It was learned that the years 
2003 and before were administered in an 
older financial system, and that this 
information was no longer accessible via 
the Atlas system currently in use. UNDP 
has provided copies of the financial records 
for all years of the project, and this has 
been used by the evaluation team to 
prepare a financial overview of the project. 
Financial information is available for all 
years of the project, and seems to be in 
accordance with UNDP procedures. The 
available information allows for a 
comparison of spending versus the 
originally requested budget on the main 
budget lines, although no overview of 
spending per objective or output of the 
project could be established. It should be 
noted that the CDRs 2000-2003 are in 
different format than those for the last 
three years (2004-2006). Because of this, 
some adjustments were made by the 
evaluators during the calculations of the 
spending in the table above. Those include: 
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a) the lines for national staff and 
consultants and for administrative support 
were merged since no administrative 
support exists in the 2004-2006 CDRs; b) 
the training and travel budget lines are 
merged since it looks like in first 4 years 
the costs for travel were calculated under 
the Training budget line (e.g. study tours). 
It was noted that the costs for travel in the 
last three years are much higher than 
those for the organization of training 
sessions. Further it was noticed that there 
is a difference between the amounts for 
international consultants and equipment 
stated in the last PIR 2006 (USD 855,000 
for international consultants and 2,255,000 
USD for equipment) and the calculations 
made by the evaluation team, though the 
final amount disbursed prior to the final 
evaluation are the same as stated in the 
PIR. 

The table below presents actual project 
disbursement per year. It was composed 
based on the financial records of the 
project.  

The overall project disbursement has been 
delayed. This is due to the overall delay in 
the project implementation. From the CDRs 
2004 and 2005 it can be seen that a major 
share of the project cost was disbursed in 
the last two project years – USD 555,340 in 
2004 and USD 903,230 in 2005. The 
cumulative actual disbursement reported in 
the last draft PIR 2006 is USD 4,042,118. 

The last 27,000 USD left are allocated for 
the final evaluation by an international 
consultants team, thus making the 
disbursement ratio 100 %. 

The project has spent substantially more 
on equipment than planned (+50%), and 
substantially less on national and 
international consultancy (-50%). Lacking 
further information, no assessment of this 

 Planned budget 
Actual 

spending 

Budget Line 

Total Demand 
side 

(Objectives 
1&2) 

Total Supply 
side 

(Objectives 3-
5) 

TOTAL PROJECT TOTAL PROJECT 

International 
consultants 

$513,695 $424,660 $938,355 $649,433* 

Regional 
consultants 

$209,250  $209,250 n.a. 

National staff 
and consultants 

$322,051 $87,600 $428,851 $45,085# 

Equipment and 
supplies 

$236,910 $1,278,592 $1,515,502 $2,380,700 

Travel $12,350 $34,000 
Training $276,142 $330,000 

$652,492 $648,139 

Subcontracts $16,000  $16,000 $154,387 
Miscellaneous $27,234 $100,000 $215,714 $164,410 
Project 
management 

    

Administrative 
support 

$19,200   

UN DESA SSC $93,836 $93,836 n.a. 
Miscellaneous $88,480   
Total $1,613,632 $2,657,884 $4,070,000 $4,070,000% 
* Not including the international consultants for final evaluation 
# incl. administrative support 
% incl. the cost for the final evaluation to be disbursed by end 2006 

 1999 2000 2001 2002 2003 2004 2005 2006 Total 
project 

PROJECT PERSONNEL          
International consultants  23616 49186 236021 98997 93166 148447  649433 

National Administrative 
support 

785 3567 5444 5551 4611 9996 10121  45085 

 Monitoring and 
evaluation 

  54 494 1143     

 National 
consultants 

518   1122 1155 524    

CONTRACTS         154387 
Contract A advertising firm     6167 93456 33748   
Contract B consumer research   4000       
Contract C Electricity audit     17016     
TRAINING         648139 
Training supply side    11555 101447 77025 120214 564  
Training demand side 1172 870 178801 77857 78634     
EQUIPMENT  41127 46623 260754 1178714 273840 579724  2380782 
Miscellaneous  233 122342 8093 10755 7333 10976 4678 164410 
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information is made. 

The following observations are made: 

• It is evident that the co-financing 
delivered during the project is well 
below what is reported in the PIRs, even 
if it might add up to the reported sum 
in the future; 

• Financial records are available for all 
years of the project, in accordance with 
UNDP procedures. Unfortunately, very 
limited information is available about 
spending per objective, and no 
information on spending per output, 
implying that it is very difficult to make 
cost-effectiveness assessments (during 
the evaluation but also during the 
project); 

• The project team and UNDP country 
office could not provide an integrated 
financial overview of the project, even if 
all yearly budgets were administered 
according to procedure; the budget 
table presented above was prepared by 
the evaluation team using various 
sources. It appears that such 
information was also unavailable during 
the implementation of the project; 

• The project budget seems to include 
errors, even though it has been audited. 
For example: the 2005 CDR includes a 
budget line for Contraceptive pills 
amounting to USD 409, for which there 
is no justification in the project; 

• The UNDP files for this project do not 
include: a copy of the GEF project brief; 
CEO endorsement letter; and a signed 
copy of the UNDP project brief. The 
availability of the latter two is an 
administrative matter without material 
consequences; the missing GEF project 
brief should have guided the 
implementation of the project; 

• The cost effectiveness of the project 
could not be evaluated due to no 
availability of information on the actual 
spending per objective and output; 

• It should further be noted that 
significant efforts were needed, by both 
the UNDP country office and the 
evaluation team, to prepare the 

information presented in this section, 
and that financial information available 
in a better integrated format would 
have been beneficial for the supervision 
of the project. 

Evaluation indicators for this item: 

18. The actual spending on project 
activities was cost-effective and 
proportional to the projects objectives: 
impossible to evaluate 

19. Financial management was timely 
and adequate: yes, although the use of 
a multi-annual budget differentiating 
budgets and spending per objective and 
output would have improved this  

Sustainability 
The sustainability of some of the project 
outcomes was arranged with stakeholders 
during the project, which resulted in good 
organizational arrangements for three 
aspects of the project. The sustainability of 
the overall objectives of the project is 
questionable.  

This issue is further discussed in section 
4.3.2 Sustainability, dealing with the 
extent to which the benefits of the project 
continue after finalization of this project 
(and the external assistance provided with 
it). 

Execution and implementation modalities 
The project was implemented by UNDP 
Syria, and executed by the Syrian Ministry 
of Electricity. Some initial problems were 
observed with recruitment of the project 
staff and project director by Ministry of 
electricity and UNDP. Contrary to standard 
practice, the project director was recruited 
via a closed procedure from within the 
Ministry of Electricity, and not by an open 
call and selection procedure as is common 
for these positions. Although it is 
recognized that a project director coming 
from within the executing agency will be 
instrumental in maintaining a good 
interaction of the project with the usual 
operations of the agent, it should also be 
noted that it is usually considered a 
benefit if the project director is 
independent form the government.  

In this project, it is obvious that the 
involvement of the Ministry of Electricity 

in the project was very intensive, and the 
impact of the project on the Ministry’s 
work was also quite significant, but 
activities outside of the Ministry, and 
involvement of other parties, was quite less 
evolved. This is in line with what can be 
expected if the project and the executing 
agency are closely connected, as was the 
case here. It would have been 
recommendable if it project had been 
placed at arms length of the Ministry, to 
stimulate an stronger orientation at other 
parties as well. 

The selection of international consultants 
have been done according standard UNDP 
procedures. Serious problems have occurred 
with the performance of the consultant 
initially selected for the demand side work. 
The selected company changed the initially 
proposed international experts, the newly 
proposed experts did not performed well, 
but the contract has not been terminated 
nor were any actions taken by UNDP or the 
project execution body to change the 
contract conditions. The unsatisfactory 
performance of the consultant was declared 
as one of the main reasons for the delay in 
some project activities. 

Evaluation indicators for this item: 

22. UNDP provided adequate oversight of 
the project and assignment of the 
required experts: to some extend, but 
the involvement of more shorter-term 
consultants for specialty tasks, would 
have probably benefited the project. 

4.3 Results achieved with the 
project 

This section first presents the status quo 
achieved by the project on each output 
identified in the project document. 
Following this, and based on the status quo 
observed and the impact generated in the 
country, results are assessed and rated per 
objective of the project.  

Status Quo for Immediate Objective 1, 
Establish the Syrian Energy Services Centre 
There is a limited information on the 
activities performed under this objective 
from the project beginning till the mid 
term evaluation in September 2002. A new 
set of outputs have been proposed in the 
mid term evaluation report and approved 
by the project management. These are used 
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for the rest of the further status quo 
description.  

Outputs 1.1-1.4: Walk through audits on 
200 plants; Detailed energy audits covering 
boilers, steam systems and electrical 
systems for 50 plants; Preparation of 
detailed design and feasibility studies for 
20 investment projects; Supervision of 
installation of 10 projects in conjunction 
with company staff 

Energy efficiency teams were established in 
the 14 governorate electricity distribution 
companies to perform the energy audit 
activities in their region, audit equipment 
has been delivered to the teams. They have 
performed a number of energy audits in 
their regions. Biggest attention during the 
audits as well as in the audit 
recommendation implementation has been 
given to power factor correction. More than 
75% of audited companies has power factor 
below 0.9, majority of which were public 
ones. These activities have become usual 
service provided by most energy efficiency 
teams in the 14 governorates, which is 
offered nowadays after the end of project 
in October 2005. This has been confirmed 
during the evaluation mission by 
discussion with representatives of Rural 
Damascus Electricity Company and Hama 
Electricity Distribution Company. Few pilot 
lighting projects have been implemented to 
introduce CFL instead of incandescent 
lighting. Those include Umayaad Mosque, 
Al Maryamiah Church, Central Prison in 
Hama, shopping centres, etc.  

Output 1.5: Development of a data-base of 
industrial energy use, by product and by 
process as a support to energy efficiency 
policy 

Some collection of data has been done 
using questionnaires send to industries, 
but project staff has some difficulties with 
collection of the information. In 2001 
survey on the electricity consumption was 
implemented together with the Central 
Bureau of Statistics which covered 1700 
commercial and industrial samples and 
4000 residential sector samples. The survey 
report has been developed and published in 
the end of 2001. According the results 
from the study the residential sector in 
Syria consumes more than 50% of the 

electricity followed by industrial sector 
with 28 %. 

Output 1.6: Development of a training 
program 

Under output 6, different training 
activities have been organized and 
implemented for the SESC staff itself as 
well as for staff from the 14 governorates 
electricity distribution companies. In 2001 
the project staff has passed three weeks 
training course on energy auditing in 
Alexandria Electricity Company in Egypt. 
Additional visit was organized to 
Alexandria Electricity Company and to 
University of Alexandria in 2002 for Syrian 
University doctors to exchange experience 
on the energy efficiency curricula and 
activities in Egypt. In 2004 15 experts from 
the project staff has passed two week DSM 
training in Greece and 8 experts attended 
training in Germany on thermal building 
insulation code.  

Additionally as part of the project 
activities a number of training workshops 
were organised for textile, food industries, 
chemical industries and engineering 
industries establishments, training for 
Rural Damascus engineering Syndicate. 
There is no information available on the 
follow up results of the training and the 
number of project initiated as result of the 
workshops. 

Thematic workshops and conferences took 
place in Damascus, Hama, Aleppo, Tartos, 
Daraa and other cities. Participants were 
government officials, engineers from 
governorates, university representatives, 
industries. Representatives from some of 
the industries (e.g. Steel factory in Hama) 
that have implemented power factor 
correction also attended the regional 
workshops and conferences, but no 
activities have been initiated to 
disseminate their own positive results 
among other similar industries.  

Output 1.7: Development of an exit 
strategy to transfer the methodology and 
technical capability to the National Energy 
Research Centre and/or the private sector 
at the end of the project. 

In 2003 National Energy Research Center 
was established under the Minister of 

Electricity. The center is situated in the 
premises of MoE and by its activities it 
should support and coordinate studies and 
research related to energy generation, 
planning and conservation, as well as will 
support MoE for the utilization of 
renewable energy recourses. After NERC 
creation all project staff has been 
transferred to the center, which has caused 
some delay in project implementation. This 
however has been a temporary problem, 
which has been resolved after discussions 
between the project management, NERC 
management and the Ministry of 
Electricity. By the time of the final 
evaluation it looks like that most of the 
activities performed by project staff prior 
NERC creation has been continued 
afterwards. There are some studies done for 
possibilities for NERC to work as an ESCO, 
but with the current electricity tariff this 
does not seem a feasible option. 

Status Quo for Immediate objective 2, 
National Energy Efficiency Program 
Output 2.1, Information Dissemination and 
Promotion Program 

Various information materials have been 
produced by the project - SESC brochure, 4 
quarterly newsletters, brochures on 
insulation, boiler efficiency, residential 
sector flyers, posters, TV adds. Various 
media activities have been organized via 
newspapers, radio and TV. The materials 
were distributed mainly during 
conferences, workshops and exhibitions. It 
is not clear how effectively the residential 
sector was approached – how and if the 
flyers were distributed to households, and 
whether there have been some 
communication back with end-use 
consumers to evaluate the effectiveness of 
the campaign (TV adds, newspaper articles, 
etc.). Joint activities were developed with 
Ministry of Education to introduce energy 
efficiency issues in school curricula. The 
project staff has developed and printed a 
manual for teachers on different energy 
and energy efficiency issues. University of 
Damascus has introduced course on energy 
efficiency in Mechanical and Electrical 
engineering faculty. 

Output 2.2: Energy Efficiency and 
Conservation Hotline  
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The activities under this output have been 
postponed for years with no clear decision 
from the project team on how to design 
the hotline service. Only by the end of the 
project it was proposed to replace the 
phone hot line service by an e-mail service. 
The reason for that was the overall 
impression that the telephone line would 
be used by end-use consumers mainly for 
complains from the high electricity bills for 
example rather than to get advice on 
efficient energy use. The e-mail service is 
available through the project website 
(www.moelec.gov.sy) and up to date the 
project staff has received very limited 
requests for consultation.  

Output 2.3: Launch of NEEP Awards for 
Energy Efficiency Program 

The energy efficiency award did not 
received support from MoE and the 
activities under this output have not been 
developed further. No alternative was 
developed. 

Output 2.4: Full DSM assessment of 
energy/electricity use 

The first project years were dedicated 
mainly on integrated resource planning 
(this was not specified as activity in the 
UNDP project document, but was initially 
introduced in the GEF project document). 
IRP plan has been developed with the 
support of international consultant, but 
there is no information available whether 
this has been used further by the MoE. 

DSM assessment was initiated only in 2001 
and the study was completed in 2003. The 
electricity demand forecast study showed 
that residential sector and industry 
electricity consumption are with 
contributing most to the overall growth in 
the country electricity demand. Based on 
the data collected during the household 
survey as well as the information gathered 
during the demand forecast, some 18 end-
use electricity saving measures have been 
identified. From these three pilot programs 
were chosen for further development of 
pre-feasibility studies - time of use 
metering, industrial motors and motor 
systems and building envelope 
improvement. 

Output 2.5: DSM pilot program in 
residential sector  

No DSM pilot programs have been 
implemented during the project. There is 
planning however to start with the 
implementation of the three feasibility 
studies developed as part of the DSM 
assessment. 

Output 2.6: EE S&L  

The work on standards and labels has 
started in 2001 by establishment of a 
committee responsible for development of 
a working program to improve refrigerators 
efficiency as well as to coordinate the 
activities for introduction of S&L for 
appliances. A draft ordinance for energy 
labeling of refrigerators is developed, 
which is expected to be adopted after the 
adoption of the Energy conservation low as 
sub low legislation. No information is 
available on the content of the ordinance 
and whether it deals only with the label 
itself, or is defining procedures for 
compliance checking, testing of appliances, 
etc. 

Output 2.7 Energy policy initiatives 
analyzed and designed  

Draft Energy conservation low has been 
developed and is currently under 
comments in different governmental 
institutions. The draft low targets energy 
efficiency for large consumers, S&L 
implementation, and use of renewable 
energy. No copy of the low has been 
presented during the evaluation mission so 
no further information can be presented 
here.  

 
Status Quo for Immediate Objective 3: 
Demonstrate Banias Efficiency Management 
System 
Output 3.1: Scope of work for 
Implementation of EMS 

Critical factors for successful 
implementation of EMS are recognized. In 
particular the availability of condition 
monitoring sensors turned out to be 
essential. The professional approach of 
ABB, the firm installing the EMS and MMS 
system, have been very helpful to obtain 
the proper set of sensors. 

Output 3.2: Establish Appropriate Targets 
for Energy Efficiency 

The targets set in the project description 
(no more than 0.5% less than the original 
performance) should be replaced by figures 
related to the optimal operational 
conditions identified by the CMS and EMS.  
Due to the ongoing rehabilitation of units 
1 and 2, establishing the targets should be 
the first thing after coming into operation 
of the units. The management seems to 
focus the larger part of its attention to the 
improvement of the performance of the 
units 3 and 4, and to speed up the 
rehabilitation of the units 1 and 2. 

In their Technical Statistical Report the 
PEEGT should adjust the capacity of the 
Banias plant to these optimal target 
figures. 

Output 3.3: Detailed List of Monitoring 
Parameters 

The monitoring parameters are evident as 
an intrinsic part of the EMS and MMS as 
turned out by samples at random taken of 
the hardware of the system during the visit 
of the Banias plant. 

Output 3.4: Complete Monitoring System 
Established 

The first step to obtain a profitable 
Efficiency Management System (EMS) is to 
have available a suitable set of condition 
monitoring sensors installed and in 
operation. As some vital sensors were only 
used as portable ones during the 
installation of the plant, it was not 
possible to monitor the condition real time 
based on principal parameters. This 
appeared during the installation of the EMS 
and the MMS. The missing sensors have 
been installed now and are in operation in 
the monitoring system. However, due to 
the delay in progress of the mechanical 
rehabilitation of the units 1 and 2, the full 
implementation and final testing of the 
EMS and MMS in the plant is delayed as 
well.  

Output 3.5: Banias Power Plant Staff 
Capable of Operating and Maintaining EMS 
During the site visit it turned out that the 
plant staff mentioned the first results of 
the CMS and EMS although this system was 
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only partially in operation. The monitoring 
of the operational conditions of the units 3 
and 4 already resulted in lower emissions. 
This was clearly visible through the much 
lighter colored smoke coming from the 
chimneys. Variation in smoke was also 
observed during the plant visit. The 
technical manager plant operations 
reported that the system indicated when 
the unit runs above its safe power 
operation point, e.g. 160 MW power asked 
for and delivered tot the grid against 140 
MW safe operation. Knowing this is an 
important contribution towards the safe 
and reliable operation of the electricity 
supply network in Syria. 

Status Quo for Immediate Objective 4: Banias 
Maintenance Management System 
Output 4.1. Scope of work for 
Implementation of MMS 

Critical factors for successful 
implementation of MMS are recognized. In 
particular the availability of condition 
monitoring sensors turned out to be 
essential. The professional approach of 
ABB, the firm installing the EMS and MMS 
system, have been very helpful to obtain 
the proper set of sensors. Awareness of 
well planned maintenance was observable 
but had apparently not given a high 
priority given the delay in starting up the 
units 1 and 2. The technical manager plant 
operations said that he had some concerns 
about the condition of the units 3 and 4 
based on the signals from the CMS. 

Output 4.2. Establish Appropriate Targets 
for Reliability 

Clear targets have not been mentioned, 
although the staff apparently was getting 
acquainted with new approach of 
maintaining reliability by preventive 
maintenance instead of running until 
failure. Getting the plant in full operation 
attracts a large part of the staff’s attention 
and effort. 

Output 4.3: Fully functional Maintenance 
Management System installed 

The first step to obtain an profitable 
Efficiency Management System (EMS) is to 
have available a suitable set of condition 
monitoring sensors installed and in 
operation. As some vital sensors were only 

used as portable ones during the 
installation of the plant, it was not 
possible to monitor the condition real time 
based on principal parameters. This 
appeared during the installation of the EMS 
and the MMS. The missing sensors have 
been installed now and are in operation in 
the monitoring system. However, due to 
the delay in progress of the mechanical 
rehabilitation of the units 1 and 2, the full 
implementation and final testing of the 
EMS and MMS in the plant is delayed as 
well.  

Output 4. Banias Power Plant Staff Capable 
of using MMS 

The staff is well under way to use the MMS, 
but it is not fully implemented yet in all 
the units. The essential starting phase of 
the MMS is the CMS, that monitors the 
condition of the units real-time, is 
successfully implemented for units 3 & 4. 
Therefore, the capability could not be 
identified nor demonstrated. 

Status Quo for Immediate objective 5: 
Establish PEEGT Efficiency and Maintenance 
Management Support Team 
Output 5.1: Institutional and 
Organizational Structure and Resources 
Identified 

A sound manner to identify organizational 
structures and resources is to check its 
operational result. At the level of the 
Minister of Electricity the need for 
strengthening the network resulted already 
in the planning of additional HV-lines and 
transformer capacities. Also the need for 
an increase in spinning reserve in the 
power generation capacity is a point of 
high priority. The statistical report of the 
PEEGT is sound and clear in identifying the 
coming problems due to lack of reserve 
power. The operational result in the 
dispatch is positive as electricity 
generation close to the edge of the 
operational window is now recognized due 
to the starting up of the Damascus Power 
control centre as was reported by the 
management at the Banias plant. The 
central team is well involved in the CMS at 
Banias. 

Output 5.2: Adequate and Fully Operational 
Equipment Available 

The equipment, hardware and software, has 
arrived and is set in operation. It is now 
ready for application at other power 
stations. This readiness has been hampered 
by the delay at Banias as the experience 
with the missing sensors in that station 
required additional attention. However, 
that experience triggered the fine-tuning 
of the equipment for the central team.  

Output 5.3: Operational System of 
Reliability Indices 

The indices have to be based on the results 
obtained at the Banias power plant. As 
Banias is not yet in full operation, because 
of the delay in rehabilitation of units 1 & 
2, the required results are not available 
yet. Based on observations during the final 
evaluation we expect that the process of 
setting indices on reliability will continue. 

Output 5.4: Capable Trainers and Training 
Modules  

The staff of the Banias power plant proved 
to be well trained and prepared for the 
rehabilitation and upgrading of the plant. 
The effectiveness of their work is 
considerably supported by the knowledge 
exchange with the engineer from ABB. This 
support will help them to establish their 
capabilities to a firm basis required for 
their status as a benchmark for other 
power plants. Compared to the time 
schedule in the project there is a strong 
delay. 

Output 5.5: Thorough Review of EPS 
Section Undertaken  

As the Efficiency and Performance Section 
of the Central Team has the full operation 
of Banias as a starting point, it could not 
even start this operation. So there is no 
other result than the completion of the 
equipment. 

4.4 Assessment of Results 
Achieved 

In this section, the results achieved with 
the project are assessed, in comparison to 
the originally stated objectives of the 
project and in relation to what could 
realistically be achieved by a project of this 
size and duration. The assessment builds 
on the overview of the results achieved as 
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reported in section 4.3, listing the various 
outputs of the project.  

The overall appreciation of the project 
results is marginally satisfactory. The 
objectives of the project have been 
achieved only for smaller parts of the 
project, and there is not a single objective 
that has delivered as planned. To a large 
part, this must be attributed to the poor 
design of the project, however, a lack of 
focus and prioritization in the 
implementation of the project, as well as 
substantial delays in the provision of 
inputs and the execution of the project, 
have also had a substantial impact on the 
low realized outcome of the project.  

The sustainable impact of the project is 
likely to be limited to three topics:  

• Condition monitoring and efficiency 
monitoring systems will be implemented 
at new power stations in the country; 

• Power factor corrections have been 
applied widely during the project, and 
teams have been set-up in all regional 
utilities to continue this work; 

• The National Energy Research Centre 
was created.  

Further, attention for energy efficiency is 
increased at the Ministry of Electricity. 

Although these are important long-term 
impacts, it is a relatively small 
achievement compared to the size and 
duration of the project. 

Rated elements are: 

• Projected emission reductions based on 
realized project results (improvement 
target): marginally satisfactory. 

• Syrian Energy Services Centre 
operational as an independent unit and 
funded from non-project sources 
(Immediate Objective 1): satisfactory 

• National Energy Efficiency Program 
adopted by Government of Syria and put 
into operation with government funding 
(Immediate Objective 2): unsatisfactory 

• Banias Efficiency Management System 
installed and resulting in demonstrate 
efficiency improvements at plant 
operation (Immediate Objective 3): 
marginally satisfactory 

• Banias Maintenance Management 
System installed and resulting in 
demonstrate efficiency improvements at 
plant operation (Immediate Objective 
4): marginally satisfactory 

• Power plant efficiency and maintenance 
management programs transferred to at 
least one other power plant (Immediate 
Objective 5): unsatisfactory 

• Documented evidence of increased 
power system reliability (Immediate 
Objective 5): unsatisfactory 

Attainment of Outcomes & Achievement of 
objectives (R)  
Emission Reduction Objective 

Rating: marginally satisfactory 

The overall objective of this project was to 
achieve greenhouse gas emission 
reductions, by implementing a combination 
of supply and demand-side measures. It 
was expected that demand-side measures 
would account for an energy saving of 
1.4% annually by 2008, and supply-side 
measures for 0.4% annually. It should be 
noted that these are rather modest targets 
in relation to the size of the efforts of the 
SSEECP and in view of the substantial 
investments that the Government of Syria 
was planning to do.  

There is no ex-post calculation of the 
greenhouse gas emission impact of this 
project, or of the energy saving impact, 
making it difficult to estimate the 
achievements on this objective. The latest 
demand side management report estimates 
that, as a result of planned DSM activities, 
an energy demand reduction would be 
achieved of 1.2% by 2009, which, taking 
into account the delays in the project, is 
an impact similar to what was planned. 
Although the preparation of the plan was 
part of the project, the implementation of 
it to a large extent will have to take place 
afterwards. It is therefore unclear whether 
this impact can be attributed to the 
project. The demand-side management 

activities executed by the project have 
been rather limited, and it is expected that 
their impact is low, below the impact 
planned for the project.  

The project has had a good impact in power 
factor corrections, both at end-users 
(industrial customers) and in the power 
distribution network (substations). 
Substantial improvements have been 
achieved, and these must have resulted in 
energy efficiency improvements at power 
plants. Lacking further data, no calculation 
of this impact can be presented here. 

The improvements at the Banias power 
plant have also been substantial, and it is 
expected that this has resulted in energy 
savings and greenhouse gas emission 
reductions. If the rehabilitation of the 
Banias power plant continues as planned, 
this will add further savings. However, 
lacking further data, no calculation of this 
impact can be presented for this aspect 
either. 

Further information regarding the energy 
efficiency of the Syrian electricity system 
is included in annex 7, detailed technical 
comments. 

Evaluation indicators for this item: 

23. Projected emission reductions based 
on realized project results (baseline: 
annual energy conservation of 1.83% pa 
and 7.6 million tons CO2 emission 
reduction cumulatively by 2008): an 
impact of this magnitude is probably 
realized, but there is no data to support 
this. 

Immediate Objective 1, Establish the Syrian 
Energy Services Centre 

Rating: satisfactory 

The project set out to establish a Syrian 
Energy Services Centre to provide a wide 
range of energy efficiency advice and 
services to residential, industrial and 
public customers. The Centre was supposed 
to operate as an energy services company 
(ESCO), charging its customers for its 
advice and/or provide energy saving 
investments in industrial facilities in 
exchange for a share of the associated 
energy cost savings. This approach was 
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flawed, and has never been implemented. 
Following the mid-term evaluation, it was 
decided to re-orient the Centre towards an 
advisory role, providing energy saving 
advice to customers free of charge.  

This has been a successful approach, and 
even though the project has not formally 
set-up the intended Centre, it has operated 
as one and delivered advice to mainly 
industrial customers. A collaboration was 
established with the 14 utilities servicing 
the governates of Syria, and energy 
efficiency teams were established there 
also. These teams, at the project and in the 
governates, have been most successful in 
introducing or improving power factor 
corrections, in industrial facilities and 
distribution network sub-stations. This has 
had a significant impact on the overall 
performance of the Syrian distribution 
network, and an expected (though not 
proven) impact on power plant energy 
efficiency, which results in fossil energy 
savings and/or a higher electricity output 
at the plant.  

Further intended activities of the Centre, 
mainly in direct energy savings in 
industrial facilities, have had a lesser 
impact. There have been successes in 
assisting industries with simple measures 
like boiler controls and adjustments, but 
there is no indication of a wider 
understanding of energy efficiency issues 
or increased investments in energy 
efficiency at industrial facilities.   

Towards the end of the project, the 
activities for this objective have been 
transferred to a newly established National 
Energy Research Centre (NERC). This 
represents a significant investment by 
Syria, and provides sustainability to these 
activities. At the time of the evaluation, 
the NERC was operational and expanding in 
scope and employees, and a transfer to a 
new and larger facility with dedicated 
laboratories was in preparation. The NERC 
appeared to have a qualified staff and good 
resources, but seemed to lack a coherent 
vision of its role and a strategy for 
improving energy efficiency on the ground. 
There was a tendency to focus on research 
and innovative long-term projects, while 
Syria would probably benefit more from a 
focus on implementation and simple short-
term energy savings. Although the 

establishment of the NERC marks a very 
important step by Syria towards a better 
use of energy, a re-orientation of the 
NERC’s strategic priorities would be likely 
to add significantly to its effectiveness for 
the country.  

Evaluation indicators for this item: 

24. SECS operational as an independent 
unit and funded from non-project 
sources: yes, under a new name and 
with good government support. A re-
orientation of the NERC towards energy 
savings support would be advisable. 

Immediate Objective 2, National Energy 
Efficiency Program 

Rating: unsatisfactory 

This objective planned to initiate a variety 
of energy efficiency activities, together 
leading to a well-established national 
energy efficiency program. This should 
have included information campaigns, a 
hotline, awards, a DSM analysis and DSM 
program, standards and labels, and policy 
development.  

Work on this objective appears to have 
been incidental, with some TV adds 
directed towards the residential sector, 
materials and activities targeting schools, a 
website and email information, a DSM 
report, a refrigerator energy label 
preparation and preparatory work for an 
energy conservation law. This lacks 
coherence, and the activities in general 
seem to have to brief to be able to have a 
lasting impact in the country. Many 
planned results have not been delivered, 
and specifically those activities that could 
have resulted in energy efficiency 
improvements beyond the duration of the 
project have not come to fruition.  

It is unfortunate that a DSM analysis was 
delivered close to the end of the project 
and that no follow-up on it has been 
initiated. Similarly, refrigerator energy 
labels were analyzed and preparations were 
made for a standard and label in Syria, but 
not followed through. Such a follow-up 
could be the task of the NERC (see 
objective 1), but that was not yet arranged 
at the time of the evaluation. Overall, no 
national energy efficiency program has 

been put in place, and the various 
activities under this objective have been to 
fragmented to really prepare Syria for more 
energy efficiency.  

To put this in perspective: the objective as 
formulated in the project document was ill-
designed and unbalanced, and a separate 
project would have been justified (and 
probably required) for the implementation 
of this objective. The project should not 
have been expected to deliver on all of the 
planned activities for this objective. 
However, an earlier selection of 
realistically achievable goals and a focus on 
those, taking into account the time it 
takes to fully implement a DSM program or 
a standards & labels regulation, would have 
been possible and should have taken place. 

Evaluation indicators for this item: 

25. NEEP adopted by Government of Syria 
and put into operation with government 
funding: no, some activities have been 
implemented, but the overall 
performance is weak and no follow-up 
program was established. 

Immediate Objective 3: Demonstrate Banias 
Efficiency Management System 

Immediate Objective 4: Banias Maintenance 
Management System 

Rating: marginally satisfactory 

The objectives 3 and 4 are closely 
interlinked, and are best treated in one 
assessment. In fact, an efficiency 
management system (objective 3) can only 
operate properly if it is based on a 
functioning maintenance management 
system (objective 4), and it might have 
been more appropriate if the two objectives 
had been combined from the start. In the 
implementation of the project, the two 
objectives have been treated as one, 
reflecting the linkages between the two 
parts.  

The end of the work on these two 
objectives can be characterised as having, 
at the Banias power plant, (1) the 
availability of four rehabilitated power 
generation units, (2) with the ability to 
monitor the condition of the units and 
perform scheduled maintenance, and (3) 
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the ability to operate the units at an 
optimal energy efficiency.  

Several activities were planned for this to 
become a reality, starting with the 
rehabilitation of the generation units, at 
which time also condition monitoring (or 
maintenance monitoring) equipment would 
be installed, the training of staff in the use 
of that equipment in the implementation 
of scheduled maintenance practices, the 
installation of efficiency monitoring 
equipment, and the training of staff in the 
use thereof. Although the above steps can 
be implemented in parallel, it should be 
taken into account that the logical 
sequence is as listed here, and that next 
steps only make sense if initial steps are 
implemented.  

A difficulty regarding the objectives 3 and 
4 of the project has been the delay in the 
rehabilitation of the power plant units. 
Two units (no 3 and 4) have been 
rehabilitated around 2000, but two more 
units (no 1 and 2) are still not 
rehabilitated. This fact undermined the 
ability of the project to fully deliver on 
both objectives discussed here, and the 
results achieved are consequently less than 
planned. Nevertheless, the project has had 
good impacts in some areas. 

The basic requirement for the effective use 
of a maintenance management system is 
the understanding of the whole set of 
elements of the system:  

• sensors monitoring the condition of the 
units in the power plant,  

• the applicability of the computerized 
model representing the performance of 
the power plant units in terms of 
efficiency and save operation within the 
operational window. 

During the evaluation, the power plant 
management showed a good understanding 
of the maintenance and efficiency 
management systems, and enthusiasm for 
applying it for a better operation of the 
plant once it will be in full operation. The 
establishment of a proper maintenance 
program is recognized as a common 
activity for the Banias power plant staff 
plus specialists at the NERC and PEEGT’s 
Central team. The mindset of the plant 

management, an important criterion for 
establishing the success of the project in 
this area, has changed from a focus on ‘run 
to failure’ to ‘scheduled maintenance’. This 
is an important and probably lasting 
impact of the project.  

During the project, in the process of 
applying maintenance and efficiency 
management systems on the rehabilitated 
units 3 and 4, critical factors for the 
successful implementation of an EMS have 
been recognized. In particular, it was 
learned that the availability of condition 
monitoring sensors is essential to be able 
to manage the efficiency of the units. The 
installation of the efficiency management 
system on units 3 and 4 of the power plant 
was completed a few months before the 
evaluation (in other words, at the very end 
of the project, or a bit afterwards), and it 
had not been put to full operation yet. 
This was expected to happen in the coming 
months. 

Even though the CMS and EMS were only 
partially in operation, the monitoring of 
the operational conditions of the units 3 
and 4 had already resulted in lower 
emissions, which could be established by 
visual inspection of the smoke coming out 
of the chimneys. It was further learned 
that the plant manager was well-aware of 
the safe operational window of the plant, 
even if he was forced to operate the plant 
outside of this window. Such knowledge, if 
acted on, can contribute to the safe and 
reliable operation of the electricity supply 
network in Syria. 

An issue affecting the usefulness of the 
improvements in Banias is the upcoming 
situation of power shortages in Syria. 
Under those circumstances, expected in the 
near future, it will likely be very difficult 
to operate a plant at its best efficiency, or 
even within its safe operational window, as 
it is likely that in such situations a plant 
will have to produce to the limit of its 
maximum power. It is even possible that 
the newly acquired practice of scheduled 
maintenance will be abandoned under such 
circumstances. 

The Ministry of Electricity reported that all 
new power plants in Syria will be equipped 
with condition monitoring equipment, and 
that this will be installed at older plants 

also. Other power plant managers learned 
of the usefulness of such systems via the 
management of the Banias power plant. 
Even though the intended result of the 
project for these objectives was not 
achieved, the decision to replicate the 
systems at other plants signifies an 
important step up for the country, and an 
important impact of the project.  

Evaluation indicators for this item: 

26. EMS installed and resulting in 
demonstrate efficiency improvements at 
plant operation: not yet, due to the 
delayed and incomplete rehabilitation of 
the plant and installation of the 
systems.  

27. MMS installed and resulting in 
demonstrate efficiency improvements at 
plant operation: partially, on 2 of the 4 
units, and results have been observed 
by visual inspection but there are no 
monitoring data present.  

Immediate objective 5: Establish PEEGT 
Efficiency and Maintenance Management 
Support Team 

Rating: unsatisfactory 

The unbalanced project design made it 
particularly difficult to implement the 
activities for this objective properly. The 
design focused on various details, while 
ignoring main issues like real time 
condition monitoring of the electricity 
generation process.  

The implementation of the activities 
planned under this objective depended on 
the results from objectives 3 and 4 being 
available. As partial results were delivered 
at the very end or after of the project, and 
the remainder is probably available in the 
coming time, none of the planned 
activities for this objective has been 
delivered.  

Nevertheless, a ‘Central team’ was 
established at PEEGT, and it is ready to 
take up the required activities in the 
future. Further dissemination of the results 
(to be) achieved at the Banias power plant 
to other power plants in the country would 
be important to replicate the 
improvements made there.  
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Evaluation indicators for this item: 

28. Efficiency and maintenance 
management programs transferred to at 
least one other power plant: not yet, 
although it is planned that other power 
stations will be equipped with 
maintenance management sensors. 

29. Documented evidence of increased 
power system reliability: no assessment 
has been made so far, and it may take 
some time before such an assessment 
can be conducted.  

Sustainability 
The overall sustainability of the project is 
characterized by three main, lasting 
impacts in the country: 

• Condition monitoring and efficiency 
monitoring systems will be implemented 
at new power stations in the country. 
This signifies an important replication 
of that part of the project, at Syria’s 
own initiative and expense; 

• Power factor corrections have been 
applied widely during the project, and 
teams have been set-up in all regional 
utilities to continue this work. It is 
expected that this will continue without 
further support from the project, and 
thus have a continued and increasing 
beneficial impact for the country; 

• The National Energy Research Centre 
was created, largely to follow-up on the 

work of the project. This Centre is well-
staffed and will be provided with more 
resources and a dedicated facility in the 
near future.  

There further is a significantly increased 
attention for efficiency and good plant 
management at the Ministry of Electricity. 
The impact of the project outside of the 
Ministry of Electricity and its associated 
organizations, however, is quite limited.  

Many planned outputs of the project have 
never been realized, and thus cannot have 
a lasting impact in the country. Many 
other activities, especially on the demand-
side, have been fragmented or small-scale, 
or have not been carried through till the 
end and it is expected that there will be a 
limited sustainable impact at best for the 
other activities of the project.  

Energy audits, for example, have become 
an activity of energy efficiency teams at 
regional utilities. The success of that 
activity during the project, however, has 
been limited and no change or upgrade was 
foreseen to make it a bigger success. 
Actions in the residential sector, like TV 
adds, have been very fragmented, and are 
not likely to have a lasting impact. Other 
activities, like energy efficiency materials 
for schools, are unconnected to the rest of 
the project and to the normal activities of 
the Ministry of Electricity, leading to a low 
expected lasting impact.  

A note should be made about the National 
Energy Research Centre (NERC). This Centre 
follows-up to the SSEECP project, but is so 
far position itself as a research 
establishment, working on issues like 
renewable energy and more complex 
systems. In this current positioning, this is 
unlikely to provide much direct benefits to 
the country, which is still facing 
substantial energy efficiency issues and the 
need for conservation in view of an 
upcoming power supply shortage. Without 
a re-orientation of the NERC towards 
delivering energy efficiency and 
conservation, instead of researching it, the 
contribution of the Centre to sustaining 
energy efficiency in Syria will be much 
lower.  

Evaluation indicators for this item: 

20. The project established a sustainable 
impact in the country, which will 
continue independently: yes, with a few 
important results, but in isolated parts 
of the project. Large parts of the project 
will probably have little to none 
independent follow-up, however. 

21. The project established arrangements 
with relevant organizations or other 
instruments to secure a continued 
impact: yes, via the NERC. Arrangements 
with other organizations have not been 
established, however.   
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5. Recommendations
5.1 Corrective actions for the 

design, implementation, 
monitoring and evaluation of 
the project 

Various corrective actions are needed for 
this project, to improve the administration 
of the project in various aspects, and to 
secure that non-yet-completed activities 
are followed-through to a (more) 
sustainable state. 

On the administrative side, it is 
recommended that: 

• All project documentation is made easily 
available for future use by the NERC and 
other parties within and outside of 
Syria, e.g. via a CD-ROM or website. 
Preferably, this would include (the 
preparation and publication of) a 
summary final report of the project as 
well; 

• Sustainability plans are created for the 
successful power factor correction 
activities, to ensure that this activity 
will continue with the appropriate 
mandate and funding in the future. 

On the content of the project activities, it 
is strongly recommended that: 

• A mechanism is put in place to monitor 
the progress of the rehabilitation of the 
Banias power plant and the installation 
of the condition and efficiency 
monitoring systems there. This should 
include the monitoring of the 
operational conditions at the plant, to 
learn if the new systems have resulted 
in efficiency improvements and a higher 
reliability due to the better planning of 
the maintenance; 

• The various demand-side activities are 
integrated and further developed in a 
National energy efficiency program 
(targeting both supply and demand side 
energy efficiency). Part of it would be 
the follow-up to the industrial energy 
audits started with this project, 
implementation of the priority DSM 
measures identified in the DSM study 
(building energy efficiency and electric 
motor efficiency), finalizing the S&L 

legislation for refrigerators and starting 
the implementation of the various 
measures;  

• As much as possible stakeholder groups 
are involved in the process of selecting 
and implementing priorities and actions 
for the National energy efficiency 
program; 

• A strategy is developed for the National 
Energy Research Centre, targeting the 
urgent needs of the country. A role in 
the implementation of the National 
energy efficiency program should be 
part of that strategy; 

Although the actions listed here will not 
correct the faulty design of the project nor 
mitigate the effects of issues in the 
implementation of it, these actions will 
improve the sustainability of the various 
results of the project, and reinforce it on 
some aspects where it has fallen short.  

5.2 Actions to follow up or 
reinforce initial benefits from 
the project 

It should first be noted that corrective 
actions are needed for various activities of 
the project, to achieve that the results 
achieved in the project are secured and 
benefit the country in the longer run. This 
should be the first priority for follow-up 
work. Building on this, some actions are 
recommended to expand the impact of the 
project in the country. 

• Activities with industrial sector on 
energy auditing should e continued and 
expanded. Audits should take into 
account the energy efficiency of the 
overall industrial process and the 
buildings, and focus on low-cost or no-
cost measures that can be applied 
quickly and on a large scale; 

• A Demand Side Management program 
should be developed covering on low-
cost or no-cost measures for the 
residential and commercial sectors. The 
current plan stresses on the option to 
invest in better equipment which is paid 
back by energy savings over various 
years. There are simpler measures 

available, however, that require less 
investment and deliver savings more 
quickly, thus benefiting Syria more. 
These measures should be added, as a 
priority, to a DSM program; 

• Work started on energy standards and 
labels for refrigerators and air 
conditioners should continue, leading to 
the adoption of national legislation for 
standards and/or labels, the 
development of verification and 
enforcement institutions and 
procedures, and the implementation of 
an S&L program at the national level. It 
is recommended that the standards and 
labels currently in use with Syria’s main 
trading partners are reviewed, and that 
standards and labels are chosen for 
Syria that are coordinated or 
harmonized with those of the main 
trade partners; 

• The project has led to an increased 
awareness for the benefits of efficiency 
improvements in the power supply 
system and a willingness to take action 
to improve it. It is recommended that 
Syria’s efforts are supported via the 
regular provision of high-level 
consultancy, for feedback on the 
country’s strategy and help in 
formulating a birds eye view on the 
evolution of the (efficiency of the) 
electricity network. 

• Specifically for the national energy 
system (outside of the project), it is 
advised that Syria: 

o Focuses on peak power production 
capacity; 

o Increases the hydropower capacity by 
installing a pumping system; 

o Speeds-up the commissioning on new 
plants and plant rehabilitations; 

o Tracks out-of-optimal generation in 
general dispatch reports; 

o Vigorously implements simple DSM 
measures (good housekeeping, etc) 
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5.3 Proposals for future 
directions underlining main 
objectives; 

Syria has a large potential for further 
energy efficiency and conservation, in both 
the supply and demand side. Future 
projects should build on the activities 
initiated with this project, however, taking 
into account the needs of the country. As 
the country is facing power shortages in 
the coming years, activities that improve 
the efficiency and capacity of power 
supply, and activities leading to quick 
energy savings should be considered 
especially. Some suggestions are: 

• Introduce ‘quick savings’ programs for 
the residential, commercial and 
industrial sectors, to introduce low- or 
no-cost energy saving measures in these 
sectors. (immediately start with good 
housekeeping) To create a large uptake 
of such programs, an integrated 
strategy, clear messages, strong 
government and civil society support 
and sustained campaigns are needed. 
Pilot or demonstration projects could 

help to communicate the benefits of 
energy savings to business and the 
public, especially if these get particular 
attention in television programs and 
newspapers over a long time; 

• Introduce energy standards and labels 
for other major appliances, standard 
industrial equipment and lamps, to 
gradually transform the market for 
these products towards higher energy 
efficiency. Priority should be given to 
products that have a high market share, 
a large national energy demand and for 
which more efficient models are already 
available in the country. Further, 
standards and labels can be easier to 
introduce if similar regulations are 
already in place with trading partners; 

• Financial mechanisms can be introduced 
to support investments in energy 
efficient equipment, especially for 
public industries that often lack the 
budgets to invest in better equipment. 
Since the electricity rates are 
subsidized, energy savings directly 

benefit the government’s budget, thus 
justifying that financial support is 
given;  

• Create a national data base with 
information on the energy consumption 
by sectors, implemented energy 
efficiency projects and results. The 
information could be used in the 
process of development and 
actualization of the national program, 
for selection of priority areas of the 
program and for monitoring of the 
results. 

• A recommendation not directly linked 
to the follow-up of this project, but to 
new projects in general, is to establish a 
multi-annual financial overview of 
originally planned, currently planned 
budgets and actual expenditure per 
objective and output. Such an overview 
can be of great value for the 
management and supervision of a 
project, and for tracking results versus 
inputs.   
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6. Lessons Learnt
The project, including its design, 
implementation and results, shows many 
insightful lessons. Some of these lessons 
point to good aspects of the project, and 
repetition of the underlying practices in 
other projects would be recommended. 
Some point to clear failures in this project, 
and also provide very useful lessons for 
future projects. It is impossible to provide 
a full overview of all lessons learned here, 
and the project management and the 
stakeholders involved are encouraged to 
describe their lessons learned, and report 
these (e.g., as part of the project final 
report, in a conference or magazine paper). 

A good lesson in this project is that the 
capacities built in a project can be secured 
for the country by providing a smooth 
follow-up of the project’s work in a state 
organization. With the implementation of 
project activities, important human 
capacities have been created within the 
various structures of the MoE. The project 
engineers had no experience with energy 
efficiency at the project start but have 
build significant knowledge on it during 
their work on the different project 
outputs. The government has kept this 
capacity within the Ministry of Electricity 
by the creation of a National Energy 
Research Centre (NERC), which can 
continue to work on project activities and 
make them sustainable. Similarly, energy 
efficiency departments have been created 
in the Electricity distribution companies in 
the directorates, which have been trained 
and are working on energy auditing for 
local clients. These departments can 
support future the implementation of 
future energy efficiency activities on a 
regional level. This does depend, however, 
on the correct strategy for these 
organizations. In Syria, the NERC is 
currently focused on energy research and 
much less on delivering energy efficiency, 
which would probably give a less useful 
follow-up to project activities.  

A major lesson of this project is that an in-
depth analysis of the country, on all 
relevant aspects is needed for a proper 
design of a project. This analysis should 
not only focus on the objectives that the 
project wants to achieve, but even more so 

on what is going on outside of the project’s 
proposed activities and how this might 
affect the project’s effectiveness. In this 
project, such an analysis should have 
included an analysis of the national 
electricity system, preventing that the 
energy efficiency management systems 
being put in place at a power plant might 
not come to fruition because the national 
electricity generation system doesn’t allow 
for the optimization of a plant on energy 
efficiency any more, due to expected power 
shortages. With such an analysis, an 
integrated overview of the project’s 
context should be created, and how this is 
expected to evolve in the coming years 
with and without the project. Based on 
that, a project can be designed that is 
more effectively targeting the needs of the 
country. 

A third lesson is that energy price 
subsidies need to be taken into account 
into the project design and 
implementation. Energy prices in Syria, 
and many other countries, are heavily 
subsidized or otherwise not reflecting real 
market prices. In this project, the 
(artificially) low end-user prices have been 
a barrier for investments in energy 
efficiency, as investments now have low 
energy cost savings, and the cost-
effectiveness for the end-user is much 
reduced. Thus, many investments that are 
cost-effective on a national level are not 
being taken. The energy price should be 
factored into the project design and in 
cases of heavily subsidized energy, this 
could imply relying on government or 
utility-funded DSM programs instead of 
end-user investments, justified by the fact 
that energy savings also primarily benefit 
the state or utility that is subsidizing the 
delivered energy. 

The capacities of the country for 
implementing a project should be taken 
into account, reflecting that it takes time 
to build the capacities to implement 
energy programs and deliver energy 
efficiency improvements. International 
support can help in building capacities and 
structure activities, but are no substitute 
for national capacities. National capacities 
need to be developed in pace with the 

start-up and implementation of project 
activities, implying that only a limited 
number of activities should be taken up, 
and that initial activities are fairly easy to 
implement. Further, activities should not 
be planned to be too depending on each 
other, whereby one activity can only start 
when another is completed. Such stacking 
of activities reduces the opportunity to 
absorb delays in the implementation of 
activities, which often happens in new 
projects, and leads to many activities that 
must be started too late towards the end of 
the project. 

When a project is ongoing, but not 
delivering as planned, it is important to re-
evaluate the original objectives and decide 
on a prioritization of objectives and 
activities. This prevents that management 
and implementation capacity is fragmented 
across a too large number of activities, 
resulting in no or too limited 
implementation of activities, although 
substantial resources have been put in. In 
this project, the project has tried to deliver 
on too many different activities, but work 
on many activities was stopped before 
completion when time and budgets ran 
out. If such an overload of activities is 
occurring, it is better to prioritize on a 
manageable number of activities, and 
deliver on those, than to continue till it’s 
too late and miss out on many activities.  

The involvement of different stakeholder 
groups was limited during the 
implementation of the project; most of the 
participating parties were from within the 
Ministry of Electricity structures and 
outside contribution was limited to 
conference and workshops participation 
and information dissemination about 
project activities. No efforts were made to 
discuss with stakeholders the project 
activities and plans, barriers and problems 
and how to overcome these, necessary 
changes in the project document and 
outcomes, project results, etc. This resulted 
in little societal uptake of the programs’ 
goals, and little to none drive for 
continuation of activities once the project 
ends. Efforts should be made to create 
long-term collaborations with relevant 
stakeholders during the development and 
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implementation of energy efficiency 
projects and programs, eventually leading 
to coordinated implementation of 
activities, with co-decision making and 
joint ownership of project activities. 

Finally, a lesson is that the follow-up of a 
project has to be arranged well before its 
completion, to make sure that activities 

implemented during the project are 
properly continued once the project stops. 
In this case, provisions were (and are) 
needed for the monitoring and evaluation 
of the performance of the power plant 
where new systems have been installed. 
Specifically for this project also, provisions 
were needed to monitor the rehabilitation 
of the Banias power plant, which was in 

the (co-financed part of the) project but 
was not delivered during the 
implementation period. Once the project is 
completed, there no more is a structure to 
set-up such provisions, and it is important 
to prepare for the end of a project well 
before its end date. 
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7. Evaluation Report Annexes
7.1 Evaluation Terms of 

Reference 
TOR for Final Evaluations Of SUPPLY- SIDE 
EFFECIENCY AND ENERGY CONSERVATION 
AND PLANNING 

SYR/97/G31; SYR/97/001; SYR/97/EO2 

I.  Introduction 
The overall objective of the project is to 
strengthen the capacity of the Syrian Arab 
Republic to implement and sustain a long 
term energy efficiency that has well 
documented positive impact on both the 
global as well as the local environment. At 
the same time the project is in line with 
the country’s sustainable development 
objectives. 

The long term Goal of the project is to 
reduce the green house gas emissions 
resulting from the combustion of the 
carbon based fuels and the consumption of 
the electric power, and thereby contribute 
to the mitigation of Climate Change. 

The project funds are devoted to removal 
of barriers as a cost effective mechanism of 
institutional strengthening and capacity 
building within the Ministry of Electricity 
in general and the two Syrian electricity 
establishments. More specifically, the 
project will remove barriers to the effective 
adoption of energy efficiency measures in 
the Syrian power sector and the 
introduction of energy conservation in the 
private and public sectors. 

Through barriers removal mechanism, the 
project will address the need for 
restructuring greater efficiency, self 
sustainability and for the introduction of 
appropriate technologies and concepts 
within the Syrian energy Sector. 
Furthermore, through barrier removal, the 
effective adoption of energy efficient 
measures in the Syrian supply and demand 
side sectors encouraged and nurtured. 

The projects have five immediate 
objectives: 

1. Syrian energy service center 

2. National Energy Efficiency Program  

3. Banias Efficiency Management System  

4. Banias Maintenance Management 
System  

5. PEEGT Efficiency and Maintenance 
management support team  

By the year 2008, the objectives will 
reduce energy consumption by a total of 1 
. 83 % compared to the current levels and 
to reduce CO2 emissions by 765.5 Ton  

The Project started its activities in October 
1999; the planned actual date for its 
completion is October 2003. The total 
budget of the project is US $ 4 .755 million 
(excluding in kind), funded by GEF, UNDP, 
and OPEC as Follows (US $ 4.070000 GEF, 
US $ 505000 UNDP TRAC1 &2, US $ 180000 
OPEC). The in kind contribution of the 
government is US $ 38,119,565. 

The executing agency is the Ministry of 
Electricity 

II. Objectives of the evaluation 
The Monitoring and Evaluation (M&E) 
policy at the project level in UNDP/GEF has 
four objectives: a) to monitor and evaluate 
results and impacts of GEF activities; b)to 
provide a basis for decision-making on 
amendments and improvements of policies, 
strategies, program management, 
procedures, and projects; c)to promote 
accountability for resource use against 
objectives; and, d) to document, provide 
feedback on, and disseminate results and 
lessons learned. These might be applied 
continuously throughout the lifetime of 
the project -e.g. periodic monitoring of 
indicators-, or as specific time-bound 
exercises such as mid term reviews, audit 
reports and terminal evaluation. 

In accordance with UNDP/GEF M&E policies 
and procedures, all regular and medium-
sized projects supported by the GEF should 
undergo a final evaluation upon 
completion of implementation. A final 
Evaluation of a GEF-funded project is 
required before a concept proposal for 
additional funding can be considered for 
inclusion in a GEF work program. However, 

a final evaluation is not an appraisal of the 
follow-up phase.  

Based on this directive UNDP Syria Co. 
initiated this evaluation by at the request 
of the National Executing Agency. 

This evaluation is intended to assess the 
relevance, performance and success of the 
project. It looks at early signs of potential 
impact and sustainability of results, 
including the contribution to capacity 
development and the achievement of 
global environment goals. It will also 
identify/document lessons learned, suggest 
actions to be taken at the local level to 
facilitate effective follow-up of the project 
in line with its long term development 
objective and make recommendations that 
might improve design and implementation 
of other UNDP/GEF projects. 

The overall objective of this final 
evaluation is to review the performance 
and the implementation of the Energy 
Efficiency Improvements and Greenhouse 
Gas Reduction project, to asses the extent 
to which the global environment objectives 
and the improvements targets, as described 
in the project document, have been 
achieved and, to analyze the efficiency and 
cost effectiveness of how the project has 
moved towards its objectives and 
outcomes.  

In addition, and in-line with GEF M&E 
guidance, this evaluation will cover the 
following: 

• Analysis of the attainment of global 
environmental objectives, 
outcomes/impacts, project objectives, 
and delivery and completion of project 
outputs/activities (based on indicators).  

• Evaluation of project achievements 
according to GEF Project Review Criteria: 

• Implementation approach 

• Country ownership/Driveness  

• Stakeholder participation/ Public 
Involvement 
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• Sustainability 

• Replication approach  

• Financial planning 

• Cost-effectiveness 

• Assessment of the project’s monitoring 
and evaluation systems 

The Report of the final evaluation will be 
targeted at meeting the Evaluation needs 
of all stakeholders (GEF, UNDP, MOE, and 
other relevant stakeholders participating in 
the project) 

III.   Products expected from the evaluation 
The main Deliverables of the final 
evaluation will be: 

• An Inception Report 

• A Final evaluation Report based on the 
general format outline at Annex 1 

Inception Report 

The Inception Report will be provided after 
the review of basic information of the 
project, and will outline the work plan and 
the key issues to be addressed during the 
mission in the Syrian Territories.  

Final evaluation Report 

The Final evaluation Report will include a) 
findings, conclusions and recommendations 
in relation to the issues to be addressed 
identified under sections 2 and 3; b) 
lessons learned and best practices for 
future projects in the country, region and 
GEF and c) differences or disagreements 
between the findings of the evaluation 
team, the Project management or 
UNDP/Syria.  

The Evaluation Report will be written in 
the format outlined in Annex 1 and will 
not exceed 60 pages in total) 

Within one week of completion of the 
country part of the mission, the draft 
report should be submitted to the 
Executing agency /National Project 
Director, UNDP Syria CO and GEF Regional 
Coordinator for review and comments.  

IV.   Methodology or evaluation approach 
The evaluation process will be carried out 
through a period of forty two days (42) 
days, including (15) days mission to Syria 
where the Ministry of electricity(MOE) 
/National Project Director and UNDP / GEF 
Program Officer will be represented in 
addition to the consultant. The consultant 
will coordinate and work with the 
MOE/NPD and UNDP/Syria, and other 
stakeholders if required. The consultants 
will be based in Damascus, and carry out 
visits, as needed, to various locations in 
the Syrian Territories. 

The methodology will cover: 

Preparatory stage : Five  days 

• Preliminary desk study review of 
relevant documentation provided by 
UNDP/Syria and Project management 
(Annex 3). 

• Circulation of information with main 
stakeholders to determine the key 
issues to be addressed during the 
mission in the Syria. 

• Submission of Inception Report  

Field Mission : fifteen days 

• Briefing for evaluators 

• Completion of desk study review of 
relevant project documentation ( if 
necessary). 

• Interviews and meetings with the senior 
management of the Syrian Energy 
Authority, project management and 
staff, target energy consumers, 
UNDP/Syria, and other stakeholders. 

• Validation of preliminary findings of the 
mission with the Project management 
and UNDP  

Preparation of Final evaluation Report: 21 
days 

• Within two weeks after completion the 
field mission the first draft report will 
be submitted and circulated for 
comments, and feedbacks from MOE/ 
National Project Director and UNDP. 

• Preparation of final evaluation report :1 
week 

V.    Evaluation team 
The evaluation mission will consist of two 
international consultants for the demand 
and Supply side. Each will be responsible 
for defined objectives. 

The evaluation team will be composed of: 

1. An international team leader, 
responsible for establishing the 
evaluation structure, team planning, 
mission methodologies, backstopping 
the data collection and synthesis of 
preliminary findings.  The international 
team leader will have overall 
responsibility for the final content and 
quality of the Final Terminal Evaluation 
Report. Team leader should be aware of 
the GEF-UNDP evaluation policy and 
requirements and be knowledgeable of 
aspects related to Energy efficiency and 
climate change and.  Strong mentoring 
skills within cross-cultural teams 
working under tight deadlines is 
essential; the team leader is also 
responsible for covering the technical 
issues related to the demand Side in 
particular, objectives 1&2 of the project. 

2. An international energy 
efficiency/supply side expert.  Scientific 
background but with experience 
working in multi-discipline and cross-
cultural teams.  Familiarity with the 
energy efficiency and issues related to 
the supply side in particular covering 
the issues related to the Supply Side in 
particular objectives 3, 4&5 of the 
project. Good experience in evaluating 
energy efficiency projects.  Particularly 
internationally funded donor projects.  
UNDP evaluations experience a benefit. 

Expected qualifications of the 
Evaluator/Evaluator Team: 

• Advanced  degree in energy related field 
Demand side/Supply side ;  

• At least 10 years' working experience 
with activities promoting energy 
efficiency in demand and supply side in 
particular:  the power plants, 
commercial, public and residential 
sectors, including topics such as public 
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awareness raising and marketing, 
energy sector management, institutional 
capacity building and financing; energy 
power plants.  

• Experience in the evaluation of 
technical assistance projects, preferably 
with UNDP or other United Nations 
development agencies and major donors;  

• An understanding of GEF principles and 
analysis of expected impacts in terms of 
global benefits;  

• Demonstrated ability to assess complex 
situations in order to succinctly and 
clearly distill critical issues and draw 
forward looking conclusions;  

• Excellent oral and writing 
communication skills in English; 

VI.   Implementation arrangements 
The evaluation is led by UNDP Syria CO. The 
CO Program Officer in cooperation with the 
National Project Director will provide day 
to day support to the evaluation team the 
Co. is also responsible for liaising with the 
project team to set up the stakeholders 
interviews, arrange the field visits, co-
ordinate with the Government for hiring 
national consultants and ensure the timely 
provision of per diems and travel 
arrangements within the country for the 
evaluation team. The TORs will follow the 
UNDP-GEF policies and procedures, and 
together with the final agenda will be 
agreed upon by the GEF Coordination unit, 
UNDP CO and the Government. The three 
parties will receive a draft of the final 
evaluation report and provide comments on 
it prior to its completion. UNDP/Syria and 
Project Director will provide the 
international consultants with all available 
information and data related to the 
project, as well as office facilities in the 
various appropriate locations to support 
the Consultants and to insure efficient 
performance of the work. 

The mission will maintain close liaison with 
UNDP Resident Representative/Program 
officer, concerned agencies of the 
government, and the National Project 
Director. 

VII. Scope of the evaluation- specific issues 
to be addressed.  
In pursuit of the overall objective, the 
following key issues will be addressed 
during the final evaluation: 

• Assess the effectiveness with which the 
project addressed the root causes and 
barriers to energy efficiency identified 
in the project document 

• Assess the extent to which the planned 
objectives and outputs were achieved 

• Analyze whether the project’s logical 
framework and indicators have been 
effectively used as a management and 
M&E tool  

• Describe the Project adaptive 
management processes- how did project 
activities change in response to new 
conditions encountered during 
implementation, and were the changes 
appropriate? 

• Review the extent to which the findings 
and recommendations of annual reviews 
as well as the Mid-Term evaluation have 
been taken into consideration 

• Review the clarity of roles and 
responsibilities of the various 
institutional arrangements for the 
project implementation and the level of 
coordination between the relevant 
stakeholders 

• Assess the level of public involvement 
and whether public involvement was 
appropriate to the goals of the project 

• Review and evaluate the extent to 
which the project’s impacts have 
reached the targeted beneficiaries 

• Asses the likelihood of continuation and 
sustainability of project’s outcomes and 
benefits after GEF assistance/external 
assistance. 

• Describe key factors that will require 
attention to improve prospects for 
sustainability and the potential for 
replication and make recommendations 
for improving the effective continuation 
and sustainability of the project 

• Describe the main lessons and 
experiences coming out of the project 
and differentiate between those lessons 
learned applicable only to this project, 
and lessons that may be replicated in 
the design and implementation of 
others projects. 

• Assess the achievement of the global 
environmental and developmental 
objectives as well as the projects 
outputs in relation to the inputs, costs 
and implementing time 

• Examine the project’s compliance with 
the application of the incremental cost 
concept. 

• Review the implementation of 
monitoring and evaluations plans 

VIII. Annexes 
Annex 1: Sample outline of the Final 
Evaluation Report   
Annex 2: UNDP/GEF terminology and 
guidelines for final evaluation  
Annex 3 List of Documents to be reviewed 
by the evaluators 
Annex 1:  
Evaluation Report: Sample Outline 
Minimum GEF requirements1 are underlined  

Executive summary 
• Brief description of project 
• Context and purpose of the evaluation 
• Main conclusions, recommendations and 

lessons learned 
Introduction 
• Purpose of the evaluation 
• Key issues addressed 
• Methodology of the evaluation 
• Structure of the evaluation 
The project(s) and its development context 
• Project start and its duration 
• Problems that the project seek to 

address 
• Immediate and development objectives 

of the project 
• Main stakeholders 
• Results expected  
Findings and Conclusions 
(In addition to a descriptive assessment, all 
criteria marked with (*) should be rated6)  

                                                        
1 Please refer to GEF guidelines for explanation of Terminology 

6 The ratings will be: Highly Satisfactory, Satisfactory, 

Marginally Satisfactory, Unsatisfactory 



 

38 Final Evaluation Report 

 

         
       Klinckenberg consultants 

• Project formulation 
• Implementation approach (*)(i) 

o Analysis of LFA (Project logic 
/strategy; Indicators) 

o Lessons from other relevant projects 
(e.g., same focal area) incorporated 
into project implementation 

o Country ownership/Driveness  
o Stakeholder participation (*) 
o Replication approach  
o Cost-effectiveness  

• UNDP comparative advantage 
• Linkages between project and other 

interventions within the sector 
• Management arrangements 
• Implementation 

o Implementation approach (*)(ii) 
o The logical framework used during 

implementation as a management 
and M&E tool 

• Effective partnerships arrangements 
established for implementation of the 
project with relevant stakeholders 
involved in the country/region 
o Feedback from M&E activities used 

for adaptive management 
o Financial Planning 
o Monitoring and evaluation (*) 
o Execution and implementation 

modalities 
o Management by the UNDP country 

office 
o Coordination and operational issues 

• Results 
o Attainment of objectives (*) 
o Sustainability (*) 
o Contribution to upgrading skills of 

the national staff 
• Recommendations 

o Corrective actions for the design, 
implementation, monitoring and 
evaluation of the project 

o Actions to follow up or reinforce 
initial benefits from the project 

o Proposals for future directions 
underlining main objectives 

• Lessons learned 
• Best and worst practices in addressing 

issues relating to relevance, 
performance and success 

• Annexes 
o TOR 
o Itinerary 
o List of persons interviewed 
o Summary of field visits 
o List of documents reviewed 
o Questionnaire used and summary of 

results 

 
Annex 2 
Explanation on Terminology Provided in 
the GEF Guidelines to Terminal Evaluations  
 
Implementation Approach includes an 
analysis of the project’s logical framework, 
adaptation to changing conditions 
(adaptive management), partnerships in 
implementation arrangements, changes in 
project design, and overall project 
management.  

Some elements of an effective 
implementation approach may include: 

The logical framework used during 
implementation as a management and M&E 
tool 
Effective partnerships arrangements 
established for implementation of the 
project with relevant stakeholders involved 
in the country/region 
Lessons from other relevant projects (e.g., 
same focal area) incorporated into project 
implementation  
Feedback from M&E activities used for 
adaptive management. 
 
Country Ownership/Driveness is the 
relevance of the project to national 
development and environmental agendas, 
recipient country commitment, and 
regional and international agreements 
where applicable. Project Concept has its 
origin within the national sectoral and 
development plans 
Some elements of effective country 
ownership/driveness may include:  
Project Concept has its origin within the 
national sectoral and development plans 
Outcomes (or potential outcomes) from the 
project have been incorporated into the 
national sectoral and development plans 
Relevant country representatives (e.g., 
governmental official, civil society, etc.) 
are actively involved in project 
identification, planning and/or 
implementation 
The recipient government has maintained 
financial commitment to the project  
The government has approved policies 
and/or modified regulatory frameworks in 
line with the project’s objectives 
Project’s collaboration with industry 
associations 
 

Stakeholder Participation/Public 
Involvement consists of three related and 
often overlapping processes: information 
dissemination, consultation, and 
“stakeholder” participation. Stakeholders 
are the individuals, groups, institutions, or 
other bodies that have an interest or stake 
in the outcome of the GEF-financed 
project. The term also applies to those 
potentially adversely affected by a project. 

Examples of effective public involvement 
include: 
Information dissemination 
Implementation of appropriate 
outreach/public awareness campaigns 
Consultation and stakeholder participation 
Consulting and making use of the skills, 
experiences and knowledge of NGOs, 
community and local groups, the private 
and public sectors, and academic 
institutions in the design, implementation, 
and evaluation of project activities 
Stakeholder participation  
Project institutional networks well placed 
within the overall national or community 
organizational structures, for example, by 
building on the local decision making 
structures, incorporating local knowledge, 
and devolving project management 
responsibilities to the local organizations 
or communities as the project approaches 
closure 
Building partnerships among different 
project stakeholders 
Fulfillment of commitments to local 
stakeholders and stakeholders considered 
to be adequately involved. 
 
Sustainability measures the extent to 
which benefits continue, within or outside 
the project domain, from a particular 
project or program after GEF 
assistance/external assistance has come to 
an end.  Relevant factors to improve the 
sustainability of project outcomes include:  
Development and implementation of a 
sustainability strategy.  
Establishment of the financial and 
economic instruments and mechanisms to 
ensure the ongoing flow of benefits once 
the GEF assistance ends (from the public 
and private sectors, income generating 
activities, and market transformations to 
promote the project’s objectives). 



 

Supply-Side Efficiency and Energy Conservation and Planning 39 

 

        
       Klinckenberg consultants 

Development of suitable organizational 
arrangements by public and/or private 
sector.  
Development of policy and regulatory 
frameworks that further the project 
objectives. 
Incorporation of environmental and 
ecological factors affecting future flow of 
benefits. 
Development of appropriate institutional 
capacity (systems, structures, staff, 
expertise, etc.) . 
Identification and involvement of 
champions (i.e. individuals in government 
and civil society who can promote 
sustainability of project outcomes). 
Achieving social sustainability, for 
example, by mainstreaming project 
activities into the economy or community 
production activities. 
Achieving stakeholders consensus 
regarding courses of action on project 
activities. 
 
Replication approach, in the context of 
GEF projects, is defined as lessons and 
experiences coming out of the project that 
are replicated or scaled up in the design 
and implementation of other projects. 
Replication can have two aspects, 
replication proper (lessons and experiences 
are replicated in different geographic area) 
or scaling up (lessons and experiences are 

replicated within the same geographic area 
but funded by other sources). Examples of 
replication approaches include:  
Knowledge transfer (i.e., dissemination of 
lessons through project result documents, 
training workshops, information exchange, 
a national and regional forum, etc). 
Expansion of demonstration projects. 
Capacity building and training of 
individuals, and institutions to expand the 
project’s achievements in the country or 
other regions. 
Use of project-trained individuals, 
institutions or companies to replicate the 
project’s outcomes in other regions. 
 
Financial Planning includes actual project 
cost by activity, financial management 
(including disbursement issues), and co-
financing. If a financial audit has been 
conducted the major findings should be 
presented in the TE.  
Effective financial plans include: 
Identification of potential sources of co-
financing as well as leveraged and 
associated financing7.   
Strong financial controls, including 
reporting, and planning that allow the 

                                                        
7 Please refer to Council documents on co-financing for 

definitions, such as GEF/C.20/6. The following page presents a 

table to be used for reporting co-financing. 

project management to make informed 
decisions regarding the budget at any time, 
allows for a proper and timely flow of 
funds, and for the payment of satisfactory 
project deliverables 
Due diligence due diligence in the 
management of funds and financial audits. 
Co financing includes: Grants, 
Loans/Concessional (compared to market 
rate), Credits, Equity investments, In-kind 
support, Other contributions mobilized for 
the project from other multilateral 
agencies, bilateral development 
cooperation agencies, NGOs, the private 
sector and beneficiaries. Please refer to 
Council documents on co-financing for 
definitions, such as GEF/C.20/6. 

Leveraged resources are additional 
resources—beyond those committed to the 
project itself at the time of approval—that 
are mobilized later as a direct result of the 
project. Leveraged resources can be 
financial or in-kind and they may be from 
other donors, NGO’s, foundations, 
governments, communities or the private 
sector. Please briefly describe the resources 
the project has leveraged since inception 
and indicate how these resources are 
contributing to the project’s ultimate 
objective. 

IA own 
 Financing 
(mill US$) 

Government 
 
(mill US$) 

Other* 
 
(mill US$) 

Total 
 
(mill US$) 

Total 
Disbursement 
(mill US$) Co financing 

(Type/Source) 

Planned Actual Planne
d 

Actual Planned Actu-
al 

Planne
d 

Actual Planned Actual 

Grants  GEF :4.070 4.070   UNDP:0.505 0.505     

Loans/Concessio
nal (compared 
to market rate)  

          

Credits           

Equity 
investments 

          

In-kind support   38.120 62..000       

Other (*)     OPEC:0.180 0.180 
 

0.180 
 

0.180 
 

  

Totals           
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Cost-effectiveness assesses the 
achievement of the environmental and 
developmental objectives as well as the 
project’s outputs in relation to the inputs, 
costs, and implementing time. It also 
examines the project’s compliance with the 
application of the incremental cost 
concept. Cost-effective factors include: 
Compliance with the incremental cost 
criteria (e.g. GEF funds are used to finance 
a component of a project that would not 
have taken place without GEF funding.) 
and securing co-funding and associated 
funding. 
The project completed the planned 
activities and met or exceeded the 
expected outcomes in terms of 
achievement of Global Environmental and 
Development Objectives according to 
schedule, and as cost-effective as initially 
planned. 
The project used either a benchmark 
approach or a comparison approach (did 
not exceed the costs levels of similar 
projects in similar contexts) 
 
Monitoring & Evaluation.  Monitoring is 
the periodic oversight of a process, or the 
implementation of an activity, which seeks 
to establish the extent to which inputs, 
work schedules, other required actions and 
outputs are proceeding according to plan, 
so that timely action can be taken to 
correct the deficiencies detected. 
Evaluation is a process by which program 
inputs, activities and results are analyzed 
and judged explicitly against benchmarks 
or baseline conditions using performance 
indicators. This will allow project managers 
and planners to make decisions based on 
the evidence of information on the project 
implementation stage, performance 
indicators, level of funding still available, 
etc, building on the project’s logical 
framework.  
Monitoring and Evaluation includes 
activities to measure the project’s 
achievements such as identification of 
performance indicators, measurement 
procedures, and determination of baseline 
conditions.  Projects are required to 
implement plans for monitoring and 
evaluation with adequate funding and 
appropriate staff and include activities 
such as description of data sources and 
methods for data collection, collection of 
baseline data, and stakeholder 
participation.  Given the long-term nature 

of many GEF projects, projects are also 
encouraged to include long-term 
monitoring plans that are sustainable after 
project completion. 

Financial Planning, Co-financing: 
* Other is referred to contributions 
mobilized for the project from other 
multilateral agencies, bilateral 
development cooperation agencies, NGOs, 
the private sector and beneficiaries. 
Leveraged Resources 
Leveraged resources are additional 
resources—beyond those committed to the 
project itself at the time of approval—that 
are mobilized later as a direct result of the 
project. Leveraged resources can be 
financial or in-kind and they may be from 
other donors, NGO’s, foundations, 
governments, communities or the private 
sector. Please briefly describe the resources 
the project has leveraged since inception 
and indicate how these resources are 
contributing to the project’s ultimate 
objective 

 

Annex 3 

List of documents and reports to review 
• Project document  
• The logical framework matrix and the 

annual workplans; 
• The annual reports (APRs, PIRs and 

TPRs) 
• The monthly reports; 
• The mid-term evaluation report  
• Selected documents on different 

activities of the project.  
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7.2 Itinerary of the Evaluation 
The itinerary followed is described in the 
evaluation outline developed for this 
evaluation, which is repeated here. 

Introduction 
This evaluation outline describes the 
approach proposed for the evaluation of 
the UNDP/GEF project “Supply- Side 
Efficiency and Energy Conservation and 
Planning” (Syr/97/G31; Syr/97/001; 
Syr/97/Eo2), the assessment of its 
contribution to capacity development and 
global environmental goals, and the 
identification of lessons learned, 
recommendations for future projects and 
forward vision recommendations regarding 
the sustainability of project outputs.  

Background for this Evaluation 

The project “Supply- Side Efficiency and 
Energy Conservation and Planning” 
(further: the project) is funded by the 
Global Environment Facility (GEF), 
managed by the United Nations 
Development Program (UNDP), and 
executed under the Syrian Ministry of 
Electricity (MoE). The project falls under 
the Climate Change focal area, and aims at 
reducing greenhouse gas emissions by 
improving demand-side energy-efficiency 
through the creation of a multi-purpose 
Syrian Energy Services Center and National 
Energy Efficiency Program, and by 
improving supply-side efficiency through 
the demonstration of Efficiency and 
Maintenance Management Systems at the 
Banias power plant.  

To evaluate the project results and 
impacts; promote accountability for 
resource use; document, provide feedback 
on and disseminate lessons learned; and 
provide forward vision recommendations to 
complement and sustain project outputs, 
UNDP requests this final project evaluation. 
This outline describes the proposed 
approach for this evaluation and its 
strategy, planning and deliverables, in 
accordance with the Terms of Reference 
provided by UNDP. 

Evaluation Issues 

The ToR describe the issues that need to be 
addressed in the final evaluation, the 
documents to be reviewed and the 

stakeholders to be consulted. For some of 
the evaluation components (specifically 
Findings and Conclusions), the ToR specify 
which elements need to be addressed in 
the evaluation.  

The evaluation should include the 
following issues (a full description of these 
issues is included as Annex I). Items 
marked with an (R) should also be rated in 
one of four classes. 

• Executive summary 
o Brief description of project 
o Context and purpose of the 

evaluation 
o Main findings, conclusions, 

recommendations and lessons learned 
• Introduction 

o Purpose of the evaluation 
o Key issues addressed 
o Methodology of the evaluation 
o Structure of the evaluation 

• The project and its development context 
o Project start and duration 
o Problems that the project seeks to 

address 
o Immediate and development 

objectives of the project 
o Main stakeholders 
o Results expected  

• Findings and Conclusions 
o Project Formulation  

 Conceptualization/Design (R) 
 Country-ownership/Driveness 
 Stakeholder participation (R)  
 Replication approach 
 UNDP comparative advantage 

o Project Implementation 
 Implementation Approach (R) 
 Monitoring and evaluation (R) 
 Stakeholder participation (R)  
 Financial Planning 
 Sustainability 
 Execution and implementation 

modalities 
o Results 

 Attainment of Outcomes/ 
Achievement of objectives (R)  

 Sustainability 
• Recommendations 

o Corrective actions for the design, 
implementation, monitoring and 
evaluation of the project; 

o Actions to follow up or reinforce 
initial benefits from the project; 

o Proposals for future directions 
underlining main objectives; 

• Lessons learned 
• This should highlight the best and worst 

practices in addressing issues relating to 
relevance, performance and success.   

 
These evaluation issues form the basis for 
the proposed evaluation. The projects 
relevance, performance and success, as well 
as emerging impact and sustainability of 
results, will be assessed against indicators 
for the above issues.  

These indicators have been taken from the 
Project Document, as far as possible, 
supplemented with additional indicators 
where needed. A full list of evaluation 
indicators is prepared at the start of the 
evaluation, based on the above issues, and 
the project documentation. It should be 
noted that the availability of information, 
and the limitations in time and budget for 
the evaluation will limit the extend to 
which evaluation indicators can be 
assessed. The indicators provide the 
framework for the fact finding, analysis, 
ratings and recommendations of the 
evaluation.  

Organization and approach of the 
evaluation 

This evaluation will be performed as an 
external, independent assessment of the 
project, including a desk review of 
available project documentation (including 
the project document, progress reports, 
outputs and other sources of information), 
interviews with UNDP and MoE program 
officers, the project manager, the project 
consultant, and stakeholders. These 
interviews will take place during a (one-
week) visit to Damascus. External experts 
may be contacted to gather background 
information or references and to check 
project data. 

Evaluation Strategy 
This evaluation aims at assessing the 
projects relevance, performance and 
success, early signs of impact and 
sustainability of results, identifying lessons 
learned, and making recommendations for 
the sustainability of project outputs and 
for future projects . For this, evaluation 
indicators will be developed, based on the 
evaluation issues stated in paragraph 1.2. 
The indicators are intended to measure the 
performance, management and impact of 
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the project and will guide the evaluation 
process. 

Evaluation Indicators 

Evaluation indicators serve to measure the 
performance of the project on several 
aspects. An indicator targets an important, 
measurable aspect of an evaluation issue, 
with the aim to make a complex, 
principally qualitative issue measurable 
and (semi-) quantifiable. During the 
evaluation, fact-finding focuses on 
collecting data regarding these indicators 
(next to general qualitative and contextual 
information about the project), and during 
the analysis the projects results are valued 
against indicators (ranging from below to 
above what has been / might have been 
expected or was implied in the project 
design). Given the extent of the project 
and the complexity of the subject, not all 
aspects (of all issues) can be targeted 
during this evaluation. The evaluation 
indicators will therefore be selected to 
cover a large proportion of the project, but 
the availability of data and access to 
information sources will be taken into 
account. The evaluation indicators will be 
developed in close co-operation with UNDP 
program officers.  

Although monitoring and evaluation is 
often a part of a project design, and ideally 
an integrated management tool, usually 
not all relevant evaluation aspects where 
foreseen at the initiation of a project and 
duly monitored during project execution. 
Additionally, a final evaluation often 

includes issues (specifically about project 
design and impact / outcome) that are of 
lesser relevance during project execution 
and can only be assessed ex-post. 
Therefore, it is often needed to develop 
additional indicators to assess project 
design issues, the impact on stakeholders 
and the long-term impact (or early signs of 
this) of the project. These will be 
developed during the desk review of the 
project documentation, based on the 
(listed) evaluation issues. Draft evaluation 
indicators will be presented to the program 
officers and executors for review and 
comments, before these are finalized.  

The development of the evaluation 
indicators will be structured according to 
the following system (see graph above). 

Category I direct outputs are usually 
monitored through progress reports (as 
they are normally a direct output of the 
work to be done) and do not require 
specifically designed evaluation indicators. 
These outputs are usually delivered during 
the course of the project, can easily be 
observed and give an indication of the 
efficiency of the project. 

Category II direct effects are usually a 
direct effect of activities, but are often not 
measured during the course of a project 
(though they could provide valuable 
information to the program management). 
These effects can usually be observed 
during or shortly after the completion of 
an activity, can be measured by enquiries, 

surveys, interviews etc and give an 
indication of the efficiency of the project. 

Category III external effects are an indirect 
result of project activities. These are 
usually (for projects like the development 
of thermal standards / building codes) the 
result of activities that target groups in 
target countries engage in as a result of 
project activities (e.g. government 
adopting thermal standard / building code 
legislation following participation in the 
project). These effects are usually more 
difficult to monitor, as they occur some 
time after completion of activities (typical 
time delays differ a lot, but a six months 
to one year delay would be a reasonable 
assumption) and are usually the result of 
more inputs (one being the project). 
External effects can be measured in a 
variety of ways, including interviews, 
surveys, observations, dependent on the 
type of effect, and give an indication of 
the effectiveness of the project. 

Category IV final outcome is the final 
effect of the project in a target country 
(the market situation, building stock, 
energy consumption, etc). These are 
usually long-term effects of projects and 
can only be measured after longer periods 
(typically starting after three to five years, 
with effects lasting more than 10 years). 
Possible measurements include building 
market and building stock analyses and 
energy consumption analysis, but it can be 
difficult to prove a direct relationship 
between project activities and changes in 
market and stock. The final outcome is 
always the result of many activities, can 
give an indication of the effectiveness of a 
project but is not always very helpful for 
an evaluation of a single project. 

Since the details of the ‘Supply- Side 
Efficiency and Energy Conservation and 
Planning’ project are not yet known, it is 
difficult to indicate whether observable 
effects can be expected in all categories. 
Based on the information provided, and on 
an understanding of the typical 
development of building standards, it may 
be expected that there will be observable 
effects in category I (direct outputs), 
category II (direct effects) and category III 
(external effects). It is unlikely that the 
Final outcomes (category IV) will be 
substantial, although it may be possible 

Activity I Direct output II Direct 
effects 

III External 
effects 

IV Final outcome 

Project 
activity A 

Direct result 
(e.g. report or 
standard 
published, 
website 
developed) of 
one activity 

Project 
activity B 

 

Indirect result 
/ effect on 
target group 
(e.g. report or 
standard used 
by target 
group, website 
used by target 
group) of one 
or a few 
activities 

Project 
activity C 

  

External results in 
targeted countries 
(e.g. adoption of 
building code 
legislation, 
installation of 
enforcement 
infrastructure, 
based on reports 
or building codes, 
websites, training 
etc) as a result of 
a group of 
activities 

Etc    

Final results in 
targeted countries 
(e.g. 
transformation of 
building market, 
changes in 
thermal 
performance of 
buildings, CO2-
emission 
reductions) as a 
result of the 
whole project 
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(dependent on the project duration and 
the results achieved) that there are 
indications of early effects in the market. 
Directly observable effects in the building 
stock (and resulting carbon emissions) will 
likely be impossible to observe, although it 
may be possible to calculate the likely 
long-term impact of a thermal standard 
development in these fields.  

Direct outputs can be evaluated by a 
comparison to the deliverables and output 
stated in the project document and usually 
do not require the definition of additional 
evaluation indicators. It will be analyzed 
whether the project document includes the 
necessary indicators covering category III 
external effects (where relevant and 
feasible) and category II effects (for other 
subjects), which will then be adopted as 
evaluation indicators for the evaluation 
issues. If needed, additional indicators will 
be developed, as described before. 

Given the scope of this evaluation, the 
number of indicators will be limited to one 
or two (max. three) per evaluation issue, 
with more focus on (and more than one 
indicator for) issues that require a (semi-
quantitative) rating next to a (qualitative) 
assessment.  

Data collection and Analysis 

The proposed approach for this evaluation 
will include three main components:  

• The desk review of (all kinds of) project 
documentation, including the project 
document, progress reports, and 
outputs. This review will serve to (a) 
generate an overview of the project, its 
context, proceedings, outputs and 
outcome; (b) develop a list of evaluation 
indicators for the assessment of the 
project; and (c) to collect data regarding 
the evaluation issues and indicators. 
Further documentation (e.g. workshop 
reports, financial statements) may be 
needed to answer specific issues, in 
which case these documents will be 
requested from the project manager or 
consultant. When necessary, additional 
information on project activities may be 
requested from the project management 
and/or reference information may be 
collected from independent experts; 

• Interviews with project officers and 
(representatives of) major stakeholders 
involved in the project. These 
interviews will serve to (a) complete the 
overview of the project, in its context, 
and the relevance and (future) impact 
of the projects outcomes according to 
the involved organizations and 
stakeholders; (b) complete the fact 
finding regarding the evaluation issues 
and indicators; and (c) assist in the 
assessment of the project by asking the 
involved organizations about their 
impression of the projects results on 
specific issues (indicators), where 
relevant. During these interviews, fact 
finding will be supported by 
questionnaires developed during the 
desk review phase (semi-structured 
interviews). 

• The analysis of the collected 
information, and assessment of the 
projects relevance, performance, success 
and potential impact. Collected data will 
be analyzed and structured according to 
the evaluation indicators. Where target 
values for evaluation indicators exist (in 
the project proposal or elsewhere), the 
observed results of the project will be 
compared to these target values. Where 
these target values do not exist a status 
quo description will be given and an 
assessment of the projects results based 
on a review of the project 
documentation (and the implied 
assumptions in it), reference 
information from similar developments 
(of thermal standards) in other 
environments, stakeholders opinions 
and the evaluators judgment. Where 
requested, a rating will be given based 
on this information. Together with the 
overview and contextual information, 
this will form the basis for the draft and 
final evaluation report, which will also 
include conclusions, recommendations 
and lessons learned.  

Recommendations and lessons learned 

The recommendations will be based on the 
data collected and analyzed and will focus 
on the evaluation issues (see paragraph 
1.2) and the evaluation indicators. The 
recommendations and lessons learned will 
include: 

• Remarkable practices and lessons 
learned regarding the project and its 
development context; 

• Remarkable practices and lessons 
learned regarding project formulation; 

• Remarkable practices and lessons 
learned regarding project 
implementation and management; 

• Recommendations regarding major 
problems, outstanding issues or possible 
improvements in the projects design, 
implementation, monitoring or 
management; 

• Recommendations regarding the follow-
up of the project to reinforce the full 
implementation of the projects results 
and/or directions for future work 
aiming at similar objectives. 

 
Deliverables & Planning 
The planning of this evaluation is 
constrained by the time necessary to 
collect all relevant information, to 
(logistically) prepare a mission to 
Damascus and meet the relevant parties, 
and to allow sufficient time for 
commenting by the involved parties. The 
indicated planning thus depends on the 
availability of the necessary documents, 
people and comments, and can only be 
guaranteed for (the planning of) own 
activities. 

Deliverables of the evaluation 

The deliverables of the evaluation are: 

• List of evaluation indicators  

• Questionnaires to be used during 
interviews 

• Interviews reports (summary versions) 

• Draft final report 

• Final report 

The list of evaluation indicators will be 
drafted during the desk review of project 
documentation and will be sent to the 
UNDP program officers for review. 
Comments will be reflected in the final 
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version of the evaluation indicators, to be 
finalized at the end of the desk review 
stage. 

At the end of the desk review stage, 
questionnaires will be prepared to support 
fact finding during the interviews with 
involved parties in Syria. The 
questionnaires will be made available to 
UNDP for review.  

Interviews with the project management 
and major stakeholders (as listed in the 
ToR) will be conducted in Damascus. The 
interviews will be semi-structured, assisted 
by the questionnaires (implying that there 
is no strict format for the interviews, but 
that the questionnaires will be used to 
raise issues with the interviewees and to 
guide the direction of the meetings). It is 
expected that interviews will on average 
take approx. 2 hours, and that all 
interviews can be arranged within the same 
week, and that the UNDP country office 
can assist in arranging the interviews. 
Summary reports will be made from each of 
the interviews, to be annexed to the 
evaluation report. The interviews will be 
followed by a debriefing meeting with 
UNDP (in the same week), to discuss the 
evaluation in general, and the initial 
conclusions from the evaluation.  

The final report will be drafted within two 
weeks after completion of the interviews 
(and debriefing meeting), and will provide 
a complete overview of the evaluation as 
described in this outline. The report will be 
structured along the following lines: 

• Executive summary 

• Introduction 

• The project and its development context 

• Findings and Conclusions 

o Project formulation 

o Implementation 

o Results 

• Recommendations 

• Lessons learned 

Annexes 
The draft final report will be sent to UNDP, 
to be circulated among involved parties, 
for comments and feedback. Issues raised 
by the involved parties will be reflected in 
the final report, unless there are 
discrepancies in the opinions and/or 
findings of the involved parties and the 
evaluator, in which case these will be 
explained in an annex to the report. The 
final report is due within two weeks after 
receiving the UNDP feedback on the draft 
final report.   
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7.3 Evaluation indicators 
This evaluation aims at assessing the 
projects relevance, performance and 
success, early signs of impact and 
sustainability of results, identifying lessons 
learned, and making recommendations for 
the sustainability of project outputs and 
for future projects. For this, evaluation 
indicators will be developed, based on the 
evaluation issues stated in the Terms of 
Reference. The indicators are intended to 
measure the performance, management 
and impact of the project and will guide 
the evaluation process. Data will be 
collected to assess the performance of the 
project, via a review of project 
documentation and outputs, and 
interviews with key persons (during a 
mission to Syria).  

Indicators for the evaluation of project 
formulation8  
Conceptualization/Design (R) 

1. Project design targets root causes of 
energy consumption 

2. Project design (summarized in 
LogFrame) is appropriate and suitable 
for the national context 

3. Project design includes sufficient 
indicators to track progress and measure 
outputs 

Country-ownership/Driveness 

4. Project concept originates from within 
and is supported by national 
institutions 

5. Project concept targets pressing 
national environmental and 
development needs 

Stakeholder participation (R)  

6. Stakeholders have been actively and 
passively informed about the project 
and its results 

7. Key stakeholders have been consulted 
about core project decisions and have 

                                                        
8
 These indicators are based on the Terms of Reference for Final 
Project Evaluation. Indicators have been selected to represent 
a large segment of the identified evaluation issues in a single, 
measurable item. Valuations of the evaluation issues (were 
applicable) will represent an average of the performance on 
the indicators for that issue. 

provided significant input into the 
project 

Replication approach 

8. Project has communicated lessons 
learned and sought cooperation with 
new or ongoing projects of similar 
concept 

UNDP comparative advantage 

9. Project is linked with other projects or 
programmes in the sector via well-
developed management arrangements 

Indicators for the evaluation of project 
implementation 
Implementation Approach (R) 

10. Logical Framework is used as a 
management tool during 
implementation 

11. Implementation management is 
adaptive to changes in the project 
environment  

12. ICT have been used to support 
project implementation and 
dissemination 

13. The project established suitable 
operational relations between involved 
institutions and key stakeholders 

14. The project employed the required 
technical capacities and made 
appropriate use of these 

Monitoring and evaluation (R) 

15. The project has established progress 
monitoring and has undergone regular 
evaluations, which have led to required 
adaptations of the implementation 

Stakeholder participation (R)  

16. The project properly involved 
national and local stakeholders in 
implementation and decision making 

17. The project disseminated the 
required information to all relevant 
stakeholders  

Financial Planning 

18. The actual spending on project 
activities was cost-effective and 
proportional to the projects objectives 

19. Financial management was timely 
and adequate 

Sustainability 

20. The project established a sustainable 
impact in the country, which will 
continue independently 

21. The project established arrangements 
with relevant organizations or other 
instruments to secure a continued 
impact 

Execution and implementation modalities 

22. UNDP provided adequate oversight of 
the project and assignment of the 
required experts 

Indicators for the evaluation of project results  
Project Development and Immediate 
Objectives (evaluating final outcome / 
impact of the project, related to 
Attainment of Outcomes/ Achievement of 
objectives (R) and Sustainability)  

Reduce greenhouse gas emissions 
(Improvement Targets) 

23. Projected emission reductions based 
on realised project results (baseline: 
annual energy conservation of 1.83% pa 
and 7.6 million tons CO2 emission 
reduction cumulatively by 2008 – UNDP 
Project Document Immediate Objectives 
section) 

Syrian Energy Services Centre (Immediate 
objective 1) 

24. SECS operational as an independent 
unit and funded from non-project 
sources (UNDP Project Document 
Immediate Objectives section - adapted) 

National Energy Efficiency Programme 
(Immediate Objective 2) 

25. NEEP adopted by Government of Syria 
and put into operation with government 
funding (UNDP Project Document 
Immediate Objectives section - adapted) 
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26. Banias Efficiency Management 
System (Immediate Objective 3) 

EMS installed and resulting in demonstrate 
efficiency improvements at plant operation 
(UNDP Project Document Immediate 
Objectives section - adapted) 

27. Banias Maintenance Management 
System (Immediate Objective 4) 

MMS installed and resulting in demonstrate 
efficiency improvements at plant operation 
(UNDP Project Document Immediate 
Objectives section - adapted) 

28. PEEGT Efficiency and Maintenance 
Management Support Team (Immediate 
Objective 5) 

Efficiency and maintenance management 
programmes transferred to at least one 
other power plant (UNDP Project Document 
Immediate Objectives section) 

29. Documented evidence of increased 
power system reliability (UNDP Project 
Document Immediate Objectives section) 
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7.4 List of documents reviewed 
During the final evaluation the following 
documents have been reviewed: 

• GEF project brief (as available at 
www.gefweb.org, accessed on 21 
September 2006) 

• UNDP project document (electronic 
document, unsigned; signed version not 
available) 

• Draft Mid-term evaluation report (final 
report not available) 

• Project logical framework and revised 
Logical framework for Objective 1 (both 
produced during mid-term evaluation; 
not officially adopted)  

• Inception report 1999 

• Annual project progress reports (APRs, 
for the years 2000 to 2005; PIRs for 
2004 and 2005; other years unavailable) 

• Various monthly reports for 1999 and 
2000 (incomplete series) 

• Tripartite meeting reports 

• Initial UNDP project budget, combined 
delivery reports 

• Combined Delivery reports (CDRs) 2000-
2006 

• Project studies, materials and reports 

o Various general information materials 
and newsletters 

o Industrial energy audit guidelines 
and energy saving opportunities 

o Demand side management study, 
final report 
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7.5 List of persons interviewed 
Abdul Raouf Yahia, National project director 
Sunday 24 September  

General overview on project activities and 
results achieved by project objectives (most 
of the details included in overview of 
project objectives 1 and 2) 

• Electricity demand in Syria is 
continuously increasing and new power 
plants are build to meet this demand 

• Banias power plant rehabilitation of 
units 1 and 2 still not finished, 
expected end is in 2007 

• all project staff including the national 
project director are government staff 
paid by the Ministry of electricity or its 
establishments 

• The project team was not very satisfied 
from the international consultancy 
company selected for objectives 1 and 2, 
this has caused some troubles and 
delays in the project implementation, 
after the mid term review ToRs for new 
consultants have been developed  

• Energy auditing teams were trained in 
the 14 governorate electricity 
companies, which have done industry 
energy audits during the project are 
continuing, number of projects are 
implemented mainly power factor 
corrections and some pilot lighting 
projects (CFL installment), most of the 
industries involved are mainly public 
companies, very few private have 
participated 

• Number of training activities have been 
organized for the project staff in Egypt, 
the project has continuously exchanged 
experience with similar projects in 
Egypt, training workshops and 
conferences organized in the country on 
specific energy efficiency topics 

• NERC was established in MoE to support 
and coordinate studies and research 
related to energy generation, planning 
and conservation, utilization of 
renewable energy recourses. After NERC 
creation all project staff has been 
transferred to the center which caused a 
draw back of the project activities for 

certain period of time, since the project 
staff has been engaged with other 
activities in the NERC 

• Various information materials produced 
by the project and disseminated during 
workshops, energy efficiency TV 
advertisements were broadcasted on the 
national TV, manual for school teacher 
on energy efficiency produced. Industry 
association were used as main driving 
factor to disseminate the materials to 
all their members 

• Not much activities during the project 
on energy conservation hotline and 
award, finally the hotline service have 
been substituted by a e-mail service via 
the project website 
(www.moelec.gov.sy) 

• Integrated resource planning report was 
produced followed by DSM study 
completed in 2004 with three feasibility 
studies developed for demand side 
measures implementation, no further 
activities have been initiated 

• Draft ordinance for energy efficient 
labeling of refrigerators is developed 

Overall impression 

• The project has been very successful in 
raising awareness on energy efficiency 
issues especially in the Syrian electricity 
sector and public industries 

• The project have received good support 
from decision makers in the electricity 
sector, after the introduction of MMS 
and CMS systems in Banias, all new 
power plants are equipped with such 
systems 

• More actions are still needed on the 
demand side, improvement of metering 
reduction of electricity losses 

• In general the public industries does not 
have motivation for reducing the energy 
consumption, it is difficult to convince 
their management, introduction of real 
electricity tariffs is very difficult but 
the government is planning changes 
during the next 10 years. 

NERC working groups 
Eng. Nedal Karmoucheh, Planning Director of 
MoE 
Eng. Ayman Idris, Energy Audit Team Leader 
Eng. Nazeh Tannous, NERC 
Monday 25 September 

Detailed activities by project outputs for 
objective 1 and 2 were discussed: 

• Energy audits - for the overall project 
duration the experts from SESC, the 
governorate distribution companies 
energy efficiency units with cooperation 
of the Ministry of Industry and 
University of Damascus have performed 
250 walk through audits in different 
industrial sites, more than 100 detailed 
audits covering boilers, steam systems 
and electrical systems for 50 plants. 
Detailed design and feasibility studies 
have been developed with the support 
of Greek international consultants for 
20 investment projects.  

• Energy data base - the questionnaires 
have been designed before the project 
start, but the actual collection of data 
has started during the project. The data 
is collected in NERC, but it seems that it 
is not easy to collect the answers from 
all enterprises. For the private 
industries there is still no mechanism 
developed to collect the necessary data 
for the energy use. In 2001 survey on 
the electricity consumption was 
implemented together with the Central 
Bureau of Statistics which covered 1700 
commercial and industrial samples and 
4000 residential sector samples. The 
survey report has been developed and 
published in the end of 2001. According 
the results from the study the 
residential sector in Syria consumes 
more than 50% of the electricity 
followed by industrial sector with 28 %. 

• Follow up strategy for NERC - at present 
it NERC has 40 employees and the five 
years plan developed foresees that the 
center staff will increase to 100. Most of 
the activities performed by project staff 
prior NERC creation have been 
continued afterwards. This included 
energy auditing, DSM study, standards 
and labels development. The new Energy 
Conservation Law is under development 
that will define institutional base for 



 

Supply-Side Efficiency and Energy Conservation and Planning 49 

 

        
       Klinckenberg consultants 

future activities of NERC. There are some 
studies done for possibilities for NERC to 
work as an ESCO, but with the current 
electricity tariff this does not seem a 
feasible option. 

• DSM study developed - for the aims of 
the study a detailed survey has been 
implemented in households in Damascus 
and rural Damascus to collect as much 
detailed information as possible on the 
electricity consumption in households. 
The study has three main parts – 
a)electricity demand forecast till 2034, 
b) 18 opportunities identified for 
electricity demand saving, 3) three 
feasibility studies developed for demand 
side measures implementation. Based on 
the data collected during the household 
survey as well as the information 
gathered during the demand forecast, 
some 18 end-use electricity saving 
measures have been identified. From 
these three pilot programs were chosen 
for further development of pre-
feasibility studies: 

o Time of use metering 

o Industrial motors and motor systems 

o Building envelope improvement 

The three pilot programs are estimated 
to save about 11 GWh electricity 
annually, about 11 MW peak load 
savings, at a total cost of about 230 
million SP. 

• Standards and labels - the work on 
standards and labels has started in 2001 
by establishment of a committee 
responsible for development of a 
working programme to improve 
refrigerators efficiency as well as to 
coordinate the activities for 
introduction of S&L for appliances. 
Members of the committee were experts 
from SESC, Syrian association of 
standards and measurements, Testing 
and research industrial center, local 
refrigerator manufacturers. To collect 
information about the average 
consumption of refrigerators present at 
Syrian market a sample of refrigerators 
has been tested. Following the test 
results he samples were classified 
between class B and G according to EU 

label classification. The estimated 
average consumption of a refrigerator is 
about 785 kWh/year that means the 
total electricity consumption of 
refrigerators equals to 9 % of the total 
electricity production. Further the 
committee has worked out classification 
categories for refrigerators energy 
efficiency and a label design based on 
EU label has been proposed. 

General impression on project 

• most important achievements are 
awareness raising, energy auditing, 
Standards and labels policy development 
and the draft energy conservation low 

• big difficulties with the general lack of 
data, the team has put a lot of efforts 
to collect and analyse their own data  

Deputy Minister of electricity 
Monday 25 September 

• The DSM study prepared in the project 
was used in the development of 5 years 
MoE plan 

• All new power plants are equipped with 
MMS and CMS following the experience 
from Banias power plant 

• There is ongoing study on electricity 
tariffs, plan is to remove subsidies 
within 10 years  

• There is need of improvements in the 
metering systems and collection of 
electricity bills in the country as well as 
to reduce the distribution losses 

Dr. Engineer Ahmed Khaled Al Ali, Minister of 
Electricity 
Monday 25 September 

• The discussion with the Minister focused 
not so much on the implementation of 
the project, as on the expectations 
regarding the evaluation process and 
lessons for future energy efficiency 
projects in Syria 

• The Minister stressed the need to have 
an unbiased, external evaluation and 
that all issues should be reported 

• Energy demand in Syria is growing 
rapidly, and faster than the increase in 
supply. Energy efficiency is therefore 
urgently needed, to better balance 
demand and supply. Both supply and 
demand side energy efficiency are 
priorities for the Syrian government, 
and the Minister had a personal interest 
in seeing through more energy 
efficiency work.  

• In the discussion, several options were 
discussed for future energy efficiency 
projects, including: 

o An extension of supply-side 
maintenance and efficiency 
monitoring systems to more power 
plants (already ongoing, but might 
benefit from further attention) 

o Building energy efficiency codes  

o Appliance energy efficiency codes, 
particularly for refrigerators and air 
conditioners 

Dr. Kemal Nejy, Chairman of Engineering 
Syndicate, Member of the project Steering 
committee, Damascus University professor 
Monday 25 September 

• a number of joint workshops as well as 
Energy Audit conference has been 
organized by the engineering syndicate 
and the GEF project 

• joint training on energy auditing of 
members of the syndicate was organized 
with the project and the University of 
Damascus 

• students of the Damascus University  

• the general impression is the project is 
well known in the energy community in 
Syria and have been very successful in 
raising awareness on energy efficiency 
issues in that community 

Eng. Ayman Abou-Saleh, Eng. Nedal Kashoom, 
Eng. Halima Murjan, Electrical Corporation of 
Rural Damascus 
Monday 25 September 

• The Electricity Corporation of Rural 
Damascus has been one of the regional 
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utilities implementing the power factor 
corrections program component. 

• They have implemented measures at 
sub-stations serving residential and 
industrial customers, and have achieved 
good results in improving the power 
factor. For this work, they’ve been 
equipped (by the SSEECP) with 
measurement tools and analysis 
software. 

Hama electricity Distribution Company, Eng. 
Mukhlef Al Hassan, manager of the energy 
efficiency team 
Tuesday 26 September 

• An overview was given on the energy 
efficiency team activities, which are 
focused mainly on industry energy 
audits, power factor corrections and a 
few pilot lighting projects 

• The energy audit service provided by 
the team is for free for the clients 

• The overall saving from the power factor 
correction measure in their region 
amount to 21 142 997 SYP with a total 
investments of 30 930 000 SYP. 

• Power factor correction service has 
become regular activity and is 
continuing after the project end 

• The energy audits are not performed by 
clients requests, rather it is planned 
activity of the Electricity of Hama itself 

• the engineers working in the energy 
efficiency team have been trained and 
equipped with auditing metering 
equipment by the UNDP/GEF project 

• the people working in the department 
have incentives (in terms of salary 
bonus) for improvements in the 
electricity system losses 

• there is need for additional support for 
the improvement of the existing 
electricity metering system in Syria 

Mr. Hadeed Hama (Hama iron factory), Eng. 
Yahia Alousef, manager of power unit 
Tuesday 26 September 

• power factor correction implemented in 
2001, the savings after finalization of 
the project is significant, initial 
planning for introduction of this 
measure in the factory has started 
before the start of the GEF/UNDP 
project in 1996 

• the management of the factory is aware 
of the benefits and now is trying to find 
financing for implementation of other 
energy efficiency measures in the 
factory (e/g heat recovery) 

• the factory is public and allocation of 
financing for energy efficiency measures 
is usually very difficult 

• no overall impression of the other 
project activities, factory 
representatives have participated at a 
conference organized by the project on 
energy auditing and have exchanged 
their experience with other industries 
participating 

Mr. Abdul Raouf Yahia (National project 
director)  
26 September 2006 (2nd interview) 

• Reported on the supply side support 
team and Banias power plant.  

• Mid 2004 was the first target to finish 
rehabilitation of the units 1 & 2 at 
Banias, but it is not ready yet. Some 
sensors and instrumentation were not 
available at a cost of about US$ 65,000 
and could not be obtained from the 
budget of the project. These are now 
paid for by the government of Syria, 
however negotiations on details are still 
going on. System –EMS, CMS and MMS–  
for the units 3 & 4 does work now. 

• Concerning the fuel Mr. Abdul said that 
extensions of international and national 
pipelines for natural gas (NG) are under 
construction to fire power plants with 
NG. Also a central control center for 
dispatch is being set up. New HV-lines 
will improve the interaction of the 
different power plants. 

Eng. Mohammed Khalil sheik (Deputy general 
director NERC, also contact person to Banias 
power plant management team) 
Tuesday 26 September 2006  

Status information: 

• The central team has now all equipment 
+ software available and is starting now. 

• The national power network is 
expanding and the central control 
center is setting adjustments of power 
to be generated by the different power 
plants. Mr. Mohammed showed the 
Technical Statistical Report 2005, a copy 
of which we later obtained. 

More details regarding the Banias power 
plant.  

• On line monitoring of condition related 
signals, require control actions if they 
deviate. (The fact that is mentioned 
explicitly, indicates a significant change 
in plant operations.) With MMS one can 
postpone the maintenance if there is no 
change in condition. But to become 
fully effective one has to collect data 
over a longer period. With MMS 
maintenance can be planned one year 
ahead. 

• The rehabilitation of the units 1 & 2 
suffer a delay of 1½ year because of the 
main contractor (an Iranian company) 
not of the subcontractor ABB, who is 
doing a great job at Banias. 

Some remarks 

• New combined power plants are delayed.  

• While discussing the concern about the 
bad influence of the low power factor to 
the stability of the electricity supply 
system, Eng. Mohammed the lack of 
responsibility for improvement. The 
actions going on now in major 
industries on a voluntary basis are 
already quite helpful. 

• Subsidies for hot water solar collectors 
will have much more impact in reducing 
the energy demand than subsidizing 
more efficient water heaters. This is a 
well proven technology in many 
countries in the middle east. 
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Site visit Banias Power Plant 
Eng. Mohammed Khalil sheki  
Eng. Mohammad Ali Ghana (general director) 
Eng. Ahmad Hasan Ali (plant manager) 
Mr. Nedal Alda Her (technical manager plant 
operation) 
Mr. Oliver Jennes (ABB Utilities GmbH, Power 
Generation Services, I&C and Electrical) 
Tuesday 26 September 2006 

• Items discussed with management team: 

o MMS, EMS and CMS,  

o rehabilitation units 1 & 2,  

o operational performance of the plant 

• The computerization of the systems 
(MMS, EMS and CMS) causes some 
transitional effects. There is a good 
progress in the capabilities of the 
people in the plant; they manage well 
to change from paperwork to a digital 
system. However, the people in the 
government and others they have to 
inform, very often require everything on 
paper as was the case previously e.g. 
purchases. 

• A server in the EMS has been brought to 
Germany at ABB for repair and saving of 
all the data by Mr. Oliver Jennes. A 
serious problem for ABB is that the 
amount of USA-parts should be less 
than 10% otherwise the transport is 
blocked due to the USA-embargo of 
Syria. However, a solution has been 
found and the server is expected to 
return soon to Banias. 

• They proudly reported that the CMS had 
detected upcoming problems in units 3 
& 4 in an early stage. So they were able 
to take measures and could prevent a 
shut-down. Now they advise CMS to 
other power stations. 

• Thanks to the CMS they could adjust the 
boiler with the result that the smoke 
out of the chimneys turned from dark 
grey to almost white, thus indicating a 
much better performance and more 
efficient use of the fuel. CO2 is reported 
daily, and SO2 and dust on a weekly 
basis. 

• Problems arose with the installation of 
the EMS and MMS. Sensors and their 
instrumentation measuring on-line 
process parameters and the condition of 
the plant have been used as portable 
items during commissioning and 
delivery of the plant and have been 
removed after that. These elements (e.g. 
boiler temperature, flow and air ratio) 
were not installed permanently because 
of moneysaving in the commissioning of 
the plant. Financing these missing 
sensors turned out not to be possible 
from the project so it had to be 
negotiated for governmental financing, 
which is a very lengthy procedure and 
caused long delays.  

• The  general director Eng. Mohammad 
Ali Ghana, advises strongly to install 
these systems including the CMS-sensors 
in all plants existing and new ones. 

• Concerning the rehabilitation of units 1 
& 2, the general manager expects unit 1 
around mid of October an unit 2 mid of 
December in full power.  

Mr. Nedal Alda Her (technical manager plant 
operation) 
Mr. Oliver Jennes (ABB Utilities GmbH) 
Tuesday 26 September 2006, at Banias 
Power Plant 

• Visual inspection and operational 
performance of the plant 

o Boiler 1 is now in a test phase of its 
rehabilitation: heating up and steam 
blow out at ¼ nominal pressure. The 
sound of the second steam blow out 
that morning is not yet at the 
desired homogeneous level as the 
first one was.  

o The EMS and MMS hardware are 
present, well installed and in 
operation. The new control room is 
under test. Starting up the complete 
system has to wait for the 
completion of the rehabilitation of 
units 1 & 2.  

o Visual and manual checking of the 
generator-turbines of units 3 & 4 
proved the smooth operation of the 
units, actual power is 160 + 170 MW; 
power factor 0.9.  These are sound 

figures in accordance with the check 
I performed. 

o With satisfaction the technical plant 
manager told that he knows well the 
power condition for safe operation 
thanks to the CMS. In case 
“Damascus” asks for more power, the 
more risky operation is clear now: 
“You know that more attention is 
needed under these conditions”.  

o The rehabilitation of the units 1 & 2 
have been reviewed visually. 
Rehabilitated turbine parts are 
waiting for rebuilding the turbine 
and steam pipes are under treatment. 
Many workers are active in the 
generator hall and outside the 
building on the fuel pipelines; the 
new natural gas pipeline already 
approaches the boilers. 

o It was advised not to enter into the 
boiler hall for safety reasons, in 
particular because tests are going on 
now. 

o According to the status of 
rehabilitation I could observe, it is 
not expect that the dates the general 
manager gave will be met. 

NERC 
Eng. Mohammed Khalil sheik (Deputy general 
director NERC) 
Dr. Kamal Naji (PEEGT) 
Mr. Mohammed Rahban (Central Team/Supply 
Side Support Team, power plants transition oil 

 gas) 
Wednesday 27 September 2006 

• NERC is an important item in the project 
(now 40 people). Its role in the supply 
field is to contribute to the energy 
policy by encouraging, providing 
scientific background and research, and  
executing studies on applications. There 
is quite some attention for renewable 
energies as a relief for the growing 
demand. 

o Mass application proven renewables 
e.g. solar hot water collectors 

o Using more pilots for wind energy in 
a PPA (power production agreement) 
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o PV-applications in remote area’s: 
special applications at the weak ends 
of the grid and off the grid. 

o Biomass from agricultural waste (in 
co-operation with Ministry of 
Agriculture): save energy and 
improve the environment. (Further 
questioning resulted in the 
recognition that this is a complicated 
area, so better to be started on a 
small scale) 

o Improvement of the efficiency of the 
whole chain of energy production  
end use. Social aspects will be 
included if adequate specialists are 
attracted at increasing staff. 

o Energy policies: studying and giving 
advice on rules and regulations 
regarding efficient use of all energy 
carriers. In particular Law on energy 
saving; Law on electrical equipment; 
National code building isolation. 

o In NERC a team is making audits in 
factories, large communities and 
hospitals e.g. on power factor, 
energy savings  and to disseminate 
information via brochures. 

• Central Team Power Plants is active on 
the fuel transition from heavy oil (high 
sulfur)  natural gas (30% less CO2). 
Part of the natural gas comes from gas 
fields and part is associated gas from oil 
fields that has been flared previously. 
For this purpose the gas pipeline 
infrastructure is being extended in the 
country and internationally connected 
to Egypt, Jordan, Lebanon and Turkey. 

o To improve the emission situation of 
power plants in Syria the fuel 
transition also gives opportunities 
for an increase in combined cycle 
plants. These can be upgraded steam 
plants and new ones. Now about 50% 
of the generating capacity is of the 
steam turbine type  (efficiency η ~ 
38%). Half of it can be replaced by 
CCGT (combined cycle gas turbine) (η 
~55%).  

o The Team welcomes the Maintenance 
Management System –MMS– as a way 
of reducing the number of 

unscheduled shut downs. Other 
measures are the installation of the 
Syrian Control Center for dispatch 
control of all the Syrian power 
plants; the old Center did not. 

o As a result of this project the number 
of power plants in Syria is increasing. 
New plants are / will be erected in 
consumption area’s and are of type 
Dry Cooling: only water for steam not 
for cooling (e.g. Siemens). In 2020 
there will be a generating capacity of 
15,000 MW (4 -5 % renewable 
sources) with a load factor of 0.64. 
In order to increase this figure a 
program is under development to 
lower the peak demand relative to 
the average. 

o PEEGT (Public Establishment 
Electricity Generation and Transport) 
publication Technical Statistical 
Report 2005 does give many details 
on power generation figures of all 
power plants. 

o High voltage lines comply with the 
average performance figure in the 
region. There different HV-lines: 
400kV; 230kV; 66kV; 20kV. In the 
low voltage network of 0.4 kV ~15% 
losses in the non technical area 
exist.  

o The project released many activities 
to improve the whole electricity 
supply system, part of these are 
already realized. Part are in 
preparation or planning. E.g. all new 
or rehabilitated power plants will 
have CMS, EMS and MMS. 

Site visit to Paper Factory 
Wednesday 27 September, Greater 
Damascus area 

• The factory is privately-owned, 
producing various kinds of paper 
(mainly tissue and sanitary papers) from 
imported pulp.  

• The paper factory has been a front-
runner in the adoption of energy 
efficiency measures, having 
implemented power-factor corrections 
on all motors, boiler controls, and other 

measures. It is also an innovation-
driven organization.  

• For its new factory extension, efficiency 
will be a key priority. This is 
exemplified by its decision to invest in 
high-efficiency electric motors. 

• The factory owner informs his peers 
(owners of other privately-owned 
factories), via the Chamber of Commerce 
and bilateral contacts. This has resulted 
in an increased awareness with these 
other industries, and some have started 
to adopt a similar (energy efficiency) 
strategy.  

• The extent to which energy efficiency is 
core to the operation of this factory, 
however, is believed to be still quite 
unique to Syria. 

Site visit to Al-Dubs factory 
Wednesday 27 September, Greater 
Damascus area 

• The factory is state-owned, producing 
textiles from natural and synthetic 
threads. 

• The factory has participated in the 
SSEECP project, implementing power-
factor corrections and steam pipe 
insulations.  

• The overall energy efficiency at the 
factory was poor, and awareness for it 
appeared to be low. This was 
exemplified by the steam pipe 
insulation being only partially installed, 
although this is an easy measure to 
implement (not requiring any 
substantial technical knowledge). 

• There was no indication that the factory 
was on a route towards energy 
efficiency, or that it actively promoted 
this towards it peers. 

 
Deputy Minister of Education 
Wednesday 27 September 

• The Ministry of Education has 
cooperated with the project in preparing 
and distributing guidelines for teachers 
about energy efficiency for use in 
primary and secondary  schools. 
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Further, a training course was prepared 
for auditors on including energy 
efficiency aspects in school curricula.  

• A Ministerial Order has been issued, for 
all primary and secondary schools to 
pay attention to energy efficiency. 

• The activities towards schools have been 
well-received by teachers. Activities will 
continue, not within the project, but by 
the Ministry on its own. 
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7.6 Interview Questionnaires 
National Project Director 
• Overall impression of the project? 

• Observed best and worst practices in 
project implementation? 

• Project design is appropriate and 
suitable for the national context 

• Project design includes sufficient 
indicators to track progress and measure 
outputs 

• Stakeholders have been actively and 
passively informed about the project 
and its results 

• Key stakeholders have been consulted 
about core project decisions and have 
provided significant input into the 
project 

• Project has communicated lessons 
learned and sought cooperation with 
new or ongoing projects of similar 
concept 

• Logical Framework is used as a 
management tool during 
implementation 

• Implementation management is 
adaptive to changes in the project 
environment  

• ICT have been used to support project 
implementation and dissemination 

• The project established suitable 
operational relations between involved 
institutions and key stakeholders 

• Projected emission reductions based on 
realised project results (baseline: annual 
energy conservation of 1.83% pa and 
756.5 [thousand] tons CO2 emission 
reduction cumulatively by 2008 – UNDP 
Project Document Immediate Objectives 
section) 

• Suggestions for follow-up work to 
sustain project outcome? 

Questions on content 

• Status quo in electricity tariff reform: 
subsidies abolished? 

• Government co-financing: how is it 
tracked? 

• Status quo in National Energy Efficiency 
Planning? 

• Sustainability of Energy Services Centre: 
NERC? 

• What are the results from project 
activities: overview? 

• Status quo of EE credit facilities / 
amount of loans provided? 

• Coordination / integration of project 
activities with plant rehabilitation? 

Questions on project implementation 

• Availability of GEF project document 
(version on GEFweb)? 

• Availability of technical reports? 

• Have there been revisions of project 
document / logframe? 

• Availability of final mid-term review 
report? 

• UNDP / GoS response to mid-term 
review & recommendations? 

• Amount spent on international 
consultancy? 

• Revenues received from training & 
energy audits? 

UNDP CO 
• Overall impression of the project? 

• Observed best and worst practices in 
project implementation? 

• Project design (summarised in 
LogFrame) is appropriate and suitable 
for the national context 

• Project design includes sufficient 
indicators to track progress and measure 
outputs 

• Project is linked with other projects or 
programmes in the sector via well-
developed management arrangements 

• The project employed the required 
technical capacities and made 
appropriate use of these 

• The actual spending on project activities 
was cost-effective and proportional to 
the projects objectives 

• Financial management was timely and 
adequate 

• Suggestions for follow-up work to 
sustain project outcome? 

Questions on content 

• Status quo in electricity tariff reform: 
subsidies abolished? 

• Government co-financing: how is it 
tracked? 

• Status quo in National Energy Efficiency 
Planning? 

• Sustainability of Energy Services Centre: 
NERC? 

• What are the results from project 
activities: overview? 

• Status quo of EE credit facilities / 
amount of loans provided? 

• Coordination / integration of project 
activities with plant rehabilitation? 

Questions on project implementation 

• Availability of GEF project document 
(version on GEFweb)? 

• Availability of technical reports? 

• Have there been revisions of project 
document / logframe? 

• Availability of final mid-term review 
report? 

• UNDP / GoS response to mid-term 
review & recommendations? 

• Amount spent on international 
consultancy? 

• Revenues received from training & 
energy audits? 
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NERC 
• Overall impression of the project? 

• Observed best and worst practices in 
project implementation? 

• Projected emission reductions based on 
realised project results (baseline: annual 
energy conservation of 1.83% pa and 
756.5 [thousand] tons CO2 emission 
reduction cumulatively by 2008 – UNDP 
Project Document Immediate Objectives 
section) 

• SECS operational as an independent unit 
and funded from non-project sources 
(UNDP Project Document Immediate 
Objectives section - adapted) 

• NEEP adopted by Government of Syria 
and put into operation with government 
funding (UNDP Project Document 
Immediate Objectives section - adapted) 

• Suggestions for follow-up work to 
sustain project outcome? 

Immediate Objective 1: Establish the Syrian 
Energy Services Centre 

• Output 1. Operational Quick Savings 
Programme (QSP) 

• Output 2. Operational Industrial 
Efficiency Programme 

• Output 3. Operational Boiler/Furnace 
Efficiency Programme 

• Output 4. Operational Steam System 
Efficiency Programme 

• Output 5. Operational Electric Motor 
Efficiency Programme 

• Output 6. Operational Power Factor 
Correction Programme 

• Output 7. Technical Training 
Programmes 

• Output 8. Long-term Business Plan for 
SECS developed and initiated 

Immediate Objective 2: Develop the 
National Energy Efficiency Programme 

• Output 1. Information Dissemination 
and Promotion Programme 

• Output 2. Energy Efficiency and 
Conservation Hotline 

• Output 3. Launch of NEEP: Awards for 
Energy Efficiency programme 

• Output 4. Full DSM assessment of 
energy/electricity use 

• Output 5. DSM Pilot programme 
designed and implemented for 
residential sector 

• Output 6. Energy efficiency labels and 
standards 

• Output 7. Energy policy initiatives 
analysed and designed 

MoE / NERC working groups 
• Overall impression of the project? 

• Observed best and worst practices in 
project implementation? 

• Suggestions for follow-up work to 
sustain project outcome? 

Immediate Objective 1: Establish the Syrian 
Energy Services Centre 

• Output 1. Operational Quick Savings 
Programme (QSP) 

• Output 2. Operational Industrial 
Efficiency Programme 

• Output 3. Operational Boiler/Furnace 
Efficiency Programme 

• Output 4. Operational Steam System 
Efficiency Programme 

• Output 5. Operational Electric Motor 
Efficiency Programme 

• Output 6. Operational Power Factor 
Correction Programme 

• Output 7. Technical Training 
Programmes 

• Output 8. Long-term Business Plan for 
SECS developed and initiated 

Immediate Objective 2: Develop the 
National Energy Efficiency Programme 

• Output 1. Information Dissemination 
and Promotion Programme 

• Output 2. Energy Efficiency and 
Conservation Hotline 

• Output 3. Launch of NEEP: Awards for 
Energy Efficiency programme 

• Output 4. Full DSM assessment of 
energy/electricity use 

• Output 5. DSM Pilot programme 
designed and implemented for 
residential sector 

• Output 6. Energy efficiency labels and 
standards 

• Output 7. Energy policy initiatives 
analysed and designed 

Minister of Energy / Deputy Minister of Energy 
• Overall impression of the project? 

• Observed best and worst practices in 
project implementation? 

• Project concept originates from within 
and is supported by national 
institutions 

• Project concept targets pressing 
national environmental and 
development needs 

• The project established a sustainable 
impact in the country, which will 
continue independently 

• The project established arrangements 
with relevant organisations or other 
instruments to secure a continued 
impact 

• UNDP provided adequate oversight of 
the project and assignment of the 
required experts 

• NEEP adopted by Government of Syria 
and put into operation with government 
funding (UNDP Project Document 
Immediate Objectives section - adapted) 
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• Suggestions for follow-up work to 
sustain project outcome? 

Central Team 
• Overall impression of the project? 

• Observed best and worst practices in 
project implementation? 

• Suggestions for follow-up work to 
sustain project outcome? 

Immediate Objective 5: Establish PEEGT 
Efficiency and Maintenance Management 
Support Team 

• Output 1. Institutional and 
Organisational Structure and Resources 
Identified 

• Output 2. Adequate and Fully 
Operational Equipment Available 

• Output 3. Operational System of 
Reliability Indices 

• Output 4. Capable Trainers and Training 
Modules  

• Output 5. Exist Thorough Review of EPS 
Section Undertaken 

General Director of Electricity Hama 
• Overall impression of the project? 

• Observed best and worst practices in 
project implementation? 

• Project concept originates from within 
and is supported by national 
institutions 

• Project design targets root causes of 
energy consumption? 

• Stakeholders have been actively and 
passively informed about the project 
and its results 

• The project properly involved 
government and other relevant 
institutions in implementation and 
decision making 

• Suggestions for follow-up work to 
sustain project outcome? 

Field Visits (Industry) 
• Overall impression of the project? 

• Observed best and worst practices in 
project implementation? 

• Key stakeholders have been consulted 
about core project decisions and have 
provided significant input into the 
project 

• The project disseminated the required 
information to all relevant stakeholders  

• Suggestions for follow-up work to 
sustain project outcome? 

Immediate Objective 1: Establish the Syrian 
Energy Services Centre 

• Output 1. Operational Quick Savings 
Programme (QSP) 

• Output 2. Operational Industrial 
Efficiency Programme 

• Output 3. Operational Boiler/Furnace 
Efficiency Programme 

• Output 4. Operational Steam System 
Efficiency Programme 

• Output 5. Operational Electric Motor 
Efficiency Programme 

• Output 6. Operational Power Factor 
Correction Programme 

• Output 7. Technical Training 
Programmes 

• Output 8. Long-term Business Plan for 
SECS developed and initiated 

Deputy Minister of Education 
• Overall impression of the project? 

• Observed best and worst practices in 
project implementation? 

• Stakeholders have been actively and 
passively informed about the project 
and its results 

• The project established a sustainable 
impact in the country, which will 
continue independently 

• The project established arrangements 
with relevant organisations or other 
instruments to secure a continued 
impact 

• Project impact in universities and 
schools? 

• Suggestions for follow-up work to 
sustain project outcome? 

Annex: Questions & Issues for Discussion 
Questions on content 

• Status quo in electricity tariff reform: 
subsidies abolished? 

• Government co-financing: how is it 
tracked? 

• Status quo in National Energy Efficiency 
Planning? 

• Sustainability of Energy Services Centre: 
NERC? 

• What are the results from project 
activities: overview? 

• Status quo of EE credit facilities / 
amount of loans provided? 

• Coordination / integration of project 
activities with plant rehabilitation? 

Questions on project implementation 

• Availability of GEF project document 
(version on GEFweb)? 

• Availability of technical reports? 

• Have there been revisions of project 
document / logframe? 

• Availability of final mid-term review 
report? 

• UNDP / GoS response to mid-term 
review & recommendations? 

• Amount spent on international 
consultancy? 

• Revenues received from training & 
energy audits? 

Issues for discussion 
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• Starting point: Integrated resource 
planning = finding least-cost solution to 
providing energy services. Depends on 
correct pricing. 

• Striking differences between GEF exec 
summary and UNDP prodoc. Why? – 
overall impression: UNDP prodoc more 
detailed, but substantially weaker than 
GEF exec summary. 

• No LogFrame; very limited ICA. 

• Technical perspective dominated in 
project, at the cost of policy & 
management perspective. Risk of tunnel 
vision. 

• Output descriptions unbalanced: too 
much detail for technicalities, 
insufficient details on policies and 
strategies. Associated issue: no 
prioritisation of topics (in project 
design), no tariff reform strategy or 
tracking. 

• Many references to Pakistani and 
Egyptian experiences, none to OECD 
experiences (in UNDP prodoc) 

• Time needed for training professionals is 
low – maybe underestimated. Several 
good suggestions in GEF exec summary 
not in UNDP prodoc. 

• Little attention for risk mitigation in 
project design. 

• Over-reliance on ‘consultant 1’ and 
‘consultant 2’ for outcomes 3 and 4 
(almost everything depends on these 
two consultants) 

• Strong focus on monitoring systems and 
reward mechanisms for outcomes 3 and 
4. 

• Strong point: use of experiences 
consultants to prepare ToRs for trainers 
etc. 
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7.7 Detailed Technical Comments 
This annex provides a brief overview of 
aspects related to the energy efficiency of 
the Syrian electricity system. This has been 
used as background information for 
assessing the impact of the project and the 
sustainability of its results.  

1. Energy demand increases with > 8% per 
year (PEEGT Technical Statistical Report 
2005) 

2. Energy demand side management 
reduction reaches 1.2% in 2009 and 
4.3% (MoE final report DSM December 
2004) 

3. Present actual installed capacity: 7057 
MW 

4. Present actual available capacity: 6008 
MW 

5. Increasing demand requires to double 
the installed capacity in about 10 years, 
i.e. 700 MW to be set in operation each 
year. 

6. Upgrading existing 1342 MW GT (gas 
turbines) power plants to CCGT-plants 
(Combined Cycle Gas Turbine) can give 
some 300 MW additionally. 

7. CCGT-power plants only provide high 
efficiency power production under base 
load conditions. Therefore, flexible, 
efficient, intermediate and peak load 
generation capacity has to be increased. 
The load factor in 2005 is reported as LF 
= 0.66 which implies about 3500 MW 
base load the remaining 2500 MW has to 
be intermediate and peak load, these 
are less efficient inherently (ref. PEEGT 
2005).  

8. Hydropower with pumping facilities is a 
suitable option for peak and 
intermediate load generation. First 
opportunity to realize this increase in 
flexible capacity will be the installation 
of pumping capacity near the existing 
hydro-turbines in Tichreen, Baath and 
Thawra.  

9. Although the installed hydropower 
amounts 1528 MW, the actual capacity 
is limited to 1200 MW due to lack of 

water. So installing pumping facilities 
can increase this by 300 MW. 

10. The overall system efficiency of the 
electricity power generation can 
increase from the present value of 39% 
to >45% in ten years time provided 
proper measures are taken in all power 
plants and the load factor is increased 
proportionally. 

11. A combined action of all actors in 
the field of electricity is required to 
obtain the potential of 10% reduction: 
6% more efficient generation + 4.3% 
reduction in demand. 
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